Figure 2 - Summarized CV-SALTS Workplan Schedule

	Final SNMP Draft SNMP To Regional Board → → BPA →								
Revised 1/15/16									
CV-SALTS Program Element	2011	2012	2013	2014	2015	2016	2017	2018	+
Program Management									
Technical Studies									
Archetypes/Case Studies									
Groundwater MUN (Tulare)									
Surface Water MUN (Sac Valley POTWs)									
Management Practice Development									
Lower San Joaquin River Salt and Boron Objectives									
Implementation Planning									
Documentation for Approval									
CEQA Equivalent Documentation						1			
BPA Documentation Process Support									
Initial Implementation									
Monitoring and Reporting									
Phase II SNMP									