

**CA Regional Water Quality Control Board
San Diego Region**

**NASSCO and Southwest Marine
Shipyards**

W H A T S N E X T ?

JUNE 18, 2002 WORKSHOP



BACKGROUND

- ◆ **Phase I** (sediment chemistry, toxicity, benthic community)
- ◆ **Phase II** (aquatic life, human health)
- ◆ **Ongoing**
 - Coordination with Resource Agencies, Bay Council
 - Public Participation - Staff Workshops



CHRONOLOGY

- ◆ **Phase I Report July 2002**
- ◆ **Identify any Phase I data gaps**
- ◆ **Staff Workshop - Phase I Report & Phase II sampling design July 2002**
- ◆ **Finalize Phase II sampling design, including any Phase I gaps**



CHRONOLOGY

Continued

- ◆ **Implement Phase II Aug 2002**
- ◆ **Phase II preliminary results - tech memos/updates**
- ◆ **Staff Workshop -Phase II results Oct 2002**



CHRONOLOGY

Continued

- ◆ **Phase I & II Comprehensive Report Dec 2002**
 - evaluate wildlife and human health risk
 - analyze clean-up alternatives

- ◆ **Staff Workshop - Comprehensive Report Dec 2002**



CHRONOLOGY

Continued

- ◆ **Develop clean-up level recommendations**
- ◆ **Prepare Cleanup and Abatement Order**
- ◆ **Regional Board hearing
Feb - March 2003**



QUESTIONS ?

