

STATE OF CALIFORNIA
CALIFORNIA ENVIRONMENTAL PROTECTION AGENCY
STATE WATER RESOURCES CONTROL BOARD

DIVISION OF WATER RIGHTS

Order WR 2009-0022-DWR

In the Matter of Permit 16861 (Application 24297)
Langtry Farms LLC and Guenoc Winery, Inc.

**ORDER DENYING PETITIONS FOR EXTENSION OF TIME
AND APPROVING PETITION FOR CHANGE**

SOURCE: (1) Unnamed Stream tributary to Cassidy Creek thence Bucksnot Creek, and (2)
Bucksnot Creek tributary to Putah Creek

COUNTY: Lake

BY THE DEPUTY DIRECTOR FOR WATER RIGHTS:

WHEREAS:

1. The State Water Resources Control Board (State Water Board), Division of Water Rights (Division) issued Permit 16861 to Magoon Estate Limited on January 21, 1977 pursuant to Application 24297. Permit 16861 authorizes storage of 3,000 acre-feet per annum (afa) in Cassidy Dam, Detert Dam and Ink Reservoir located on Butcherknife Creek. The Cassidy Transfer Pump is also an authorized point of diversion. The maximum rate of diversion to offstream storage is 20 cubic feet per second (cfs). The permit authorizes irrigation of a net acreage of 2,760 acres. The purposes of use are domestic, irrigation, frost protection, heat control, industrial, fire protection and recreation.
2. During the 1970s, the State Water Board commenced adding conditions to permits in the Upper Putah Creek watershed which stated, in part:

"Permittee is hereby put on notice that there may be years when diversion of water under this permit will not be within the reservation of water established for the watershed upstream from Monticello Reservoir in Decision 869."

This was referred to as Condition 12 in the permits. Permit 16861 includes Condition 12.
3. Permit 24297 originally required that construction work be completed by December 1, 1980, and that the water be applied to the authorized use by December 1, 1981.
4. The Permittee requested, and on December 28, 1982, received an extension of time to complete construction by December 31, 1985 and complete full beneficial use by December 31, 1986.
5. The Permittee requested, and on April 28, 1988, received an extension of time to complete construction by December 31, 1989 and complete full beneficial use by December 31, 1990.