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Schedule of Future Actions 

Action 
Type 

 
Start 
Date 

Finish 
Date 

Responsible
Entity 

NPS Category  WQMH BMPs  Priority     

1‐1  1  10/13  03/15 
1‐5, 1‐13  2  10/14  09/16 Timber 
1‐6, 1‐25  3  10/16  09/18 

Mining  3‐2  1  10/12  09/13 
Recreation  4‐4, 4‐5, 4‐6, 4‐10  1  10/11  09/14 
Vegetation Management  5‐2, 5‐4, 5‐6  2  10/15  09/17 

6‐4, 6‐5  1  10/11  03/13 

6‐1, 6‐6  2  10/15  09/17 Fire Suppression and 
Fuels Management  2 New Riparian  

Protection BMPs 
1  10/11  09/13 

7‐7,7‐8  1  06/11  06/12 
7‐4, 7‐6  2  03/13  09/16 

BM
P 
Re

vi
si
on

s 

Watershed Management 
7‐1, 7‐2, 7‐3, 7‐5  3  10/16  09/18 

BM
P 

A
dm

in
. 

New standard Regional C clauses to include site‐specific 
prescriptions in timber sale contracts 

10/11  06/12 

Revised field evaluation forms for: 
Road BMPs  10/11  09/12 
Grazing BMPs  10/11  03/12 
BMPs 4‐7.1 though 4‐7.9  10/11  09/12 

Revised database  & entry forms per 2009 BMPEP report  10/11  09/12 

Regional 
Office 

BM
P 

Im
pl
em

en
ta
tio

n 

Sample pools for retrospective BMPEP evaluation  10/11  03/12 
Baseline network for in‐channel monitoring  10/11  03/12 

Forest 

USFS Quality Assurance Project Plan  10/11  09/12 
New database and data entry forms for: 

In‐channel monitoring results  01/12  09/12 
Watershed improvement inventories  01/12  09/12 
Watershed improvement accomplishments  03/12  12/12 

M
on

ito
ri
ng

 

Training for users in national forests  01/12  06/12 

Distribution of WQ info for NFS lands  01/12  09/12 

Reporting WQ problems  10/11  03/12 

D
ev
el
op

 
W
eb

si
te
  

On‐line BMP reference library  01/12  06/12 

Relate to results of other programs per WQMH  06/12  09/12 

Regional 
Office 

Complete assessment of all 6th‐field subwatersheds  11/10  03/11 
Complete prioritization of  6th‐field subwatersheds  06/11  09/11 
Watershed improvement plans (per Attachment E)  10/11  03/12 W

at
er
sh
ed

 

M
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Project‐specific remediation plans  As required 

Forest 



 

A
da
pt
iv
e 

M
an
ag
em

en
t 

Establish standing tribal/stakeholder advisory committee  09/11  12/11 
Regional 
Office 

 


