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ITEM:			5.F





SUBJECT:	Status Report on Petroleum Cleanup at Napa River Flood Protection Project





CHRONOLOGY:	October 18, 2000 – initial site cleanup requirements adopted


	June 19, 2001 – final site cleanup requirements adopted


			


DISCUSSION:	This report provides an update on the petroleum cleanup associated with the Napa River Flood Protection Project.  It has been more than one year since the final site cleanup requirements were issued, and substantial progress has been made toward completing the cleanup.  





The cleanup area, formerly owned by several oil companies, is located just south of downtown Napa.  Because the area is within the footprint of the Flood Protection Project being implemented by the Napa County Flood Control and Water Conservation District, the District acquired the property and was added to the list of dischargers.  The District reached a settlement with several of the parties responsible for the petroleum releases, which will offset a substantial portion of the removal/disposal costs for the contaminated soil and groundwater.


 


As final preparations were made to begin construction activities, a study to evaluate the effectiveness of on-site bioremediation of some of the contaminated soil revealed that the process would not be effective in the time available (i.e., the duration of the flood protection project construction phase).  Consequently, the  District and Army Corps of Engineers determined that all petroleum-contaminated soil not suitable for reuse will be disposed of at a permitted landfill.


 


In July 2002, the District and Corps of Engineers determined that the Consolidated Remedial Action would be completed in two phases in 2002 and 2003.  Phase 1 remedial action and terracing began in August 2002 and will extend from Tulocay Creek north to Oil Company Road by November 2002.  Phase 2 will occur from June to October 2003, and involve remedial action and terracing from Oil Company Road north to 6th and River Streets.  





As seen in the photographs contained in the Staff Report (Appendix A), additional site investigation was completed before and during demolition of existing structures and infrastructure.  The majority of demolition and site preparation took place during June and July, and excavation activities began in late September.  The Nord Vineyard marsh and flood plain terraces are nearly complete, with only final grading remaining.  Excavation of petroleum-impacted soils south of Oil Company Road (Phase 1) will be completed by November 22, 2002.  We are pleased with the progress to date, and will keep the Board informed with future updates. 





RECOMMEN-


DATION:		Information item p no Board action needed
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Appendix:	A.  Status Report


