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Certification Deviation Procedures 

Introduction 

These procedures are put into place to preclude the need for certification amendments for minor 
changes in the Project routing or location.   Minor changes or modifications in Project activities 
are often required by the permittee following start of construction.  These deviations may 
potentially increase or decrease impacts to waters of the state.  In such cases, a Certification 
Deviation, as defined in Section 11.H of the Certification, may be requested by the Applicant as 
set forth below:   

 
Process Steps 

Who may apply:  The Applicant or the Applicant’s designated representative or agent 
(hereinafter, “Applicant”) for this Certification. 

How to apply:  By letter or email to the 401 staff designated as the contact for this Certification.  

Certification Deviation Request:  The Applicant will request verification from the State Water 
Board staff that the Project change qualifies as a Certification Deviation, as opposed to requiring 
an amendment to the Certification.  The request should: 
 

1. Describe the Project change or modification:  

a. Proposed activity description and purpose; 

b. Why the proposed activity is considered minor in terms of impacts to waters of 
the state; 

c. How the Project activity is currently addressed in the Certification; and, 

d. Why a Certification Deviation is necessary for the Project.  

2. Describe location (latitude/longitude coordinates), the date(s) it will occur, as well as 
associated impact information (i.e., temporary or permanent, federal or non-federal 
jurisdiction, water body name/type, estimated impact area, etc.) and minimization 
measures to be implemented.   

3. Provide a map that includes the activity boundaries with photos of the site. 

4. Provide verification of any mitigation needed according to the Certification conditions.  

 

 
Action by State Water Board on Request:  State Water Board staff will make a determination 
on the Certification Deviation request within 5 working days from receipt of a complete request 
and notify the Applicant via email of the staff determination.  Determination of whether or not a 
Certification Deviation request is complete is at the discretion of State Water Board staff. 

 

 
 

 

Post-Construction Certification Deviation Reporting:   
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1. Within 30 calendar days of completing the approved Certification Deviation activity, the 
Applicant will provide a post-construction activity report that includes the following 
information: 

a. Activity description and purpose; 

b. Activity location, start date, and completion date; 

c. Erosion control and pollution prevention measures applied; 

d. Impacts to water body types if applicable;  

e. Mitigation plan if applicable; and, 

f. Map of activity location and boundaries; post-construction photos. 

Action by Water Board on Post-Construction Activity Report:  State Water Board staff will 
review the post-construction Certification Deviation Report within 10 working days from receipt 
of a complete report.  State Water Board staff will determine, in consultation with the Applicant 
and other regulatory agencies, if applicable, whether additional mitigation will be required.  If 
additional mitigation is required, State Water Board staff will inform the Applicant within the 10-
day review period.  Determination of whether or not a post-construction activity report is 
complete is at the discretion of State Water Board staff. 
 
Annual Summary Deviation Report:  

1. By January 31 of each year until the Project terminates construction activities, the 
Applicant will provide an Annual Summary Deviation Report that will include the 
following information in an excel spreadsheet (or similar format) for all Certification 
Deviation activities conducted for the previous calendar year (i.e., January 1 through 
December 31):   

a. Site name(s); 

b. Date(s) of Certification Deviation approval; 

c. Location(s) of authorized activities; 

d. Impact area(s) by water body type prior to activity (for fill/discharge or 
excavation/dredge: acres, linear feet, and cubic yards) as originally authorized in 
the Certification;  

e. Actual impact area(s) by water body type (for fill/discharge or excavation/dredge: 
acres, linear feet, and cubic yards) due to Certification Deviation activity(ies);  

f. The net change in impact area by water body type(s) (for fill/discharge or 
excavation/dredge: acres, linear feet, and cubic yards).  An explanation will be 
required for any negative values; and, 

g. Mitigation to be provided (approved mitigation ratio and amount). 

Action by State Water Board on Annual Certification Deviation Report: Following 
termination of Project construction, the State Water Board will amend the Certification to reflect 
all approved Certification Deviations and the amended Certification will serve as a record of 
actual Project activities. 


