

STATE WATER RESOURCES CONTROL BOARD
RESOLUTION NO. 73-41

AUTHORIZING THE EXECUTIVE OFFICER TO AMEND
STANDARD AGREEMENT NO. 2-2-66 WITH THE CITY
OF PALO ALTO FOR AN EVALUATION OF COMPUTER
CONTROL OF WASTEWATER TREATMENT PLANTS

WHEREAS:

1. The project was delayed due to:
 - a. Problems encountered in initial plant operation,
 - b. Revised procedures for testing required by the federal Environmental Protection Agency.
2. These problems have been resolved and performance is well on its way.

THEREFORE BE IT RESOLVED:

That the Board authorize the Executive Officer to amend Standard Agreement No. 2-2-66 to extend the date of completion from November 30, 1973, to April 1, 1974, with no increase in funds.

CERTIFICATION

The undersigned, Executive Officer of the State Water Resources Control Board, does hereby certify that the foregoing is a full, true and correct copy of a resolution duly and regularly adopted at a meeting of the State Water Resources Control Board held on November 1, 1973.

Bill B. Dendy

Bill B. Dendy
Executive Officer