

State of California
State Water Resources Control Board
DIVISION OF WATER RIGHTS
P.O. Box 2000, Sacramento, CA 95812-2000
Info: (916) 341-5300, FAX: (916) 341-5400, Web: <http://www.waterrights.ca.gov>

2004 AUG 24 PM 1:31

DIV. OF WATER RIGHTS
SACRAMENTO

PETITION FOR EXTENSION OF TIME

WATER USERS:

Application 25649 Permit 17822

Water Code section 1396 requires an applicant to exercise due diligence in developing a water supply for beneficial use. The State Water Resources Control Board (SWRCB), in considering requests for extension of time, will review the facts presented to determine whether there is good cause for granting an extension of time to complete the project. Where diligence in completing the project is not fully substantiated, the SWRCB may set the matter for hearing to determine the facts upon which to base formal action relating to the permit. Formal action may involve:

1. Revoking the permit for failure to proceed with due diligence in completing the project.
2. Issuing a license for the amount of water heretofore placed to beneficial use under the terms of the permit.
3. Granting a reasonable extension of time to complete construction work and/or full beneficial use of water.

The time previously allowed in your permit within which to complete construction work and/or use of water has either expired or will expire shortly.

Please check below the action you wish taken on this permit.

The project has been abandoned and I request revocation of the permit.

Signature

Full use of water has been made, both as to amount and season, and I request license be issued

Signature

The project is not yet complete. I request the SWRCB's consideration of the following petition for an extension of time.

PETITION FOR EXTENSION OF TIME If START of construction has been delayed

Complete items 1, 2, and 3. Not Applicable

1. What has been done since permit was issued toward commencing construction?

2. Estimate date construction work will begin. _____

3. Reasons why construction work was not begun within the time allowed by the permit.

\$ 850.00
\$ 1000.00
2404
DC

"The energy challenge facing California is real. Every Californian needs to take immediate action to reduce energy consumption. For a list of simple ways you can reduce demands and cut your energy costs, see our web-site at: <http://waterrights.ca.gov>." Additional copies of this form and water right information can be obtained at www.waterrights.ca.gov.

PETITION FOR EXTENSION OF TIME
If construction work is proceeding

If construction work and/or use of water is proceeding but is not complete, an extension of time may be petitioned by completing items 4 through 16. Statements must be restricted to construction or use of water only under this permit.

4. A ten year extension of time is requested to complete construction work and/or beneficial use of water. (Indicate a period of time less than or equal to 10 years. Must be consistent with the time frame allowed in (California Code of Regulations sections 840 through 844)
5. How much water has been used? 8.4 acre-feet/year
6. How many acres have been irrigated? Six acres of trees are currently being irrigated.
7. How many houses or people have been served water? None.
8. Extent of past use of water for any other purpose. Currently, the water is used solely for irrigation purposes.
9. What construction work has been completed during the last extension? None.
10. Approximate amount spent on project during last extension period. \$ 6,000 on engineering consultants and a new submersible pump.
11. Estimate date construction work will be completed. Unknown at this time.
12. Estimated year in which water will be fully used. Within 3 years of completion of the project under permit number 20682.

13. Reasons why construction and/or use of water were not completed within time previously allowed. A reservoir has been constructed ("Existing Reservoir"). In 1985, however, it was discovered that actual capacity of the Upper Reservoir as constructed is 1.1 acre-feet less than the amount approved under permit number 17822. The Existing Reservoir has not been expanded to the 9.5 acre-foot storage capacity authorized under Permit No. 17822 because in the past, adjacent landowners had allowed the permit holder to divert water from the Existing Reservoir to a larger reservoir on the adjacent property, and then pump the water for irrigation. The current adjacent landowner no longer allows this practice and an expanded reservoir is needed on site to meet permit holder's irrigation needs. Once an extension of time is granted for permit numbers 17822 and 20685, a larger reservoir will be constructed. The larger reservoir will consume the Existing Reservoir and enable the permit holder to make full use of the water allocated under permit numbers 17822 and 20685.

If the use of water is for municipal (including industrial) and irrigation supplies and is provided or regulated by public agencies and use of the water has commenced, but additional time is needed to reach full use contemplated, the following information must be provided. Not Applicable

14. What water conservation measures are in effect or feasible within the place of use?

15. How much water is being conserved or is it feasible to conserve using these conservation measures?
__ acre-feet per annum.

16. How much water per capita is used during the maximum 30-day period? _____ gpd.

16. How much water per cap used during the maximum 30-day period _____ gpd.

I (we) declare under penalty of perjury that the above is true and correct to the best of my (our) knowledge and belief.

Dated: August 24, 20 04, at Sacramento California
Chase Knoble-Hamilton (530) 677-4960
Signature(s) Telephone No.
Chase Knoble-Hamilton 7265 Chaparral Drive Latrobe, CA 95682-8049

PLEASE PRINT YOUR NAME AND ADDRESS

NOTE: A \$1,000 filing fee, for each Application listed, made payable to the State Water Resources Control Board must accompany a petition for an extension of time. An \$850 fee made payable to the Department of Fish and Game must accompany all but the first petition for an extension of time.