

KDM
28432
STATE WATER RESOURCES
CONTROL BOARD

2008 MAY 29 AM 11:12

DM OF WATER RIGHTS
SACRAMENTO

PETITION FOR EXTENSION OF TIME

WATER USERS:

Application 028432 Permit 020163

Water Code section 1396 requires an applicant to exercise due diligence in developing a water supply for beneficial use. The State Water Resources Control Board (State Water Board), in considering requests for extension of time, will review the facts presented to determine whether there is good cause for granting an extension of time to complete the project. Where diligence in completing the project is not fully substantiated, the State Water Board may set the matter for hearing to determine the facts upon which to base formal action relating to the permit. Formal action may involve:

1. Revoking the permit for failure to proceed with due diligence in completing the project.
2. Issuing a license for the amount of water heretofore placed to beneficial use under the terms of the permit.
3. Granting a reasonable extension of time to complete construction work and/or full beneficial use of water.

The time previously allowed in your permit within which to complete construction work and/or use of water has either expired or will expire shortly.

Please check below the action you wish taken on this permit.

- 1 The project has been abandoned and I request revocation of the permit.

Signature
- 1 Full use of water has been made, both as to amount and season, and I request license be issued.

Signature
- 1 X The project is not yet complete. I request the State Water Board's consideration of the following petition for an extension of time.

**PETITION FOR EXTENSION OF TIME
If START of construction has been delayed**

Complete items 1, 2, and 3.

1. What has been done since permit was issued toward commencing construction?
System infrastructure, including reservoirs and supply lines,
was completed in 1989, however full beneficial use of water by
individual members has not been completed.
2. Estimate date construction work will begin. N/A (completed).
3. Reasons why construction work was not begun within the time allowed by the permit.
Company construction complete, individual members' development
and full beneficial use of water is incomplete.

5/29/08
\$1,000.00
\$850.00
DC

PETITION FOR EXTENSION OF TIME
If construction work is proceeding

If construction work and/or use of water is proceeding but is not complete, an extension of time may be petitioned by completing items 4 through 16. Statements must be restricted to construction or use of water only under this permit.

- 4. A ten - year extension of time is requested to complete construction work and/or beneficial use of water. (Must be consistent with the time frame allowed in California Code of Regulations sections 840 through 844)
- 5. How much water has been used? approx 50 acre-feet/year _____ cfs
- 6. How many acres have been irrigated? 60
- 7. How many houses or people have been served water? 14 members/parcels
- 8. Extent of past use of water for any other purpose. stock watering and fire fighting
- 9. What construction work has been completed during the last extension? additional metering
new meters approx \$2,000
- 10. Approximate amount spent on project during last extension period. \$ operations approx \$422,000
- 11. Estimate date construction work will be completed. Construction was completed in 1989.
- 12. Estimated year in which water will be fully used. 2018

13. Reasons why construction and/or use of water were not completed within time previously allowed. Full build out of all expected agricultural use has not occurred as of this date. Currently fourteen members are served by the Company and the Company has an obligation to serve five more members who have not developed their land. (See request letter of 5/21/08 attached)
If the use of water is for municipal (including industrial) and irrigation supplies and is provided or regulated by public agencies and use of the water has commenced, but additional time is needed to reach full use contemplated, the following information must be provided.

N/A

14. What water conservation measures are in effect or feasible within the place of use?

15. How much water is being conserved or is it feasible to conserve using these conservation measures?
_____ acre-feet per annum.

16. How much water per capita is used during the maximum 30-day period? _____ gpd.

I (we) declare under penalty of perjury that the above is true and correct to the best of my (our) knowledge and belief.

Dated: May 22, 2008, at GAVIOTA, California

Matthew Prewitt (SYSTEM OPERATOR) (805) 567-5400
Signature(s) Telephone No.

MATTHEW PREWITT RRI HOLLESTER RANCH 977 GAVIOTA CA
93117

PLEASE PRINT YOUR NAME AND ADDRESS

NOTE: A \$1,000 filing fee, for each Application listed, made payable to the State Water Resources Control Board must accompany a petition for an extension of time. An \$850 fee made payable to the Department of Fish and Game must accompany all but the first petition for an extension of time.