CALTFORNIA REGIONAL WATER QUALITY CONFROL BOARD
SAN PRANCISCO BAY REGION

ORDER NO. 77-81
ENFORCEMENT ORDER FOR ISSUANCE OF A TIME SCHEDULE

ORDER DIRECTING UNION SANITARY DISTRICT, IRVINGTON
PLANT TO COMPLY WITH REQUIREMENTS PRESCRIBED BY THE
CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD, SAN
FRANCISCO BAY REGION, IN ORDER NO, 77-8¢ (NPDES PERMIY
NO. CAD037583)

The California Regional Water Quality Control Board, San Francisco Bay Region,
finds that:

1. This Board on June 21, 1977, adopted Order No., 77-80 prescribing
waste discharge requivements including a compliance time schedule
for Union Sanitary District, Irvington Plant, in accordance with
statutory requirements of the Federal Watex Pollution Control Act
and the California Water Code. The permit contains a compliance
date of July 1, 1977, for achieving secondary effluent limitations
as required by the Federal Act.

2. Union Sanitary District has submitted evidence which documents that
the above requirements contained in Oxder No. 77-80  eannot be
achieved. The discharger has experienced delays beyond its con-
tyol because of problems in development of the East Bay Dischargers
Authority (EBDA} Water Quality Management Program Phase I Project.

30 Union Sanitary District has submitted a time schedule by which it
can achlieve the requirements contained in Order No. 77- 80,

4, The Board has notified the discharger and intevested agencies and
persons of its intent to adopt a time gchedule for compliance.

5, The Board in a public hearing heard and considered all comments
pertaining to this discharger's ability to achiaeve compliance.

T IS HERE BY ORDERED, that in accordance with Water Code Section 13300, Union
Sanitary District, Irvington Plant, shall comply with provision D.4 of Orxdex
No. 77~ 80 in aceordance with the following schedule:

L. Report of
Task Compliance Date Compliance Date

a. Submission of 100% complete
plans and specifications for
punp station hugust i, 1977 august 15, 1977

b. Submissiocn of 100% complete
plans and specifications fox
force-main between Irvington
and Newark September 1, 1977 September 15, 1977
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Task

Status report: bidding pro-
cess for pump station and
force-main

Awaxrd of contract for pump
station and force-main

Status report: construction

Compliance Date

Report of
Compliance Date

May 1L, 1978

Novembey 1L, 1978

August 1, 1979

May 15, 1978

November 15, 1978

August 15, 1979

f. Complete construction of
force-main between Irvington
and Newark June 1, 1980 June 15, 1980

d. Complete pump station,
commence discharge to inter-
ceptor and achieve full
compliance 1980

November 1, 1980 Novembeyr 15,

2o This Order expires on Januvary 1, 198l.

The Board declares that it shall not undertake further enforcement action to
bring Union Sanitary Distriet, Irviangton Plant, into compliance with secondary
effluent limitations by July 1, 1977, as contained in Order No. 77~ 80
provided:

de Union Sanitary District complies with all terms of the time schedule
contained in this Ordex;

b tnion Sanitary District complies fully with all terms of the permit
with the exception of Provision b.4;

Co Cirveumstances do not ocouy which would warrant modification of the
permit or time schedule; and

o Cirevmstances do not occcur which would warrant an action undey
Saction 504 of the Federal Water Pollution Controel Act.

$he action taken by this Board pertaining to the time schedule does not
preclude the possibility of actions to enforee the permit by third parties
pursuant to Section 505 of the Federal Water Pollution Control Act,

1, Pred H, Dierker, Executive Officer, do hersby certify that the foregoing is
a full, true, and correct copy of an Order adopted by the California Regional
Water Quality Contrel Bward, San Francigsco Bay Region, on June 21, 1977.

FRED H. DIERKER
Executive OEficer



