CALIYORNIA REGIONAL WATER QUALITY CONTROL BOARD
SAN FRANCISCO BAY REGION

ORDER NC. 82-24

LAS GALLINAS VALLEY SARITARY DISTRICT,
MARIN COUNTY

ORDER GRANTING ADDITIONAL DISCHARGES TO THE
DISTRICT'S SEWER SYSTEM PURSUANT TO CEASE
AND DESLST ORDER NO. 8039, AS AMENDED BY

ORDER KO.

80-43 AND AMENDING THE CEASE

AND DESIST ORDER

The California Reglonal Water Quality Control Beard, San Francisco Bay

Region,

L.

4.

i

finds that:

On April 15, 1980, this Board adopted Order No. 80-22, an NPDES
(National Pollutant Discharge Elimination System) Permit
prescribing waste discharge requirements covering the discharge
of waste and pollutants by the Las Gallinas Valley Sanitary
District (hereinafter discharger).

On August 5, 1980 this Board adopted Order No. 80-39, an Order
requiring the discharger to cease and desist from discharging
waste contrary to rvequirements prescribed in Order No. 80-22.
Furthermore, this order prohibited additional discharges to the
discharger's sewer system.

On September 16, 1980, this Board adopted Order No. 80-42,
revising waste discharge requirements contained in Order No.
80-22; and Order No. 80-43, amending Order No. 80-39 requiring
the discharger to cease and desist from discharging waste
contrary to requirvements prescribed by the Board.

Qrder No. 80-39, as amended by Order No. 80-43, provides for
partial removal of the prohibition of additional discharges and
the allowance of a specified number and type of additional
discharges to the sewer system when the discharger demonstrates
to the Board that it has achieved and completed certain
specified tasks which represent substantial progress in meeting
waste discharge requirements. The Order further provides for
partial removal of the prohibition and allowance of additional
discharges to the sewer system if the discharger demonstrates
that a measure of substantial progress, ofther than completing a
specified task, has been achieved and that compliance with
other limitations and time schedules has not deteriorated.

On December 2, 1980, this Board adopted Order No. 80-38, an
Order granting additional discharges to the discharger's sewer
system pursuant to the cease and desist order. This action was
based on the discharger’s completing a specified task by
providing documentation that it had secured the necessary local
share of funds necessary to construct a project designed to
comply with waste discharge requirements,



T
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6. in a letter dated March 15, 1982, the discharger asserted that
substantial progress had bheen made in the project, citing the
anticipated award of a treatment plant construction contract
and the completion of an agreement with St. Vincent's for
acquisition of a portion of its land for the reclamation
element of the project. In this letter the discharger
requested the Board to completely remove the prohibition of
additional discharges to the sewer system contained in the
Cease and Desist Ovder.

7. Although the Board finds that the discharger has made some
measure of progress on the treatment plant improvements and the
reclamation element, sufficient uncertainty exists in the
completion of these projects such Chat there exists no basis to
completely rvemove the prohibition of additional discharges to
the sewer system at this time.

8. In recognition of some progress made by the discharger towards
meeting NPDES permit vequirements, the Board finds that limited
partial relief from the prohibition of additicnal connections
is warranted.

9. The time schedule for NPDES Permit compliance contained in
paragraph B of this Board's Order No. 80-3%, as amended by
Order No. 80~43, has not been met and is no longer
appropriate.

10. The discharger is violating and/or threatening to further
violate the waste discharge requirements contained in Regional
Board Order No. 80-22, amended by Order No. 80-42, an NPDES
Permit.

11, On April 21, 1982, in a weeting starting at 9:30 a.m. in the
Assembly Room, State Building, 1111 Jackson Street, Oakland,
California, after due notice to the discharger and all
interested and affected persons and agencies, the Regional
Board conducted a public hearing at which the discharger
appeared and evidence was received concerning the discharge.

1S HEREBY ORDERED THAT:

The prohibition of additional discharges to the sewer system as
provided in Order Wos., 80-43 and 80-39 is partially removed and the
Las Gallinas Valley Sanitary District is allowed additional
discharges to the sewer system sufficient to serve 400 equivalent
single family connections provided the discharger has received and
processed all documents for these connectins required by the
discharger for issuance of a sewer connectin permit prior to April
21, 1982.



B. Paragraph B, page 5, of this Board's Order No. 80~43, which amended
Order Wo. 80-39, is hereby amended to read as follows:

HB
“

The dischavger shall comply with Prohibition A.1, and A.2:
Final Effluent Limitation B.l.a, B.l.b, B.l.c, B.l.d, B.l.e,
B.l.f, B.1.h, B.1.i, B.1.j, B.2 and B.3; and Receiving Water
Limitations D.l.a, D.l.d, D.l.e, and D.2 of the Board's Order
No. 80-22 as revised by Order No. 80-42, in accord with the
following time schedule:

Task Completion Date

1. Award contract for Treatment Plant

Improvements June 1, 1982
2. Report on Status of Land Acquisition

for Effluent Disposal Facilities July 11, 1982
3. Complete Design of Effluent

Disposal Facilities January 1, 1983
4. Acquire land necessary for Effluent

Disposal February 1, 1983
5. Begin Construction of Effluent

Disposal Facilities June 1, 1983
6. Complete Construction of Treatment

Plant Tmprovements March 1, 1984
7. Complete Construction of Effluent

Disposal Facilities May 1, 1984
8. Full Compliance with NPDES Permit June 1, 1984"

C. Paragraph B, page 7, of this Board's Order No. 80-43, which amended
Order No. 80-39, is hereby amended to read as follows:

IIE°

The Board will consider the partial removal of the prohibition
of additional discharges and the allowance of a specified
number and type of additional discharges to the sewer system by
dischargers who did not discharge waste into the sewer system
before August 5, 1980, when the District demonstrates to the
Board that they have achieved and completed any of the tasks
specified in B. above, exclusive of B.1, B,2. and B.3, and that
compliance with any of the other specified tasks has not
deteriorated.

The District should submit to the Board adequate documentation
of completion of any one of these tasks at least 30 days prior
to the Board meeting of which it is requesting considevation
for partial or complete removal of the prohibition. The
District should also submit to the Board adequate documentation
that assures the Board that compliance with other tasks under
time schedule have not deteriorated. If the Board determines
that the District has achieved and completed any one of these
tasks and that compliance with other limitations and time
schedules has not deteriorated, the Board will partially remove
said prohibition and will allow the District additiomal
discharges to the sewer system.



The Board will consider adding significant tasks not specified abhove
as they become apparent, which represent a measure of substantial
progress by the Distvict as additional basis for the partial removal
of rhis prohibition and allowance of additional discharges to the
sewer system. Further, the Board may consider the complete removal
of this prohibition upon the effective implementation of Tasks 1-53
of Pargraph B., and a demonstration of substantial progress toward
compliance with this Order."

I, ¥red H. Dierker, Fxecutive Officer, do hereby certify that the
foregoing is a full, true, and correct copy of an Order adopted by the
California Regional Water Quality Control Board, San Francisco Bay

Region, on April 21, 1982.

FRED B. DIERKER
Executive Officer



