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21 December 2009 
 
 
 
Mr. Mark Miller  
Nevada County Sanitation District No. 1 
950 Maidu Avenue, Suite 290 
Nevada City, CA  95959-8617 
 
APPROVAL OF TIME EXTENSION FOR ACLO R5-2008-0554, CASCADE SHORES 
WASTEWATER TREATMENT PLANT, NEVADA COUNTY 
 
On 19 October 2009, I extended the time period in Administrative Civil Liability (ACL) Order 
R5-2008-0554, which allows the Nevada County Sanitation District No. 1 to apply $450,000 in 
mandatory minimum penalties toward a new wastewater treatment plant, as long as work is 
completed in accordance with the time schedule contained in the ACL Order.  Nevada County 
Sanitation District has recently requested an extension of the construction completion date 
contained in the Order.  The District states that although the new plant began operation on 
30 June 2009 and is in compliance with the interim effluent limitations in Cease and Desist 
Order R5-2006-0035, there are still a number of tasks to be accomplished before the new 
treatment plant can be considered fully constructed.  
 
Item No. 4 of the ACL Order allows the Executive Officer to extend the deadlines, as long as 
the project will still be completed within five years of issuance of the ACL Order.  While Nevada 
County has asked that the two interim deadlines be extended, it stated that it expect to meet 
the final deadline to “achieve full compliance” by 18 May 2010. 
 
Based on the above, this letter formally approves the extension of the following deadlines 
contained in Administrative Civil Liability Order No. R5-2008-0554: 
 

Task New Compliance Date 

Complete construction of the new wastewater treatment plant 15 April 2010 
  

Submit final documentation of Compliance Project costs 1 June 2010 
  

Achieve Full Compliance 18 May 2010 (no change) 
 
This second time extension to ACLO R5-2008-0554 has also been incorporated into 
ACLO R5-2009-0578.  Water Board staff understand that Nevada County has informed its 
contractor that it will be held responsible for full payment of all accrued Mandatory Minimum 
Penalties if it fails to construct the treatment plant in time to meet the 18 May 2010 Deadline 
for full compliance.  Therefore I do not anticipate agreeing to any further schedule extensions. 
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Pleas be aware that failure to comply with these new compliance dates will require payment of 
the $483,000 in Mandatory Minimum Penalties. 
 
As described in the ACL Order, please submit a progress report concerning each of the above 
tasks prior to the compliance date.  These reports should be submitted to Barry Hilton of this 
office.  Also, please continue submitting the quarterly progress reports required under the 
Cease and Desist Order; those reports should go to Spencer Joplin of this office.  If you have 
any questions about this letter, please contact the unit supervisor, Victor Vasquez at 
(916) 464-4623. 
 
Original signed by 
 
PAMELA C. CREEDON 
Executive Officer 
 
cc: Kenneth Landau, Central Valley Water Board, Rancho Cordova 

Kenneth Greenberg, USEPA, Region 9, San Francisco 
Reed Sato, Office of Enforcement, SWRCB, Sacramento 
Patrick Pulupa, Office of Chief Counsel, SWRCB, Sacramento 
Lori Okun, Office of Chief Counsel, SWRCB, Sacramento 
Emel Wadhwani, Office of Chief Counsel, SWRCB, Sacramento 
Carol Oz, Department of Fish and Game, Region 2, Rancho Cordova 
Department of Environmental Health, Nevada City 
Bill Jennings, California Sportfishing Protection Alliance, Stockton 
Gordon Plantenga, Nevada County Sanitation District No. 1, Nevada City 


