CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD
CENTRAL VALLEY REGION

TIME SCHEDULE ORDER NO. R5-2007-0037-01
as amended by Order No. R5-2010-0028

REQUIRING THE CITY OF TRACY
TRACY WASTEWATER TREATMENT PLANT
SAN JOAQUIN COUNTY
TO COMPLY WITH REQUIREMENTS PRESCRIBED IN ORDER NO. R5-2007-0036
(NPDES PERMIT NO. CA0079154)

The California Regional Water Quality Control Board, Central Valley Region, (hereafter Regional
Water Board) finds that:

1. On 4 May 2007, the Regional Water Board adopted Waste Discharge Requirements
(WDR) Order No. R5-2007-0036, prescribing waste discharge requirements for the City
of Tracy (hereafter Discharger) at the Tracy Wastewater Treatment Plant (hereafter
Facility), San Joaquin County. On 12 June 2008, the Central Valley Water Board
amended the NPDES permit by adopting Resolution No. R5-2007-0086 prescribing
compliance schedules for dichlorobromomethane and chlorodibromomethane with full
compliance required by 18 May 2010.

2. Amended WDR Order No. R5-2007-0036 contains Final Effluent Limitations IV.A.2.a,
IV.A.3.a., and IV.A.4.a. For the parameters listed below with mass loading limitations,
the concentration limitations remain the same for effluent limitations b, ¢, and d, but the
mass loading limitations increase with increases in approved discharge rates. Final
Effluent Limitations IV.A.2.a. reads, in part, as follows:

Table 5. Effluent Limitations (9 mgd)

Effluent Limitations
Parameter Units Average | Average | Maximum | Instantaneous | Instantaneous
Monthly Weekly Daily Minimum Maximum
. mg/L 10 - -
Nitrat N
trate (as N) lbs/day’ | 750.6
. mg/L 1
Nitrite (as N
trite (as N) lbs/day’ 75.1 -
Dichlorobromomethane po/L 6.8 9.5
Chlorodibromomethane Mo/l 3.6 7.6

! Based on a design treatment capacity of 9 mgd

The final effluent limitations as specified in Amended Order No. R5-2007-0036 for

dichlorobromomethane and chlorodibromomethane become effective on 18 May 2010.
Amended WDR Order No. R5-2007-0036 contains, in part, the following interim limits that
are in effect through 18 May 2010:



TIME SCHEDULE ORDER NO. R5-2007-0037-01 2
CITY OF TRACY

TRACY WASTEWATER TREATMENT PLANT

SAN JOAQUIN COUNTY

Effluent Limitations
Parameter Units Average | Average | Maximum | Instantaneous | Instantaneous
Monthly | Weekly Daily Minimum Maximum
Dichlorobromomethane pg/L - - 37.0 -- --
Chlorodibromomethane pg/L -- -- 28.0

3. Amended WDR Order No. R5-2007-0036 contains Final Effluent Limitations IV.A.1.h.,
which states, “Dissolved Oxygen (DO). The daily average effluent DO concentration
shall not be less than 5.0 mg/L.”

4. The effluent limitations specified in Amended Order No. R5-2007-0036 for nitrate and
nitrite are based on implementation of the Basin Plan narrative chemical constituents
objective, and the effluent limitations for dissolved oxygen are based on a Basin Plan
site-specific water quality objective. These limitations are based on existing Basin Plan
water quality objectives that were adopted prior to 25 September 1995. Effluent
limitations for dissolved oxygen, nitrate, and nitrite are new limitations, which were not
prescribed in previous Order No. 96-104, adopted by the Regional Water Board on 3 May
1996.

5. California Water Code (CWC) section 13300 states: “Whenever a regional board finds
that a discharge of waste is taking place or threatening to take place that violates or will
violate requirements prescribed by the regional board, or the state board, or that the
waste collection, treatment, or disposal facilities of a discharger are approaching
capacity, the board may require the discharger to submit for approval of the board, with
such modifications as it may deem necessary, a detailed time schedule of specific
actions the discharger shall take in order to correct or prevent a violation of
requirements.”

6. On 18 August 2009, the Discharger submitted justification to extend the compliance
schedule for dichlorobromomethane and chlorodibromomethane. The Discharger’s
submittal included: (a) documentation that diligent efforts have been made to quantify
pollutant levels in the discharge and the sources of the pollutant in the waste stream;
(b) documentation of source control measures and/or pollution minimization measures
efforts currently underway or completed; and (c) a proposal for additional or future source
control measures, pollutant minimization actions, or waste treatment (i.e., facility
upgrades) with projected time schedules to achieve compliance with final effluent
limitations. The Discharger indicated that the proposed schedule is as short as
practicable, and that full compliance by 18 May 2010 may not provide adequate time for
the Discharger to implement actions for the Facility to consistently comply with the final
effluent limits for dichlorobromomethane and chlorodibromomethane.

7. The Facility has undergone significant upgrades that have improved the water quality of
the effluent discharge. The Facility improvements that have the most significant impact
on the formation of trihalomethanes (THMs)' include the conversion of the conventional
activated sludge process to the modified Ludzack-Ettinger(MLE) process to achieve full

' THMs are disinfection byproducts (e.g., dichlorobromomethane and chlorodibromomethane) that can be formed
during the chlorine disinfection process.
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nitrification, the addition of tertiary filters, and the rehabilitation of the chlorine gas
system. The Discharger has collected data for the THMs reduction evaluation since
November 2007. The evaluation of the historical data was completed in April 2008 and
the Discharger resumed efforts for the implementation of the chloramination system and
the evaluation of other alternatives to reduce disinfection byproducts in the effluent
discharge.

In May 2008, the Discharger started the investigation of other alternatives to reduce
disinfection byproducts in the effluent discharge. The Discharger selected to evaluate
different disinfection technologies that will not result in the formation of THMs. This
evaluation started with a qualitative identification of technologies that could achieve
simultaneous reduction of pathogen, nitrogen, and disinfection byproducts required in the
NPDES permit and to get an estimate of the range of disinfectant dosages that may be
necessary for the specific water quality conditions at the Facility. Due to multiple factors
involved in the disinfection process, various laboratory scale test were necessary to
identify the disinfectant dosage required. In June 2009, a detailed testing plan was
prepared and the first screening test was performed in July 2009. The technologies
evaluated included ozone, ultra violet (UV) light deactivation, UV/Chloramination, and
Ozone/UV. Since evaluation of these technologies requires specialized equipment, these
evaluations had to be conducted at an outside laboratory where treatability analyses
services were available for all of these technologies. The process of identifying types of
disinfection technologies, securing funding for specialized laboratory services, preparing
testing requirements, and coordinating with a specialized laboratory to accommodate all
the analyses required delayed the execution of some elements of the compliance
schedule.

In December 2008, the Discharger implemented a temporary pilot system for
chloramination alternative evaluation. Data from 30 July 2009 to 6 August 2009, show
successful reduction in THMs. However, ammonia concentrations exceeded the target
concentration at chloramination doses that were required for successful THM reductions.
Currently, alternative injection points and chemical dosages are being evaluated,
operational issues influencing the chloramination process performance need to be
addressed, and installation of a fully engineered system that accounts for automation,
reliability, safety, and power requirements are needed.

The Discharger requests time for additional evaluation and testing, and given the
uncertainty as to the full-scale permanent solution at the Facility, the Discharger requests
additional time to complete a treatment feasibility study and design and construction of
the selected alternative to comply with the final effluent limits for dichlorobromomethane
and chlorodibromomethane contained in Amended WDR Order No. R5-2007-0036. On
18 August 2009, the Discharger submitted justification to extend the compliance schedule
for dichlorobromomethane and chlorodibromomethane. The Discharger’s submittal
included: (a) documentation that diligent efforts have been made to quantify pollutant
levels in the discharge and the sources of the pollutant in the waste stream;

(b) documentation of source control measures and/or pollution minimization measures
efforts currently underway or completed; and (c) a proposal for additional or future source
control measures, pollutant minimization actions, or waste treatment (i.e., facility
upgrades) with projected time schedules to achieve compliance with final effluent
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limitations. The Discharger indicated that the proposed schedule is as short as
practicable, and that full compliance by 18 May 2010 may not provide adequate time for
the Discharger to implement actions for the Facility to consistently comply with the final
effluent limits for dichlorobromomethane and chlorodibromomethane.

Federal regulations, 40 CFR Part 122.44 (d)(1)(i), require that NPDES permit effluent
limitations must control all pollutants which are or may be discharged at a level which will
cause or have the reasonable potential to cause or contribute to an in-stream excursion
above any State water quality standard, including any narrative criteria for water quality.
Beneficial uses, together with their corresponding water quality objectives or promulgated
water quality criteria, can be defined per federal regulations as water quality standards.

In accordance with CWC section 13385(j)(3), the Regional Water Board finds that, based
upon results of effluent monitoring and statistically projected effluent concentrations, the
Discharger is not able to consistently comply with the new effluent limitations for nitrate,
and nitrite, dichlorobromomethane, and chlorodibromomethane. In addition, effluent data
for dissolved oxygen is not available, therefore, consistent compliance with the new
dissolved oxygen effluent limitations cannot be determined. These limitations are new
requirements that become applicable to the Order after the effective date of adoption of
the waste discharge requirements, and after 1 July 2000, for which new or modified
control measures are necessary in order to comply with the limitation, and the new or
modified control measures cannot be designed, installed, and put into operation within
30 calendar days.

Immediate compliance with these new effluent limitations for dissolved oxygen, nitrate,
and nitrite, dichlorobromomethane, and chlorodibromomethane is not possible or
practicable. The Clean Water Act and the California Water Code authorize time
schedules for achieving compliance.

This Order provides time schedules for the Discharger to develop, submit, and implement
methods of compliance, including completing a mixing zone analysis, utilize pollution
prevention activities, or construct necessary treatment facilities to meet these new
effluent limitations.

Mandatory Minimum Penalties

CWC section 13385(h) and (i) require the Regional Water Board to impose mandatory
minimum penalties (MMPs) upon dischargers that violate certain effluent limitations.
CWC section 13385(j) exempts certain violations from the mandatory minimum penalties.
CWC section 13385(j)(3) exempts the discharge from mandatory minimum penalties
“where the waste discharge is in compliance with either a cease and desist order issued
pursuant to Section 13301 or a time schedule order issued pursuant to Section 13300, if
all the [specified] requirements are met...For the purposes of this subdivision, the time
schedule may not exceed five years in length....”

By statute, a Cease and Desist Order or Time Schedule Order may provide protection
from MMPs for no more than five years. Compliance with this Order exempts the
Discharger from mandatory penalties for violations of the final effluent limitations for
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nitrate, nitrite, dissolved oxygen, dichlorobromomethane, and chlorodibromomethane in
accordance with CWC section 13385(j)(3). Protection from MMPs for the final effluent
limitations for nitrate and nitrite begins on 4 May 2007 and may not extend beyond the
compliance schedule listed in this Order (i.e., 1 August 2008). Protection from MMPs for
the final effluent limitations for dissolved oxygen begins on 4 May 2007 and may not
extend beyond the compliance schedule listed in this Order (i.e., 30 April 2012). The
Regional Water Board has not previously issued an enforcement Order to provide MMP
protection from dichlorobromomethane and chlorodibromomethane exceedance for this
facility. Therefore, protection from MMPs for the final effluent limitations for
dichlorobromomethane and chlorodibromomethane begins on 18 March 2010 and may
not extend beyond the compliance schedule listed in this Order (i.e., 1 March 2015).

Since the time schedules for completion of action necessary to bring the waste discharge
into compliance exceed one year, this Order includes interim requirements and dates for
their achievement. The time schedules do not exceed five years.

The compliance time schedules in this Order include interim performance-based effluent
limitations for nitrate and nitrite, dichlorobromomethane, and chlorodibromomethane.

The interim effluent limitations are based on the current treatment plant performance and
consist of a maximum daily effluent concentration derived using sample data provided by
the Discharger. In developing the interim limitations, where there are ten sampling data
points or more, sampling and laboratory variability is accounted for by establishing interim
limits that are based on normally distributed data where 99.9% of the data points will lie
within 3.3 standard deviations of the mean (Basic Statistical Methods for Engineers and
Scientists, Kennedy and Neville, Harper and Row). Therefore, the interim limitations in
this Order are established as the mean plus 3.3 standard deviations of the available data.
Where actual sampling shows an exceedance of the proposed 3.3-standard deviation
interim limit, the maximum detected concentration has been established as the interim
limitation. The maximum daily interim limitations for dichlorobromomethane and
chlorodibromomethane in Amended WDR Order R5-2007-0036 are reestablished in this
Order.

For nitrate and nitrite the method described above for calculating interim limitations is not
appropriate. The Discharger is in the process of upgrading the Facility to include
nitrification/denitrification. During start up of the new process, the nitrate and nitrite in the
effluent may change dramatically, due to possible incomplete nitrification/denitrification.

During the nitrification process, ammonia is converted to nitrite then nitrate. Therefore,
interim performance-based limitations for nitrate and nitrite have been estimated using
existing effluent ammonia, nitrate, and nitrite data. The projected maximum effluent
concentrations (MEC) for ammonia, nitrate, and nitrite are 42 mg/L, 9.4mg/L, and 3.3
mg/L, respectively. An interim limitation for nitrate plus nitrite of 55 mg/L has been
developed based on the sum of these projected MECs.

Dissolved oxygen effluent data is not available to determine performance-based interim
limitations, which makes it impracticable to develop an interim limitation. Therefore, this
Order does not include an interim effluent limitation for dissolved oxygen.
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Other Regulatory Requirements

On May 4, 2007, in Sacramento, California, after due notice to the Discharger and all

other affected persons, the Board conducted a public hearing at which evidence was

received to consider a Time Schedule Order under CWC section 13300 to establish a
time schedule to achieve compliance with waste discharge requirements.

The issuance of this Order is not a “project” as defined by the California Environmental
Quality Act (Public Resources Code, Section 21000, et seq.) (CEQA), and does not have
the potential to cause a significant adverse impact on the environment (Title 14 CCR
section 15061(b)(3)). This Order enforces preexisting requirements to improve the quality
of ongoing discharges that are part of the CEQA “baseline”; and includes interim effluent
limitations to ensure that discharges do not increase above the CEQA baseline. Any
measures to meet effluent limitations are the result of Amended WDR Order
R5-2007-0036 and not this Order. Even assuming the issuance of this Order is a “project”
within the meaning of CEQA, issuance of this Order is exempt from the provisions of in
accordance with Water Code Section 13389, which exempts the adoption or modification
of a NPDES Permit for an existing source. This Order only serves to implement a
NPDES permit and is therefore exempt under Section 13389. The issuance of this Order
is also exempt under Section 15321(a)(2), Title 14, California Code of Regulations
(CCR).

Any person adversely affected by this action of the Board may petition the State Water
Resources Control Board to review this action. The petition must be received by the
State Water Resources Control Board, Office of the Chief Counsel, P.O. Box 100,
Sacramento, CA 95812-0100, within 30 days of the date on which this action was taken.
Copies of the law and regulations applicable to filing petitions will be provided on request.
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IT IS HEREBY ORDERED THAT:
1. The Discharger shall comply with the following time schedule to ensure compliance with

the nitrate and nitrite effluent limitations contained in Amended WDR Order No.
R5-2007-0036 as described in the above Findings:

Task Date Due

Progress Reports' 1 June, annually,
until final
compliance

Full compliance with nitrate and nitrite effluent limitations 1 August 2008

The progress reports shall detail what steps have been implemented towards achieving compliance
with waste discharge requirements, including studies, construction progress, evaluation of measures
implemented, and recommendations for additional measures as necessary to achieve full
compliance by the final date.

2. The Discharger shall comply with the following time schedule to ensure compliance with
the dissolved oxygen effluent limitations contained in Amended WDR Order No.
R5-2007-0036 as described in the above Findings:

Task Date Due

Submit Method of Compliance Workplan/schedule 1 August 2007

Progress Reports' 1 January,
annually, after
approval of
work plan until final
compliance

Full compliance with dissolved oxygen effluent limitations 30 April 2012

The progress reports shall detail what steps have been implemented towards achieving compliance
with waste discharge requirements, including studies, construction progress, evaluation of measures
implemented, and recommendations for additional measures as necessary to achieve full
compliance by the final date.
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The Discharger shall comply with the following time schedule to ensure compliance with
the final effluent limitations for dichlorobromomethane and chlorodibromomethane
contained in Amended WDR Order No. R5-2007-0036 as described in the above
Findings:

Task Date Due

Implement a Pollution Prevention Plan (PPP) pursuantto 1 December 2010
CWC section 13263.3

Annual Progress Reports' 1 December, annually

Full compliance with the final effluent limitations for 1 March 2015
dichlorobromomethane and chlorodibromomethane

' The progress reports for dichlorobromomethane and chlorodibromomethane shall detail what steps have been

implemented towards achieving compliance with waste discharge requirements, including studies, construction
progress, evaluation of measures implemented, and recommendations for additional measures as necessary to
achieve full compliance by the final date.

The following interim effluent limitations shall be effective immediately. The interim
effluent limitations for nitrate and nitrite shall be effective until 31 July 2008, or upon
compliance with Special Provisions VI.C.4.b. of Order No. R5-2007-0036, whichever is
sooner.

Maximum Daily
Effluent
Limitation

Nitrate plus Nitrite (as N) (mg/L) 55

The following interim effluent limitations shall be effective immediately and until
1 March 2015, or when the Discharger is able to come into compliance, whichever is
sooner.

Maximum
Units | Daily Effluent
Parameter Limitation
Dichlorobromomethane ug/L 37
Chlorodibromomethane ug/L 28

For the compliance schedules required by this Order, the Discharger shall submit to the
Regional Water Board on or before each compliance report due date, the specified

document or, if appropriate, a written report detailing compliance or noncompliance with
the specific schedule date and task. If noncompliance is being reported, the reasons for
such noncompliance shall be stated, and shall include an estimate of the date when the
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Discharger will be in compliance. The Discharger shall notify the Regional Water Board
by letter when it returns to compliance with the time schedule.

7. If, in the opinion of the Executive Officer, the City of Tracy fails to comply with the
provisions of this Order, the Executive Officer may apply to the Attorney General for
judicial enforcement. If compliance with these effluent limitations is not achieved by the
Full Compliance date, the discharge would not be exempt from the mandatory minimum
penalties for violation of certain effluent limitations, and would be subject to issuance of a
Cease and Desist Order in accordance with CWC section 13301.

I, PAMELA C. CREEDON, Executive Officer, do hereby certify the foregoing is a full, true, and
correct copy of an Order adopted by the California Regional Water Quality Control Board, Central
Valley Region, on 4 May 2007 and amended on 18 March 2010 by Order No. R5-2010-0028.

QOriginal Signed by Kenneth D. Landau
PAMELA C. CREEDON, Executive Officer




