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4

5 Chair/Reg Bd staff

6 Chair/Reg Bd staff

7 Chair/Reg Bd staff

8 LSJR Committee

9 Chair/Reg Bd staff

10
CV-SALTS Exec 

Committee/Coalition

11 Chair/Reg Bd staff

12 LSJR Committee

13

14

15

16

17

18

19

20

21

22

23 Chair/Reg Bd staff

26

27 Chair/Reg Bd staff

28 LSJR Committee

29
31 LSJR Committee

32
CV-SALTS Technical 
Committee/Coalition

33 Chair/Reg Bd staff
34 LSJR Committee
35 LSJR Committee

36
37 Chair/Reg Bd staff
38 LSJR Committee
39
40 LSJR Committee

V.  Historical Water Use and Salinity Buildup in the Basin

FY 13/14

2013 2014

I.  Work Plan Development

II.  Budgeting/Funding/Financing

III.  Stakeholder Involvement and Outreach

Develop Cost Estimates for Each Work Plan Task

Prepare a Detailed Revenue and Funding Plan

Identify Non-Financial Resources and Inputs

Develop the Program Organization and Governance

Develop Procedures for Stakeholder Coordination and Management

Outreach and Public Information

Periodic Reporting and Communications

Record Keeping

Work Plan Activity
FY 11/12

2011

FY 12/13

Develop Procedures for Procurement of Needed Services

2012

Prepare Initial Draft or Outline of LSJR Committee Work Plan

Conduct Internal LSJR Committee Review of Work Plan

Finalize LSJR Committee Work Plan

Review of Basin Description by CV-SALTS Technical Committee, CV-SALTS Coalition and 
Regional Board Staff

IV.  Basin Description

Prepare Outline for a Draft Description of the Basin History 

Conduct Internal (LSJR Committee) Review of Draft Basin History
Prepare Initial Draft Description of Basin History

Identify Critical Tasks and Prepare Detailed Descriptions

Schedule Critical Pathways and Milestones

Finalize Basin Description

Finalize Draft Work Plan
Review of Work Plan by CV-SALTS Exec Committee, CV-SALTS Coalition and Regional Board 
Staff
Respond to Comments

Prepare Outline for a Draft Basin Description 

Conduct Brief Internal (LSJR Committee) Review of Draft Outline

Respond to Comments

Prepare Initial Draft of Basin Description

Conduct Internal (LSJR Committee) Review of  Basin Description Draft

Prepare Draft Changes to Basin Plan Language Involving the Basin Description

Conduct Brief Internal (LSJR Committee) Review of Draft Outline Description of the Basin History

Development of Water Quality Objectives for Salinity on the Lower San Joaquin River
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FY 13/14

2013 2014
Work Plan Activity

FY 11/12

2011

FY 12/13

2012

Development of Water Quality Objectives for Salinity on the Lower San Joaquin River

41
CV-SALTS Technical 
Committee/Coalition

42 Chair/Reg Bd staff
43 LSJR Committee

45
46 Chair/Reg Bd staff
47 LSJR Committee
48 LSJR Committee

49
50 LSJR Committee

51 LSJR Committee Chair

59 Chair/Reg Bd staff

60
Regional Board Staff/Legal

61
62 Chair/Reg Bd staff
63 LSJR Committee

64
CV-SALTS Technical 
Committee/Coalition

65 Chair/Reg Bd staff

66 LSJR Committee

67
68 LSJR Committee
69
74
80
85 Kennedy-Jenks contract
91

99

100
Chair/Reg Bd staff

101 LSJR Committee

102
CV-SALTS Technical 
Committee/Coalition

103 Chair/Reg Bd staff
104 LSJR Committee

105
106
107
108

VI.  Problem Statement

VII.  Review of SJR Beneficial Uses

VIII.  Review of Water Quality Criteria

IX.  Delineation of Water Quality Criteria

Prepare Initial Draft of a Problem Statement Basin Plan Amendment Language

Select Proposed Beneficial Use Designations

Review Salinity Water Quality Objectives Established in other Water Bodies

Review of Draft Water Quality Criteria by the CV-SALTS Technical Committee, CV-SALTS 
Coalition and Regional Board Staff

Finalize Water Quality Criteria to be Used for Developing Water Quality Objectives

Review State Board Documents on Southern Delta Salinity Objectives
Review the Proposed Water Quality Objectives for Salinity in the Southern Delta

Review of Draft Beneficial Use Language by CV-SALTS Technical Committee, CV-SALTS 
Coalition and Regional Board Staff
Respond to Comments

Review Beneficial Use Designation Policy from US EPA/State Water Board/Regional Water 
Board and Factors Required by the Water Code and Clean Water Act

Review of Draft Basin History by CV-SALTS Technical Committee, CV-SALTS Coalition and 
Regional Board Staff

Prepare Initial Draft of Water Quality Criteria to be Considered for the Various Beneficial Uses in 
the LSJR

Describe and Document Existing Beneficial Uses for the LSJR
Prepare Draft Basin Plan Language for Proposed Changes to Designated Beneficial Uses
Conduct Internal (LSJR Committee) Review of Draft Language

Conduct Internal (LSJR Committee) Review of the Draft Language

Assignments for Review of Documentation Describing Existing Beneficial Uses
Review Policy Decisions of CV-SALTS Executive Committee/DPH and others

Finalize Description of Basin History

Finalize Draft Basin Plan Language for Proposed Changes to Designated Beneficial Uses

Review of Applicable Drinking Water Salinity Criteria
Identify Constituents of Concern (EC, TDS, Boron, Specific Salts, Etc.)

Respond to Comments

Prepare Draft Changes to Basin Plan Language Involving the Problem Description

Agricultural Salinity - Stock Watering

X.  Review of Established Water Quality Objectives for Salinity

Conduct Internal (LSJR Committee) Review of Draft Water Quality Criteria

Agricultural Salinity - Irrigation Uses

Respond to Comments

Review of Aquatic Life Salinity Criteria
Wetlands Water Use Salinity Criteria
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FY 13/14

2013 2014
Work Plan Activity

FY 11/12

2011

FY 12/13

2012

Development of Water Quality Objectives for Salinity on the Lower San Joaquin River

109
110
111
117
125 LSJR Committee
126 Utilize Factors in Water Code Section 13241 LSJR Committee

127
CV-SALTS Technical 
Committee/Coalition

128 Chair/Reg Bd staff
129 LSJR Committee

130
131

137
138
142
149
156
161

163
164
165
166
167

168
169

172

177

180

183

184

185

186

200
202
211
212
213
214
215
216

XII.  Workshop on Beneficial Uses and Water Quality Objectives

XV.  Modeling Existing Water Quality

XVI.  Evaluate Compliance with Proposed Objectives

Conduct Seasonal and Water-year Analysis 

Review of Available Resources in the Basin

Review of Implementation Actions for the State Water Board Delta Salinity Objectives

XVII.  Implementation Planning

Identify Critical Implementation Components
Implementation Effectiveness and Preliminary Cost Analysis

Develop a Program of Implementation for Who Does What and When and Anticipated Results

Define Implementation Authority

Identify Water Supply and Water Use in Each Watershed

Review and Select a Water Quality Model for Use in Assessing River Salinity Levels

Identify Missing Salt Loading Data for the Selected Watersheds

Develop Water Balance and/or Salt Budget 

XIII.  Water Quality Characterization

XIV.  Estimates of Baseline Salt Loading

Conduct Workshops on Proposed Beneficial Uses and Water Quality Objectives

Review of Proposed Water Quality Objectives by the CV-SALTS Technical Committee, CV-
SALTS Coalition and Regional Board Staff
Respond to Comments
Finalize Water Quality Objectives for Further Analysis

Finalize a Set or Range of Water Quality Objectives for Further Analysis

Identify Significant Salt Sources
Quantify Salt Loads from Various Sources

Evaluate Whether the Salinity Water Quality Database is Current

Develop a "Strawman" Implementation Plan

XI.  Water Quality Objectives

Identify Watersheds for Analysis

Evaluate a Range of Water Quality Objectives for Salinity

Update Water Quality Data Base to Current Conditions

Review Policy Guidance and Compliance with Policy Guidance

Review Policy Decisions of CV-SALTS Executive Committee

Comments on the "Strawman Implementation Plan

Develop Screening Tools to Evaluate Potential Management Alternatives
Identify a Suite of Strategies for the Implementation Plan

Identify Salt Loading Data Available for Selected Watersheds

Identify Tools to be Used for Loading Analysis

Review of Implementation Alternatives for the LSJR Basin
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2011

FY 12/13

2012

Development of Water Quality Objectives for Salinity on the Lower San Joaquin River

217

223
224
225
226
227
228
229

238
239

247
248
249

250
251
252

253
254

XX.  Economic Analysis

Determine Compliance with Federal and State Laws

Conduct a Full Economic Analysis of the Cost of Implementation of the Selected Alternatives 

Outline the Economic Impacts of Each Alternative

Determine Compliance with Federal and State Policies and Regulations

Review the Changes in Operations and Salt Loading that Must Occur for Each Objective 

XVIII.  Workshop on Proposed Implementation Alternatives

XIX.  Select the Alternatives to be Analyzed

Determine Whether Alternative Falls Within Present Authority
Determine Water Quality Conditions that Can Reasonably be Achieved

Prepare final Documentation for Presentation to Regional Board Staff

XXI.  Long-Term Monitoring and Compliance Reporting

XXIII.  Prepare Substitute Environmental Document (SED) and CEQA Documentation
Draft CEQA Functional-Equivalent Documentation

XXII.  Prepare Basin Plan Amendment Language

Set the Goals of Monitoring and Compliance Reporting
Prepare a Program for Monitoring and Compliance

Draft Basin Plan Amendment Preparation


