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XXII.  Prepare Basin Plan Amendment Language

XXI.  Long-Term Monitoring and Compliance Reporting

XXIII.  Prepare Substitute Environmental Document (SED) and CEQA Documentation

Development of Water Quality Objectives for Salinity on the Lower San Joaquin River

XI.  Water Quality Objectives

X.  Review of Established Water Quality Objectives for Salinity

IV.  Basin Description

XIII.  Water Quality Characterization

XIV.  Estimates of Baseline Salt Loading

XVIII.  Workshop on Proposed Implementation Alternatives

XIX.  Select the Alternatives to be Analyzed

XVII.  Implementation Planning

Work Plan Activity
FY 11/12

2011

FY 12/13

2012

FY 13/14

2013 2014

I.  Work Plan Development

II.  Budgeting/Funding/Financing

III.  Stakeholder Involvement and Outreach

XX.  Economic Analysis

V.  Historical Water Use and Salinity Buildup in the Basin

VI.  Problem Statement

VII.  Review of SJR Beneficial Uses

VIII.  Review of Water Quality Criteria

IX.  Delineation of Water Quality Criteria

XII.  Workshop on Beneficial Uses and Water Quality Objectives

XV.  Modeling Existing Water Quality

XVI.  Evaluate Compliance with Proposed Objectives


