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CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD
SAN DIEGO REGION

ADDENDUM NO. 2
' TO
CLEANUP AND ABATEMENT ORDER NO. R9-2004-0258

TDY INDUSTRIES, INC.
(f/k/fa TELEDYNE INDUSTRIES, INC.)
TDY HOLDINGS, LLC
AND '
TELEDYNE RYAN AERONAUTICAL COMPANY

2701 NORTH HARBOR DRIVE, SAN DIEGO, CALIFORNIA
SAN DIEGO, CALIFORNIA
SAN DIEGO COUNTY

The California Regional Water Quality Control Board, San Diego Region (hereinafter
Regional Board) finds that:

1. CLEANUP AND ABATEMENT ORDER NO. R8-2004-0258. Except as
contradicted or superceded by the findings and directives set forth in this .
Cleanup and Abatement Order (CAQ) Addendum, (Addendum No. 2) all of the
previous findings and directives of Cleanup and Abatement Order No. R9-2004-
0258 and addenda thereto remain in full force and effect. '

2. REMEDIAL INVESTIGATION AND FEASIBILITY STUDY (RIFS) WORKPLAN .
Directive D.1: of CAO R9-2004-0258 requires Teledyne Ryan Aeronautical
Company, TDY Holdings LLC, and TDY Industries, Inc., (hereinafter
Dischargers) to submit a workplan and schedule for the development of a RIFS
as described in Directive D.3. within sixty (60) days following submission of the
Site Investigation and Characterization Report On December 19, 2005 the
Dischargers submitted the Site Investigation and Characterization Report to the
Regional Board. On February 17, 2006 the Dischargers submitted the RIFS
workpian to the Regional Board.

3. RIFS WORKPLAN IMPLEMENTATION. By letter dated March 24, 2006 the
Regional Board directed the Dischargers to implement the RIFS work plan with
certain specified modifications. The Dischargers responded to this directive with
a modified proposal dated May 31, 2006 which the Regional Board directed the
Dischargers to implement with additional modifications by letter dated June 6,
20086,

4, RIFS REPORT SUBMITTAL SCHEDULE. Directive D.3. of the CAQ provides
that “The Dischargers shall prepare and submit a RIFS, on a scheduie to be
established by the Regional Board in a subsequent amendrment to this CAO
based on the RIFS Workplan prepared pursuant to Directive D. 1." The Regional
Board has reviewed the Dischargers’ time schedule for submission of the RIFS
Report contained in their workplan submittals. This CAO Addendum establishes
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the schedule for submission of the RIFS by March 31, 2007. This schedule
takes into consideration the threat to the public health and water quality posed by
the unauthorized discharges from the Site, the need to mitigate that threat, and

- the financial and technical resources available to the Dischargers.

5. CEQA EXEMPTION. This enforcement action is exempt from the provisions of
the California Environmental Quality Act (CEQA) in accordance with Section
15321 (Enforcement Actions by Regulatory Agencies), Chapter 3, Title 14 of the
California Code of Regulations.

IT 1S HEREBY ORDERED that CAO R9-2004-0258 is amended as follows:

1. The Dischargers shall submit the final Remedial Investigation/Feasibility Study
Report described in Directive D.3. by March 31, 2007,

I, John H. Rbben‘us, Executive Officer, do hereby certify the forgoing is a full, true, and
correct copy of the Addendum No. 2 to Cleanup and Abatement Order No. R9-2004-
0258 issued on September 13, 2006.
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