
STATE OF CALIFORNIA
CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD

CENTRAL COAST REGION
895 Aerovista Place, Suite 101

San Luis Obispo, CA 93401

DRAFT TIME SCHEDULE ORDER R3-2025-0018
March 14, 2025

REQUIRING THE
CITY OF GREENFIELD

TO COMPLY WITH REQUIREMENTS PRESCRIBED 
IN GENERAL WASTE DISCHARGE REQUIREMENTS ORDER R3-2020-0020 FOR 

DISCHARGES FROM DOMESTIC WASTEWATER SYSTEMS WITH FLOWS 
GREATER THAN 100,000 GALLONS PER DAY

The California Regional Water Quality Control Board, Central Coast Region (Central 
Coast Water Board) finds that:

BACKGROUND

1. The city of Greenfield (Greenfield) owns and operates a domestic wastewater 
treatment plant (WWTP) located at the northeast end of Walnut Avenue, Greenfield, 
Monterey County.

2. The WWTP has a permitted average monthly flow of 1,200,000 gallons per day 
(gpd) and had an average influent flow of about 1,117,000 gpd in 2023. Treatment 
and disposal consist of mechanical screening followed by three circular clarifiers 
operated in parallel, three aerated ponds, two percolation and polishing ponds, and 
26 acres of bermed rapid infiltration basins. Greenfield’s WWTP employs treatment 
equivalent to secondary treatment (40 CFR §133.105).

3. On April 21, 2022, the Central Coast Water Board enrolled Greenfield into General 
Waste Discharge Requirements Order R3-2020-0020 for Discharges from Domestic 
Wastewater Systems with Flows Greater than 100,000 Gallons per Day (General 
Permit).1 The General Permit regulates the discharge of secondary treated effluent 
from the WWTP to land, and the April 21, 2022 Notice of Applicability (2022 Notice 
of Applicability) includes facility-specific information and requirements. The 2022 
Notice of Applicability did not include interim effluent limitations for five-day 
biochemical oxygen demand (BOD5) or total suspended solids (TSS) for the first 24 
months of enrollment pursuant to Part V.A (Effluent Limitations) of the General 

1 A direct link to the General Permit is available on our GeoTracker website (  
https://www.waterboards.ca.gov/centralcoast/board_decisions/adopted_orders/2020/r32020_0020.pdf) 
The General Permit enrollment letter and all recent reports and correspondence are available on 
GeoTracker under the “Site Maps/Documents” tab (
https://geotracker.waterboards.ca.gov/profile_report.asp?global_id=WDR100031387)

https://www.waterboards.ca.gov/centralcoast/board_decisions/adopted_orders/2020/r32020_0020.pdf
https://www.waterboards.ca.gov/centralcoast/board_decisions/adopted_orders/2020/r32020_0020.pdf
https://geotracker.waterboards.ca.gov/profile_report.asp?global_id=WDR100031387
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Permit. The General Permit and the 2022 Notice of Applicability require Greenfield 
to comply with the most recently issued monitoring and reporting program.

4. On October 4, 2024, Central Coast Water Board staff revised Greenfield’s 2022 
Notice of Applicability and revised Monitoring and Reporting Program R3-2022-0024 
by issuing a revised notice of applicability (2024 Notice of Applicability) and issuing 
Monitoring and Reporting Program R3-2024-0067 because Greenfield submitted an 
application to expand the disposal area. Greenfield made the request because all 
the ponds and disposal beds were full of wastewater and were not percolating well. 
The 2024 Notice of Applicability allows for conditional disposal to an emergency 
disposal area, and establishes a reduced permitted flow of 1,200,000 gpd 
(previously 1,500,000 gpd) corresponding to the decreased disposal capacity. 

5. The General Permit includes facility-specific effluent limitations based on treatment 
technology and the water quality objectives for the underlying groundwater 
established in the Water Quality Control Plan for the Central Coastal Basin (Basin 
Plan). The WWTP overlies the Salinas Valley Lower Forebay sub-area groundwater 
basin.

6. The General Permit establishes BOD5 and TSS effluent limitations for aerated 
treatment pond systems, as shown in Table 1. Pursuant to Table 5 of the 2024 
Notice of Applicability, these effluent limitations went into effect on April 21, 2024, 
two years from the date the 2022 Notice of Applicability was issued to Greenfield. 
As of April 21, 2024, Greenfield must comply with these effluent limits at the 
monitoring locations specified in Monitoring and Reporting Program R3-2024-0067.

Table 1. Effluent Limitations: Treatment Pond Systems
Constituent Units 30-Day Average 7-Day Average

BOD5 mg/L 45 65
TSS mg/L 45 65

mg/L = milligrams per liter

7. In addition to effluent limitations, the General Permit requires that the discharge not 
“cause nitrate as nitrogen concentrations in underlying groundwater to exceed 10 
mg/L, total nitrogen to exceed Basin Plan water quality objectives, or background 
concentrations, whichever is less.” The General Permit allows the discharger to 
choose the point of compliance for nitrogen in either groundwater or effluent; 
Greenfield currently has the limitations established in groundwater, as described in its 
2024 Notice of Applicability. Through groundwater monitoring Greenfield must 
demonstrate compliance with the groundwater limits identified in Table 7 of the 2024 
Notice of Applicability. The groundwater limits went into effect on April 21, 2022.  

 NEED FOR TIME SCHEDULE ORDER

8. As demonstrated by data Greenfield reported in its 2023-2024 quarterly reports and 
presented in Tables 2 and 3, WWTP effluent concentrations of BOD5 and TSS 
exceed the General Permit effluent limitations. Greenfield’s WWTP has failed to 
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consistently treat wastewater so that it does not pose a threat to groundwater; 
therefore, a discharge of waste is taking place that violates or threatens to violate 
requirements prescribed by the Central Coast Water Board.

Table 2. Monthly BOD5 Reported from September 2023 to September 2024, mg/L
Collection Date Effluent 

Sample ES-1
Effluent 

Sample ES-2
Effluent 

Sample ES-3
Limitation

9/27/2023 34 88 36 45
10/18/2023 13 14 11 45
11/15/2023 26 21 28 45
12/13/2023 33 38 38 45
1/11/2024 29 58 46 45
2/7/2024 9 4 6 45

3/14/2024 28 33 32 45
4/17/2024 28 29 27 45
5/15/2024 14 24 23 45
6/19/2024 41 30 40 45
7/10/2024 27 49 26 45
8/7/2024 29 50 60 45

9/12/2024 21 32 9 45
*Bolded results indicate effluent limit exceedance in violation of the General Permit

Table 3. Monthly TSS Reported from September 2023 
to September 2024, mg/L

Collection Date Effluent 
Sample ES-1

Effluent 
Sample ES-2

Effluent Sample 
ES-3

Limitation

9/27/2023 144 128 118 45
10/18/2023 115 119 116 45
11/15/2023 104 86 74 45
12/13/2023 124 124 112 45
1/11/2024 96 98 96 45
2/7/2024 76 74 82 45
3/14/2024 84 86 102 45
4/17/2024 70 66 70 45
5/15/2024 148 156 108 45
6/19/2024 66 86 88 45
7/10/2024 80 160 96 45
8/7/2024 98 112 94 45
9/12/2024 96 130 92 45

*Bolded results indicate effluent limit exceedance in violation of the General Permit

9. In addition, Greenfield’s WWTP is not currently designed to remove nitrogen from 
wastewater, yet the General Permit prohibits the discharge from causing underlying 
groundwater to exceed water quality objectives. Existing groundwater quality data 
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from surrounding groundwater monitoring wells indicates that total nitrogen 
concentrations exceed the Salinas Valley Lower Forebay sub-area groundwater 
water quality objective, demonstrating that the discharge of waste is violating 
requirements prescribed by the Central Coast Water Board. Greenfield must 
improve treatment to comply with the nitrogen limitations in either effluent or 
groundwater. Pursuant to the General Permit, Greenfield can propose the 
compliance point in effluent, instead of groundwater, if it can achieve the 10 mg/L 
limitation in effluent. 

Table 4. Groundwater Monitoring, Total Nitrogen
as 25-month Rolling Median, mg/L

Monitoring 
Well (MW)

First Quarter
January 18, 2023

Second 
Quarter

April 4, 2023
Third Quarter
July 11, 2023

Fourth Quarter 
October 17, 

2023
MW-1 21.7 11 11 21.7

MW-1S 21.4 15.7 10.0 10.2
MW-2 5.7 7.2 8.6 22.6

MW-2D 19.7 17.3 17.0 16.6
MW-2S 11.5 13.1 22.0 22.3
MW-4D 12.0 9.0 9.0 9.0

*Bolded results indicate concentrations greater than the groundwater quality objective of 
8 mg/L.

10. To comply with its effluent limitations and groundwater quality objectives, Greenfield 
has proposed to upgrade the WWTP to comply with the General Permit. This time 
schedule order requires Greenfield to implement actions to achieve compliance with 
the General Permit BOD5, TSS, and total nitrogen limitations. 

11. Greenfield submitted a Time Schedule Compliance Plan to the Central Coast Water 
Board on April 20, 2023, a Time Schedule Compliance Plan Update 1 on April 26, 
2024, and a Revised Time Schedule Compliance Plan Update 1 on July 10, 2024.2
The time schedule compliance plan presents water quality data, a detailed 
description and chronology of the efforts to improve treatment and disposal, 
justification for the need for additional time to comply with effluent and groundwater 
limitations, and a time schedule and justification of specific actions Greenfield will 
take to achieve compliance as soon as feasible. 

12. Greenfield adopted a WWTP Master Plan in July 2021, which set forth actions 
needed to comply with the General Permit. The WWTP Master Plan proposed 
construction of a new wastewater treatment facility designed to comply with the 
effluent limitations. Greenfield conducted a feasibility assessment and has proposed 

2 These documents and available on the GeoTracker website at the link provided in Footnote 1.
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to construct a modular/packaged membrane bioreactor (MBR) wastewater treatment 
system. 

13. Greenfield completed the “Final Initial Study/Mitigated Negative Declaration for the 
Greenfield Wastewater Treatment Plant Improvement Project” documentation 
required under the California Environmental Quality Act (CEQA) in June 2024. The 
draft was released for public review on April 12, 2024.3

14. Greenfield is classified as a small, disadvantaged community, based on population 
and the community’s annual median household income as defined by California 
Water Code section 79505.5. Greenfield currently does not have the funds to 
construct the proposed MBR wastewater treatment system and has requested 
additional time to comply with the General Permit that allows them time secure 
funding. On July 29, 2024, Greenfield applied for grant funding to the State Water 
Resources Control Board’s Division of Financial Assistance. As of February 2025, 
the Division of Financial Assistance is waiting on Greenfield’s Urban Water Master 
Plan to deem the application complete. 

15. This time schedule order establishes a final compliance date of June 30, 2030, 
which will provide Greenfield the time needed to finance, build, and implement 
actions to reduce BOD5, TSS, and total nitrogen wastewater effluent concentrations. 

16. This time schedule order includes performance-based BOD5 and TSS interim 
effluent limits that are effective upon issuance of the time schedule order. The 
interim effluent limits were established through the Central Coast Water Board’s 
evaluation of TSS and BOD5 effluent concentrations. The 30-day average limit is 
established based on the highest monthly average concentration from ES-1, ES-2 
and ES-3, and the maximum is based on the highest concentration in all samples 
from September 2023 through September 2024. Data-based interim effluent limits 
are established that represent existing effluent quality, ensure effluent water quality 
is not further degraded over time, and give Greenfield time to implement actions to 
achieve compliance with the General Permit.

17. This time schedule order establishes interim effluent limitations because 
compliance with the final effluent limitations in the General Permit cannot be 
achieved by the wastewater treatment plant at this time. 

REGULATORY BASIS

18. California Water Code section 13300 states: 
 
Whenever a regional board finds that a discharge of waste is taking place or 

3 The WWTP improvement project documents are available on Greenfield’s website:  
https://ci.greenfield.ca.us/534/City-of-Greenfield-Wastewater-Treatment-

https://ci.greenfield.ca.us/534/City-of-Greenfield-Wastewater-Treatment-
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threatening to take place that violates or will violate requirements prescribed 
by the regional board, or the state board, or that the waste collection, 
treatment, or disposal facilities of a discharger are approaching capacity, the 
board may require the discharger to submit for approval of the board, with 
such modifications as it may deem necessary, a detailed time schedule of 
specific actions the discharger shall take in order to correct or prevent a 
violation of requirements.

19. Chapter 3, Section II of the Basin Plan states:

Controllable water quality shall conform to the water quality objectives contained 
herein. When other conditions cause degradation of water quality beyond the 
levels or limits established as water quality objectives, controllable conditions shall 
not cause further degradation of water quality.  
 
Controllable water quality conditions are those actions or circumstances resulting 
from man's activities that may influence the quality of the waters of the State and 
that may be reasonably controlled.  
 
Water quality objectives are considered to be necessary to protect those present 
and probable future beneficial uses enumerated in Chapter Two of this plan and to 
protect existing high-quality waters of the State. These objectives will be achieved 
primarily through the establishment of waste discharge requirements and through 
implementation of this water quality control plan.  
 
In setting waste discharge requirements, the Regional Board will consider the 
potential impact on beneficial uses within the area of influence of the discharge, 
the existing quality of receiving waters, and the appropriate water quality 
objectives. The Central Coast Water Board will make a finding of beneficial uses to 
be protected and establish waste discharge requirements to protect those uses 
and to meet water quality objectives.

20. California Water Code section 13267, subdivision (b)(1) provides as follows: 
 
In conducting an investigation…, the regional board may require that any person 
who has discharged, discharges, … or who proposes to discharge waste within its 
region … shall furnish, under penalty of perjury, technical or monitoring program 
reports which the regional board requires. The burden, including costs, of these 
reports shall bear a reasonable relationship to the need for the report and the 
benefits to be obtained from the reports. In requiring those reports, the regional 
board shall provide the person with a written explanation with regard to the need for 
the reports, and shall identify the evidence that supports requiring that person to 
provide the reports.

21. All reports required by this time schedule order are required pursuant to section 
13267 of the California Water Code. The reports are necessary to determine 
compliance with this time schedule order and to ensure Greenfield attains 
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compliance with its waste discharge requirements. The burden of producing such 
reports, including costs, bears a reasonable relationship and is proportional to the 
need for ensuring compliance with this time schedule order and the existing General 
Permit.

22. Pursuant to California Water Code section 13167.5, the Central Coast Water Board 
must provide notice and a period of at least 30 days for public comment prior to the 
adoption of a time schedule order adopted pursuant to section 13300 that sets forth 
a schedule of compliance and required actions relating to waste discharge 
requirements prescribed pursuant to section 13263. The Central Coast Water Board 
provided notice and a 30-day public comment period from March 15, 2025 through 
April 15, 2025.

23. The Central Coast Water Board has notified Greenfield and interested agencies 
and persons of its intent to issue the time schedule order concerning violations or 
threatened violations of waste discharge requirements.  

24. This enforcement action is taken for the protection of the environment and as such is 
exempt from the provisions of CEQA (Public Resources Code Section 21000, et 
seq.) in accordance with section 15321, chapter 3, title 14, of the California Code of 
Regulations. However, it should be noted that, for the purposes of the upgrades to 
the WWTP, Greenfield has complied with CEQA.

ORDERING

IT IS HEREBY ORDERED, pursuant to California Water Code sections 13300 and 
13267 and to ensure compliance with the requirements of Waste Discharge 
Requirements Order R3-2020-0020:

1. Greenfield must comply with the interim BOD5 and TSS effluent limits in Table 5, 
effective upon issuance of this time schedule order. The interim BOD5 and TSS 
limits are effective until all the tasks below are complete or by June 30, 2030, 
whichever comes first.   

 
Table 5. Interim Effluent Limitations 

Constituent Units 30-Day 
Average

Sample 
Maximum

Biochemical Oxygen Demand, 
5-Day (BOD5) mg/L 53 88

Total Suspended Solids (TSS) mg/L 137 160

2. Greenfield must continue to implement interim measures to maximize the treatment 
and disposal capacity, e.g. operate the solids separator, upgrade the headworks 
rack screen, and temporarily disposing of wastewater in the emergency spray field.
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3. Greenfield must complete the following tasks on or before the specified due dates:

Table 6. Task Summary
Number Task Due Date

1 Finalize the plans, specifications, and estimate (PS&E) for 
construction of a new wastewater treatment plant. Submit 
the 90% PS&E Design Report. 

May 1, 2025

2 Submit a complete grant application and obtain DFA’s 
approval of the application to get the project on the 
“fundable list.” 

May 1, 2025

3 Implement a fats, oils and grease (FOG) pretreatment 
program to reduce the FOG entering the WWTP. Conduct 
public outreach and implement inspections of local 
restaurants identified in the FOG pretreatment program. 

June 30, 2025

4 Implement actions to reduce inflow and infiltration (I&I) 
including an upgrade of inadequate manhole covers and 
finalize plans to upgrade the Tyler lift station. 

December 1, 
2025

5 If Greenfield cannot obtain DFA funding for the entire 
project, demonstrate you can secure supplemental funding 
for the entire project cost. If Greenfield cannot get on the 
fundable list, provide a contingency plan for how it will fund 
wastewater treatment plant upgrades. 

December 30, 
2025

6 Finalize a funding agreement with the Division of Financial 
Assistance, if feasible. June 30, 2026

7 Award a construction contract for the installation of the new 
wastewater treatment plant and related upgrades. 

September 30, 
2026

8 Begin construction of the new wastewater treatment plant. March 30, 2027
9 Conduct a demonstration period to test the new system. March 30, 2029

10 Complete the construction of the new WWTP. Startup of 
the new and upgraded WWTP. June 30, 2030

4. In addition to the reports required by the current monitoring and reporting program, 
semiannual time schedule order status reports must be submitted on July 1 and 
December 1 of each year. Greenfield must submit semiannual status reports 
beginning July 1, 2025, and every six months thereafter until this time schedule 
order is confirmed to be complete by the Central Coast Water Board Executive 
Officer. At a minimum, the reports must include: 

i. A summary of tasks achieved, progress, or delays during the previous six 
months (significant activities); 

ii. Significant findings and associated actions; 

iii. Activities scheduled for the next six months; and  
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iv. Summary of the BOD5, TSS, and total nitrogen influent, midpoint, and 
effluent data from samples obtained within the previous six months. Also 
include a graph of concentration over time, discussion of trends, and 
comparison of data to interim effluent limitations. Greenfield must continue 
to collect data at the frequency and location included in Monitoring and 
Reporting Program R3-2024-0067 but provide a more detailed evaluation 
of the data in these semiannual status reports. Monitoring data will be 
used to determine compliance with interim effluent limitations set forth 
herein.

5. All reports required by this time schedule order must be signed by either a principal 
executive officer or ranking elected official, or by a duly authorized representative of 
that person4. All reports must be submitted with a signed and certified cover letter and 
uploaded to GeoTracker Global ID WDR100031387.

6. Any person signing a report required by this time schedule order must make the 
following certification:  
 
“I certify under penalty of perjury that this document and all attachments were prepared 
by me, or under my direction or supervision, following a system designed to ensure that 
qualified personnel properly gather and evaluate the information submitted. To the best 
of my knowledge and belief, this document and all attachments are true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment.”   

7. If Greenfield is unable to perform any activity or submit any documentation in 
compliance with the deadlines set forth in Table 6 Task Summary, Greenfield may 
request, in writing, an extension of the time for Executive Officer review and approval. 
The extension request must include justification for the delay and must be submitted 
at least thirty days prior to the respective deadline to be considered complete and 
timely. The Executive Officer may approve an extension in writing to Greenfield.

8. During the effective period of this time schedule order, Greenfield must comply with all 
provisions of the General Permit and 2024 Notice of Applicability that are not in 
conflict with this time schedule order. 

If, in the opinion of the Executive Officer, Greenfield fails to comply with any provisions 
of this time schedule order or fails to consistently demonstrate substantive progress 
towards achieving full compliance with effluent and groundwater limitations in the 
General Permit, the Executive Officer may terminate this time schedule order. 

4 To designate an authorized representative, please complete this form and submit to the Central Coast 
Water Board.
https://www.waterboards.ca.gov/centralcoast/water_issues/programs/wastewater_permitting/docs/authori
zed-representative-form.pdf

https://www.waterboards.ca.gov/centralcoast/water_issues/programs/wastewater_permitting/docs/authorized-representative-form.pdf
https://www.waterboards.ca.gov/centralcoast/water_issues/programs/wastewater_permitting/docs/authorized-representative-form.pdf
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Greenfield may also be subject to the issuance of a cease and desist order in 
accordance with California Water Code section 13301. The Central Coast Water Board 
reserves its right to take any enforcement action authorized by law.  

Pursuant to California Water Code section 13320, any aggrieved person may seek review 
of this time schedule order by filing a petition with the State Water Resources Control 
Board (State Water Board) for review in accordance with California Water Code section 
13320, and California Code of Regulations, title 23, section 2050 et seq. The State Water 
Board must receive the petition by 5 pm on 30th day after the date of this time schedule 
order, except that if the 30th day following the date of this time schedule order falls on a 
Saturday, Sunday or state holiday, the petition must be received by the State Water 
Board by 5 pm on the next business day. Copies of the law and regulations applicable to 
filing petitions are available online at the address below or will be provided upon request.

http://www.waterboards.ca.gov/public_notices/petitions/water_quality

This time schedule order will take effect on the date it is signed by the Executive Officer. 
The Executive Officer may modify the time schedule in this order to permit a specified 
task or tasks to be completed at later dates if Greenfield demonstrates and the Executive 
Officer determines that the delay was beyond the reasonable control of Greenfield. 

ORDERED BY

Ryan E. Lodge
Executive Officer
                        

WDR Program
ECM Subject Name = City of Greenfield Draft Time Schedule Order R3-2025-0018
ECM/CIWQS Place ID = 210685
GeoTracker No. = WDR100031387
R:\RB3\Shared\WDR\WDR Facilities\Monterey Co\Greenfield, City of 
WWTP\2_Enforcement\TSO\2025-03-14Greenfield_TSO_draft.docx

http://www.waterboards.ca.gov/public_notices/petitions/water_quality
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