STATE OF CALIFORNIA
CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD
CENTRAL COAST REGION
81 Higuera Street, Suite 200
San Luis Obispo, CA 93401-5427

CEASE AND DESIST ORDER NO. R3-2002-0105
[Waste Discharger Identification No. 3 350100001]

Adoptedl September 19, 2002
Requiring the

CITY OF HOLLISTER, SAN BENITO COUNTY,
To Cease and Desist from
Discharging Waste in Violation of Requirements Prescribed by the
Central Coast Regional Water Quality Control Board

The California Regional Water Quélity Control Board, Central Coast Region (hereafter Board), finds:

1. The Regional Board is authorized under Section 13301 of the Porter-Cologne Water Quality Control Act
to order Dischargers to cease and desist discharging waste in violation or threatened violation of its Waste
Discharge Requirements, and to take appropriate action to come into compliance with those requirements.
Section 13301 also authorizes the Regional Board to restrict or prohibit the volume, type, or concentration

of waste that might be added to the community sewer system by dischargers who did not discharge into
the system prior to the issuance of this Order.

2. The City of Hollister (hereafter Discharger or City) owns two wastewater treatment and disposal facilities.
Bracewell Engineering, Inc., operates both facilities under contract with the City. The Domestic
Wastewater Treatment Facility is located west of downtown Hollister on both sides of the Highway 156
bypass, north of Highway 156, and south of the San Benito River (See Figure 1). The Industrial
Wastewater Treatment Facility is located west of downtown Hollister at the west end of South Street and
on the north side of the San Benito River (See Figure 2).

3. The Domestic Wastewater Treatment Facility is regulated under Waste Discharge Requirements Order No.

8747, and the Industrial Wastewater Treatment Facility under Waste Discharge Requirements Order No.
00-020.

4. The Domestic Wastewater Treatment Facility receives municipal wastewater from residential,
commercial, industrial, and institutional sources. The treatment process consists of a comminutor and
facultative treatment ponds. Treated wastewater is not - disinfected, and discharges to
percolation/evaporation ponds for disposal.

5. The Industrial Wastewater Treatment Facility receives tomato cannery wastewater during the canning
scason from one tomato processing facility, year-round municipal wastewater (diverted flows from the
Domestic Wastewater Treatment Facility), and storm water. The treatment process consists of influent
screening and two aerated facultative ponds. Treated wastewater is not disinfected, and discharges to
percolation/evaporation ponds for disposal.

6. For the Domcshc Wastewater Treatment Facility, Discharge Specification B.1 of Order No., 87-47 limits
influent flow to a maximum monthly average of 2.69 million gallons per day (MGD). However, Dlschargc
Specification B.1 in Order No. 87-47 provides that flow limits are not an entitlement, but a maximum
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allowable capacity providing all other conditions of the Order are met. As described in subsequent
Findings, the Discharger is not in compliance with alf conditions of Order No. 87-47.

The 1999 Environmental Impact Report for the Domestic Wastewater Treatment Plant to Industrial
Wastewater Treatment Plant Diversion Project (Section LA, page 1) estimates disposal capacity at the
Domestic Wastewater Treatment Facility is 2.5 MGD. Discharging wastewater to the percolation ponds in
excess of the disposal capacity threatens to cause violations of freeboard requirements and increases the
potential for spills, overflows, or levee failure. Therefore, this represents the limiting factor for the City in
managing wastewater discharged to the Domestic Wastewater Treatment Facility.

The 1999 Environmental Impact Report for the Domestic Wastewater Treatment Plant {o Industriaf
Wasiewater Treatment Plant Diversion Project identified two significant, unavoidable impacits related to
diversion of domestic wastewater to the Industrial Wastewater Treatment Facility. The first is shorl-term
impacts to shallow groundwater quality within an approximate one-half mile radius of the Industrial
Wastewater Treatment Factlity, which could potentially impact several domestic private wells in the
vicinity of the Industrial Wastewater Treatment Facility. The second is the diversion project will cause
groundwater levels to rise in a local area beneath and adjacent to the Industrial Wastewater Treatment
Facility ponds and contribute to locally shallow groundwater levels along the San Benito River. This may
interfere with the San Benito County Water District’s intentional recharge practices along the San Benito
River. In an effort to minimize these impacts, the Discharger proposed diverting limited volumes of
domestic wastewater to the Industrial Wastewater Treatment Facility as an interim solution until a long-
term solution to wastewater treatment and disposal issues was developed.

In 1999, the Discharger requested approval to divert, on a temporary basis, portions of its domestic
wastewater flow to the Industrial Wastewater Treatment Facility. This request was based on having
excess treatment and disposal capacity at the Industrial Wastewater Treatment Facility and reduced
disposal capacity at the Domestic Wastewater Treatment Facility. The Waste Discharge Requirements for
the Industrial Wastewater Treatment Facility in effect at the time allowed up to 7.5 MGD of tomato
cannery wastewater on a seasonal basis. Given that only one cammery was in operation in 1999, with
tomato process flows less than 3.5 MGD for approxirmnately a two or three month peried, and the Tndustrial |
Wastewater Treatment Facility was designed to treat high-strength organic loading in comparison with
domestic wastewater (i.e., excess treatment and disposal capacity existed at the Industrial Wastewater
Treatment Facility), the Discharger requested approval to temporarily divert up to 0.52 MGD of domestic
wastewater to the Industrial Wastewater Treatment Facility as a long-term wastewater solution was
developed. The requested wastewater flow rate was intended fo provide capacity for the approximately
1660 housing unit applications that were in various stages of the City’s planning and permitting processes,
and an equivalent level (with respect to wastewater flow) of commercial; industrial, and institutional
developiment. :

In May 2000, the Regional Board adopted Order 00-020, allowing temporary diversion of domestic
wastewater to the Industrial Wastewater Treatment Facility. The Regional Board, focal agencies, and
general public expressed concern that diversions to the Industrial Wastewater Treatment Facility not.
become a permanent solution. In addition, these same parties expressed concern over the number of
housing uaits the City proposed to accommodate. As a result, the Regional Board phased the City’s
requested .52 MGD fiow allocation in accordance with achieving various milestones toward developiqg
and implementing a Long-term Wastewater Management Program. The Regional Board also includéd
Prohibition A.6 in Order G0-020, prohibiting further discharge or diversion of domestic wastewater to the
Industrial Wastewater Treatment Facility after June 30, 2005. The Regional Board also added Provision 7
to Order 00-020, which set a time schedule for development and implementation of the Long-term
Wastewater Management Program, The Discharger was in agreement with the adopted milestones and
phased flow allocations, and indicated it would be able to develop and implemment a Long-term Wastewater
Management Program in the five-year time schedule allotted in Provision 7 of Order 00-020. ‘




e AL e

CDO R3-2002-0105 | 3  September 19, 2002

11. For the Industrial Wastewater Treatment Facility, Discharge Specification B.1 of Order No. 00-020 limits
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domestic (non-cannery) wastewater flow to the Industrial Wastewater Treatment Facility based on the City
achieving five milestones associated with development and implementation of a Long-term Wastewater
Management Program. The Discharger has only achieved the first milestone, which led to the Regional
Board approving the initial domestic wastewater diversion allocation of 0.18 MGD, during the canning
scason (mid-June to mid-October). During the non-canning season, the Discharger is authorized to divert
up to 1.52 MGD, which allows the Discharger to operate both Domestic and Industrial Wastewater
Treatment Facilities at about the same flow rates. This is intended to ensure the Domestic Wastewater
Treatment Facility is not overloaded prior to onset of the wet season, and allows City staff to renovate the
disposal ponds during the dry season to maximize percolation capacity. Cannery wastewater flow is
limited to 3.5 MGD during the canning season.

Pursuant to Orders No. 87-47 and 00-020, overall domestic wastewater flow for the City of Hollister is
limited to the sum of permitted capacities (or actual treatment and disposal capacity, if less than permitted
capacity) at the Domestic and Industrial Wastewater Treatment Facilities.

The City’s First Quarter 2002 Self-Monitoring Report for the Domestic Wastewater Treatment Facility
reports the total average daily domestic wastewater flows (to both the Domestic and Industrial Wastewater
Treatment Facilities) for the months of February and March 2002 were 2.718 and 2.967 MGD,
respectively. The Discharger’s Second Quarter 2002 Self-Monitoring Report indicates flow violations for
the months of April and June, with average monthly flows of 2.919 and 2.897 MGD, respectively. These
months were all during the non-canning season, and, as such, the Discharger did not violate its non-
canning season flow limitations, which is 4.21 MGD (the sum of 2.69 MGD at the Domestic Wastewater
Treatment Facility and 1.52 MGD at the Industrial Wastewater Treatment Facility). However, since
domestic wastewater flow volumes are not seasonal and are difficult to reduce except through
conservation, the Discharger threatens to violate canning season flow limitations. During the canning
season, overall domestic wastewater flow is limited to 2.87 MGD, which is the sum of 2.69 MGD at the
Domestic Wastewater Treatment Facility and 0.18 MGD at the Industrial Wastewater Treatment Facility.

The City recently renovated the disposal ponds at the Domestic Wastewater Treatment Facility in an effort
to restore disposal capacity to original design Jevels.

From June 1, 2001 to March 31, 2002, the Discharger violated Prohibition A.2 of Order No. 87-47" when
treated, undisinfected wastewater from Disposal Bed 13 at the Domestic Wastewater Treatment Facility
seeped into the inactive San Benito River channel (See Figure 3). The Discharger estimates seepage
occurred over a 122 day period, at a flow rate of 50 gallons per day, for a total of 6,100 gallons. This
illegal discharge caused, or threatened to cause, a condition of pollution or nuisaice as defined in Section
13050 of the Porter-Cologne Water Quality Control Act.

The Discharger violated Prohibition A.1 of Order No. 00-02¢° on May 6, 2002 when a levee at Disposal
Pond 6 of the Industrial Wastewater Treatment Facility breached, discharging an estimated 15 million
gallons of freated, undisinfected domestic wastewater to the San Benito River channel {See Figure 4).
Since the canning season ended approximately seven months pror to the spill, this waslewater was
essentially all domestic wastewater. The Discharger's May 10, 2002 Spill Report indicates the levee
breach was likely the result of a hole in the levee created by a burrowing animal. This illegal discharge
caused, or threatened to cause, 2 condition of pollution or nuisance, as defined in Section 13050 of the
Porter-Cologne Water Quality Control Act.

Discharge of any wastes, including overflow, bypass, sccpage, and overspray from transport, treatment, or
disposal systems, to San Benito River, adjacent drainageways, or adjacent properties is prohibited.
Discharge to arcas other than designated disposal areas is prohibited,




t iy

17.

18.

19.

20.

A e T R SR

DO R3-2002-0105 " 4 September 19, 2002

The Discharger is approximately one year behind in its original schedule for achieving the milestones in
Order No. 00-020 for development and implementation of a Long-term Wastewater Management
Program. As a result, the Discharger’s ability to fully implement & Long-Term Wastewater Management
Program by May 2005 is unlikely. Therefore, the Discharger threatens to violate Prohibition A.6, which
prohibits discharge or diversion of domestic wastewater to the Industrial Wastewater Treatment Facility
after June 30, 2005,

Provision 7 of Order No. 00-020 required the Discharger to submit- a fully developed Long-term
Wastewater Management Program by May 20, 2002. The Discharger submitted a timely report, however
it presented four different treatment and disposal options and did not present a fully developed Long-term
Wastewater Management Program. Therefore, the Discharger violated Provision 7 of Order No. 00-020.
Regional Board staff issued a Notice of Violation for this issue on July 16, 2002,

On May 6, 2002, the Hollister City Council adopted an urgency ordinance suspending issuance of building
permits for new construction resulting in additional connections to the sewer system, citing as a basis the
violation identified in Finding 16, above. This ordinance was adopted by the City Council for immediate
protection of the public health, safety, and welfare.

On May 13, 2002, the Hollister City Council directed City staff to prepare 2 more formal ordinance than
the urgency ordinance deseribed in Finding 19, above. On May 20, 2002, the Hollister City Council
adopted Ordinance No. 974, suspending issuance of building permits for new construction in the City.

- This includes 1) construction of new commercial, residential, or industrial buildings which require

- 21,

22,

23,

24,

connection to the City sewer system, 2} construction of new dwelling units, and 3) building additions that
include installation of a new plumbing fixture unit. City staff’s May 16, 2002, report indicates there are
currently 148 residential units, including 40 apartment units and six commercial/industrial projects that
have been issued building permits but have not yet connected to the sewer system. The City estimates
these permits represent an additional 40,000 gallons per day of wastewater (0.04 MGD), which City staff
believes can be adequately treated and disposed with the existing facilities, given the recent disposal pond
renovation activities. = Therefore, City Ordinance 974 allows fhose structures to connect to the sewer

- system, and prohibits issuance of any new building permits.

Given the violations of Orders No. 87-47 and 00-020 described above, the current delay in developing a
Long-term Wastewater Management Program described above, and the City’s emergency building
moratorium described above, the City is unable fo adequately treat and dispose of current wastewater
flows in compliance with its Waste Discharge Requirements, Therefore, issuance of building permits
resulting in additional connections to the City’s sewer system will increase demand on wastewater
treatment and disposal capacity, cause continuing violations of Waste Discharge Requirements, and will

threaten to cause a condition of pollution or nuisance as defined in Section 13050 of the Porter-Cologne
Water Quality Control Act.

In the short-term, disposal capacity and measurement of influent flow volumes may be improved by the
City's recent disposal pond renovation activities at the Domestic Wastewater Treatment Facility,
construction and use of new treatment plant headworks at the Domestic Wastewater. Treatment Facility,
and interim treatment plant modifications for reducing suspended solids for improved effluent quality. In
the long-term, the City must develop and implement a long-term wastewater management program.

This enforcement action enforces the terms of two existing permits (waste discharge requirements Orders
No. 87-47 and 00-020) and thus is exempt from the provisions of the California Environmental Quality

Act (Public Resources Code Section 21000, et seq.) in accordance with Section 15321, Title 14, California
Code of Regulations.

The technical reports required in this Order are required of the Discharger under Section 13267 of the
Porter-Cologne Water Quality Control Act because the Discharger is legally responsible for operation of
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both wastewater treatment facilities. These technical and monitoring reports are necessary to assure the
Discharger is taking actions to cleanup the continuing illegal discharge of waste, abate the effects thereof,
and prevent further illegal discharges. Additional information in support of the requirement to provide
technical and monitoring reports can be found in the official Regional Board files,

25. In testimony provided during the September 19, 2002 public hearing on this Order, the Discharger
indicated it could meet the compliance dates in Provisions 3 through 9, below.

IT IS HEREBY ORDERED, pursuant to Sections 13301 and 13267 of the Porter-Cologne Water Quality
Control Act, that;

1.

As of the adoption date of this Order, the Discharger shall cease issuance of permits for additional
connections to the community (domestic/municipal) sewer system. This includes, but is not limited
to, connections resulting from 1) construction of commercial, residential, institutional, or industrial
buildings requiring connection to the City sewer system, 2) construction of new dwelling units, and 3)
building additions that include installation of new plumbing fixtures. The Regional Board is
authorized by California Water Code section 13301 to restrict the volume of new discharpes into the
Discharger’s community scwer system as of the date of this Order. The intent of this Order is to limit
such volume to zero. As such, if the Discharger can demonstrate a particular project will result in no
net increase in waslewater flows, it may petition the Regional Board on a case-by case basis for
connection ban exemptions. The Discharger shall submit, as part of its self-monitoring reports, a
certified statement from the City Manager that no permits have been issued in the previous reporting
period that will result in additional connections to the community sewer system. The first certification
shall be submitted with the first self-monitoring report after adoption of this Order. .

As of the adoption date of this Order, the Discharger shall acquire prior approval from the Regional
Board Executive Officer to remove material from or tenovate any treatment or disposal ponds to
improve percolation rates. When requesting such approval, the Discharger shall provide current data
on pond botlom and groundwater elevations. The Discharger shall notify the Regional Board and
receive Executive Officer approval prior to making any substantial changes to the operation, usage, or
configuration of its wastewater treatrnent and disposal facilities, such as breaching internal berms in

<disposal beds,

By October 22, 2002, the Discharger shall submit an updated financial analysis for development and
implementation of the Long-term Wastewater Management Program required under Provision 7 of
Order No. 00-020. At a minimum, the updated financial analysis must include a cost estimate for
unplementirg a Long-term Wastewater Management Program, broken down by line item or categéries .
of costs, and an analysis of sources of funding in amounts sufficient to cover the estimated cost, If the
financial analysis discloses available funds are not sufficient to cover estimated costs of developing
and implementing the Long-term Wastewater Management Program, measures shall be identified to
secure additional funding,

By January 1, 2003, the Discharger shall expand its water couservation program efiorts.
Performance standards for the water conservation program shall be established, and progress on
achieving these standards shall be included as part of the Discharger’s regular self-monitoring reports.
The Discharger’s first-quarter 2003 self-monitoring report shall describe the performance standards,
historical conservation efforts, expanded conservation efforts, and serve as the injtial reporl on
meeting the performance standards.

By March 3, 2003, the Discharger shall award a contract for construction and installation of necessary
equipment and improvements to reduce suspended solids concentrations in treated effluent discharged
to the disposal beds at the Domestic Wastewater Treatment Facility to a 30-day average of 60
milligrams per liter (mg/1).
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6. By August 1, 2003, the Discharger shall reduce suspended solids in treated effluent discharged to the
disposal beds at the Domestic Wastewater Treatment Facility such that 30-day average concentrations
do not exceed 60 milligrams per liter (mg/l). The Discharger shall commence weekly effluent
suspended solids grab-sampling at the Domestic Wastewater Treatment Facility, effective as of the
date of adoption of this order. All suspended solids analytical results shall be included in the
Discharger’s regular self-monitoring reports.

7. By August 1, 2003, the Discharger shall complete construction and initiate use of new treatment plant
headworks at the Domestic Wastewater Treatment Facility. The headworks shall be designed and
constructed such that the Discharger can accurately measure influent flow volumes. The design shall
also ensure prevention of nuisance odor conditions at the headworks.

8. By May 20, 2004, the Discharger shall submit a complete Report of Waste Discharge for the Long-
term Wastewater Management Program required under Provision 7 of Order No. 00-020 and pursuant
to Section 13260 of the California Water Code. The Report of Waste Discharge shall address long-
term domestic wastewater treatment and disposal as well as ongoing treatment and disposal of tomato
cannery wastewater at the Industrial Wastewater Treatment Facility.

9. By October 15, 2005, the Discharger shall fully implement all aspects of the long-term wastewater
management program required under Provision 7 of Order. No, 00-020. Full implementation includes
all necessary permitting actions, environmental review, design, construction, and funding. Discharge
of domestic wastewater to the Industrial Wastewater Treatment Facility is prohibited after this date.
This compliance time schedule supercedes the schedule established in Order No. 00-020.

I, Roger W. Briggs, Executive Officer of the California Regional Water Quality Control Board, Central
Coast Region, do hereby certify the foregoing is a full, true, and correct copy of an Order adopted by the
California Regional Water Control Board, Central Coast Region, on September 19, 2002,
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