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The California Regional Water Quality Control Board, North Coast Region (hereafter 
Regional Water Board), finds:

1. The California Redwood Company and the Trinity River Timber Company dba 
North Fork Lumber Company (Permittee) are respectively the owner and 
operator of the Korbel Sawmill (Facility) located in Korbel, California. The Facility 
was formerly owned and operated by California Redwood Company, but North 
Fork Lumber Company has been operating and maintaining the Facility since 
June 1, 2016. The Facility discharges log deck recycled sprinkler water to the 
North Fork Mad River in accordance with Waste Discharge Requirements 
(WDRs) Order No. R1-2019-0005 (Permit), adopted by the Board on April 18, 
2019. The Permit also serves as the National Pollutant Discharge Elimination 
System (NPDES) permit (NPDES No. CA0005932). The Permit contains 
discharge prohibitions, effluent and receiving water limitations, compliance 
provisions and monitoring and reporting requirements.

2. Historically, onsite operations included sawmilling operations, lumber planing, 
lumber drying in kilns with an associated boiler water system, lumber storage and 
shipping, wet and dry log decking and sorting, and byproduct generation and 
management. The California Redwood Company decommissioned the boiler and 
kilns in August 2014 and the sawmill and planing operations in February 2015. 
Between May 2016 and December 2017, the mill was completely modernized 
and full-time sawmill operations began in January 2018. Onsite operations now 
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include decking and sprinkling fir logs; debarking and bucking; sawing, milling, 
and planing operations; lumber storage and shipping; and by-product generation. 
However, the discharge of any process wastewater from the Sawmill, including 
process wastewater from bark removal, sawing, resawing, edging, trimming, 
planing, machining, and by-product manufacturing to surface waters is 
prohibited. The only discharge water originates from stormwater runoff and log-
deck sprinkler water that is treated using settlement basins and a constructed 
wetland prior to discharge to the North Fork Mad River.

3. The 2019 Permit established new nickel and zinc effluent limitations that apply to 
the discharge of commingled sprinkler water and stormwater from the Facility. 
The Permittee has been unable to comply with these final effluent limitations.

4. On November 17, 2021, the Permittee submitted a Time Schedule Order 
Request for the Facility that asserts that the elevated metal results were caused 
by higher sediment loading from storm events that occurred during on-site 
construction work. The Permittee expressed a concern that the Facility would 
continue to exceed the effluent limits for nickel and zinc and requested interim 
effluent limitations for the remainder of the current permit term to allow 
completion of ongoing sediment reduction projects and a Water Effects Ratio 
(WER) study for nickel and zinc. A WER study could result in a water effects ratio 
greater than the default WER of 1.0 for each of these constituents, which, in turn, 
could eliminate the reasonable potential for nickel and zinc to exceed their 
applicable water quality objectives.

5. Historically, due to the Facility’s inability to comply with copper and lead effluent 
limitations in their previous NPDES permit (Order No. R1-2013-0008), the then-
permittee, California Redwood Company, submitted a Copper and Lead 
Feasibility Study on May 1, 2017, stating that despite operational modifications 
and treatment system improvements, the Facility could not consistently rely on 
the treatment system and constructed wetland to achieve compliance with the 
copper and lead effluent limitations established in their NPDES permit. As a 
result, California Redwood Company derived site-specific water quality criteria for 
copper and lead by conducting a WER study that concluded that the Facility’s 
effluent has a WER value greater than 1.0 for copper and lead. The Regional 
Water Board incorporated the proposed WER values for both copper and lead 
into the current Permit to calculate site specific water quality criteria.

6. The Regional Water Board concurs that, based on the May 1, 2017 Copper and 
Lead Feasibility Study, the June 2018 Final Copper and Lead Water-Effect Ratio 
Final Report, and the November 17, 2021 Time Schedule Order Request, it is 
infeasible for the Permittee to immediately comply with final effluent imitations for 
nickel and zinc. Furthermore, Regional Water Board staff concurs that 
determining a site specific WER for both nickel and zinc is an appropriate method 
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to demonstrate that no reasonable potential exists for the Facility to exceed water 
quality objectives.

7. The Proposed Time Schedule Order implements provisions of the California 
Toxics Rule (CTR) and the Policy for Implementation of Toxics Standards for 
Inland Surface Waters, Enclosed Bays, and Estuaries of California (State 
Implementation Policy or SIP) by requiring the Permittee to monitor the Facility’s 
effluent for priority pollutants that may have reasonable potential to cause or 
contribute to an excursion above a water quality criterion or objective applicable 
to the receiving water. Section 1.2 of the SIP allows the Regional Water Board to 
adjust the criteria/objective for hardness-dependent metals with discharge 
specific WERs established in accordance with U.S. Environmental Protection 
Agency (U.S. EPA) guidance1.

8. Terms in the Permit that the Permittee violates and/or threatens to violate are:

IV. EFFLUENT LIMITATIONS AND DISCHARGE SPECIFICATIONS

A. Effluent Limitations – Discharge Point 001

1. Final Effluent Limitations – Discharge Point 001

a. The discharge of treated wastewater shall maintain compliance with 
the following effluent limitations at Discharge Point 001, with 
compliance measured at Monitoring Location EFF-001 as 
described in the Monitoring and Reporting Program (MRP) 
(Attachment E).

Table 1: Effluent Limitations 
Parameter Units Average Monthly 

(AMEL)
Maximum Daily 

(MDEL)
Nickel Impact 
Ratio 1 ratio 1.0 1.0
Zinc Impact 
Ratio 1 ratio 1.0 1.0
Table Notes:

1. The Nickel Impact Ratio (NIR) and Zinc Impact Ratio (ZIR) are 
calculated as the ratio of the zinc and nickel concentration in the effluent 
and the applicable zinc and nickel standard (AMEL and MDEL). 

1 Interim Guidance on Determination and Use of Water Effect Ratios for Metals (EPA-
823-B-94-001)
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9. On April 11, 2023, the Permittee submitted a letter requesting an extension of 
time to complete Tasks D through F of this Order which specifies a time schedule 
to achieve compliance with the final effluent limitations for nickel and zinc in 
Order No. R1-2019-0005. The Regional Water Board granted this requested and 
revised Time Schedule Order No. R1-2022-0012 on June 2, 2023. 

10.On June 7, 2024, the Permittee requested an additional calendar month to 
complete their WER study report, Task D of this Order. No additional change was 
requested for this Order’s December 1, 2025 final compliance date. The 
Permittee indicated that the additional time necessary to complete Task D is due 
to delays with subcontracted laboratories, and to allow data processing and 
analysis of the data at the laboratory that is performing the WER study.

11.The Regional Water Board finds that the delay of the WER study submittal, 
resulting from subcontracted laboratory delays, is minimal, does not 
unnecessarily postpone the final compliance date for the TSO, and is outside of 
the Permittee’s control. The Regional Water Board agrees that an extension to 
Task D’s due date is reasonable and appropriate.

12.Water Code section 13300 states: "Whenever a regional board finds that a 
discharge of waste is taking place or threatening to take place that violates or will 
violate requirements prescribed by the regional board, or the state board, or that 
the waste collection, treatment, or disposal facilities of a discharger are 
approaching capacity, the board may require the discharger to submit for 
approval of the board, with such modifications as it may deem necessary, a 
detailed time schedule of specific actions the discharger shall take in order to 
correct or prevent a violation of requirements."

13.Water Code section 13267, subdivision (a) provides that the Regional Water 
Board may investigate the quality of any waters of the state within its region in 
connection with any action relating to the Basin Plan. Water Code section 13267, 
subdivision (b) provides that the Regional Water Board, in conducting an 
investigation, may require a discharger to furnish, under penalty of perjury, 
technical or monitoring program reports. The reports required by this Order, 
pursuant to Water Code section 13267, are necessary to ensure that the future 
threat to water quality created by activities at the Facility are properly assessed 
and controlled. Due to the importance of protecting water resources as explained 
herein, the costs associated with developing the required reports and work plans 
bear a reasonable relationship to the benefits that will be obtained from having 
the necessary information for the Regional Water Board to properly regulate and 
monitor the Facility.

14.Water Code section 13383, subdivision (a) provides the Regional Water Board 
may establish monitoring, inspection, entry reporting, and record keeping 
requirements, as authorized by section 13160, 13376, or 13377 for any person 
who discharges, or proposes to discharge to navigable waters. Subdivision (b) 
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provides that the Regional Water Board may require any person subject to this 
section to establish and maintain monitoring equipment or methods, including, 
where appropriate, biological monitoring methods, sample effluent as prescribed, 
and provide other information as may be reasonably required.

15.Pursuant to Water Code section 13385(j)(3), mandatory minimum penalties 
(MMPs) will not apply to future violations of the final effluent limitations for nickel 
and zinc, during the term of this Order, if:

a. A cease and desist or time schedule order is issued on or after July 1, 
2000, and specifies the actions that the Permittee is required to take in 
order to correct the violations that would otherwise be subject to MMPs;

b. The Regional Water Board finds that the Permittee is not able to 
consistently comply with one or more of the effluent limitations established 
in the waste discharge requirements applicable to the waste discharge 
because the effluent limitation is a new or more stringent regulatory 
requirement that has become applicable to the waste discharge after the 
effective date of the waste discharge requirements and after July 1, 2000, 
new or modified control measures are necessary in order to comply with 
the effluent limitation, and the new or modified control measures cannot 
be designed, installed, and put into operation within 30 calendar days; 

c. The Regional Water Board establishes a time schedule for bringing the 
waste discharge into compliance with the effluent limitations that is as 
short as possible, taking into account the technological, operational, and 
economic factors that affect the design, development, and implementation 
of the control measures that are necessary to comply with the effluent 
limitations, and where the time schedule exceeds one year, the time 
schedule includes interim requirements and actions and milestones 
leading to compliance; and 

d. The Permittee has prepared and is implementing in a timely and proper 
manner or is required by the regional board to prepare and implement, a 
pollution prevention plan pursuant to Water Code section 13263.3.

e. Following a public hearing, and upon a showing that the discharger is 
making diligent progress towards bringing the waste discharge into 
compliance with the effluent limitation, the Regional Water Board may 
extend the time schedule for an additional period not exceeding five years 
in length, if the discharger demonstrates that the additional time is 
necessary to comply with the effluent limitation. 

14. This Order establishes compliance schedules below that address anticipated 
future violations of final effluent limitations for nickel and zinc. In accordance with 
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Water Code section 13385 (j)(3)(B) and the terms of this Order, MMPs will not be 
assessed for violations of the final effluent limitations for nickel and zinc as 
stipulated in Finding 13 above. Specifically, the Regional Water Board finds that:

a. This Order is being issued after July 1, 2000 and specifies the actions the 
Permittee is required to take to correct the violations of Order No. R1-
2019-0005.

b. The Permittee is unable to consistently comply with the effluent limitations 
for nickel and zinc because new or modified control measures are needed 
to achieve compliance, and the new or modified control measures are 
dependent on the completion of a series of studies, thus the new or 
modified control measures cannot be designed, installed, and put into 
operation within 30 calendar days. 

c. This Order establishes interim effluent limitations for nickel and zinc and 
establishes a compliance schedule for bringing the Facility into 
compliance with final effluent limitations for nickel and zinc in the Permit 
that are as short as possible.

d. Provisions VI.C.3.a of the Permit require the Permittee to develop and 
conduct a Pollution Minimization Program to identify and control pollutant 
sources including, but not limited to nickel and zinc at the Facility.

15. Accordingly, the Regional Water Board finds that MMPs for violations of final 
effluent limitations when discharging to the North Fork Mad River at Monitoring 
Location EFF-001 as specified in Effluent Limitations section IV.A.1.a of the 
Permit do not apply for nickel and zinc through December 1, 2025 as long as the 
Permittee complies with the interim effluent limitations contained in this Order. If 
an interim effluent limitation contained in this Order is exceeded, then the 
Permittee is subject to MMPs for that particular exceedance as it will no longer 
meet the exception in Water Code section 13385(j)(3)(B)(i)(ii).

16. The compliance schedule established in this Order is intended to be as short as 
possible. This Order provides a compliance schedule for the Permittee to 
develop and submit a WER study for nickel and zinc. The Permittee expects that 
the results of the WER study will support the modification or removal of effluent 
limitations for nickel and zine in the subsequent NPDES permit for the Facility.

17. This Order requires the Permittee to comply with interim effluent limitations for 
nickel and zinc. The SIP requires that interim effluent limitations for pollutants be 
based on past performance or limits in previous orders, whichever is more 
stringent. Interim effluent limitations for nickel and zinc established in this Order 
were derived based on Facility performance using available effluent monitoring 
data at Monitoring Location EFF-001, the point of discharge to the North Fork 
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Mad River. These performance based interim effluent limitations were calculated 
using statistical methodology described in the U.S. EPA Technical Support 
Document for Water Quality-based Toxics Control (TSD) and a statistical tool, 
RPCalc, developed by State Water Resources Control Board staff to assist State 
and Regional Water Board staff in the development of interim effluent limitations. 
The 95th percentile concentrations of each pollutant were calculated at the 95 
percent confidence level to determine the interim Average Monthly Effluent 
Limitations (AMELs). The calculated AMELs were rounded to the nearest whole 
number.

Table 2: 95th Percentile Concentrations for Interim Effluent Limitations
Parameter Units Monthly Average Effluent Limitation 

(AMEL)
Nickel µg/L 79
Zinc µg/L 100

The interim limitations in this Order are intended to ensure that the Permittee 
maintains at least its existing performance while implementing pollution 
prevention measures to improve performance to the extent possible and 
completing all tasks required by the compliance schedules.

18.The Regional Water Board has notified the Permittee, interested agencies and 
persons, of its intent to issue a Time Schedule Order in accordance with Water 
Code section 13167.5.

19. Issuance of this Order is exempt from the provisions of the California 
Environmental Quality Act (Pub. Resources Code, § 21000 et seq.) (“CEQA”) 
pursuant to CWC section 13389, since the adoption or modification of a NPDES 
permit for an existing source is statutorily exempt and this Order only serves to 
implement a NPDES permit. (Pacific Water Conditioning Ass’n, Inc. v. City 
Council of City of Riverside (1977) 73 Cal.App.3d 546, 555-556.).

IT IS HEREBY ORDERED, pursuant to Water Code section 13300, 13267 and 13383, 
the Permittee shall comply with the following requirements and schedule of actions to 
comply with the Permit:

1. The Permittee shall comply with the following interim effluent limitations in the 
interim period established by this Order: 
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Table 3: Interim Effluent Limitations

Parameter Units AMEL
Nickel µg/L 79
Zinc µg/L 100

1. All required reports and documents shall be submitted to the Regional Water 
Board. The Pollutant Minimization Program requires Executive Officer approval 
prior to its implementation. 

2. The Permittee shall implement the tasks in the following compliance schedule in 
order to achieve compliance with the final effluent limitations for nickel and zinc in 
section IV.A.1.a of the Permit at the earliest possible date in accordance with the 
following schedule:

Table 4: Compliance Schedule, Tasks and Dates to Achieve Compliance with 
the Proposed Permit

Task Task Description
Original 

Compliance 
Schedule 

Date

Revised 
Compliance 

Schedule 
Date

A Submit a Water-Effects Ratio (WER) Work 
Plan for Executive Officer concurrence.

March 1, 
2022 Complete

B
Develop and conduct a Pollution 
Minimization Program (PMP) as identified 
in Provision VI.C.3.a of the Permit.  

March 1, 
2023 Complete

C

Submit Annual Assessment Reports 
identifying the status of the WER study 
and any current or planned projects that 
are intended to reduce sediment loading 
into the process water and stormwater 
collection systems. The reports shall 
include:

- Summary of data collected to date.
- Evaluation of the Facility 

performance with regard to metals 
removal and compliance with final 
effluent limitations.

- Evaluation of the potential for 
operational modifications to achieve 
desired nickel and zinc removal.

- Summary of any implemented 
operational modifications.

Annually 
(July 1 of 

each year)
Unchanged
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Task Task Description
Original 

Compliance 
Schedule 

Date

Revised 
Compliance 

Schedule 
Date

D Complete and submit the final WER study 
report for nickel and zinc.

May 14, 
2023

July 31, 
2024 (1)

E

If the WER study does not demonstrate 
that the discharge can comply with final 
effluent limitations for nickel and/or zinc, 
submit for Executive Officer Approval, a 
Feasibility Study for additional process 
infrastructure, alternative treatment and/or 
an alternative discharge proposal to 
achieve applicable effluent limitations. This 
evaluation shall include a comparison of 
alternative technologies, development of 
ranking criteria, recommendation for a 
preferred alternative to achieve 
compliance with nickel and/or zinc effluent 
limitations, and an updated compliance 
schedule and request for extension for 
Executive Officer approval. The updated 
compliance schedule shall identify all 
necessary tasks and dates needed to 
achieve compliance with applicable 
effluent limitations for nickel and/or zinc.

December 
1, 2023

December 
1, 2024 (2)

F Achieve full compliance with final nickel 
and zinc effluent limitations.

December 
1, 2024

December 
1, 2025 (2)

Table Notes:
1. The compliance schedule date for Task D was previously revised to June 30, 2024 

in the June 2, 2023 revision of TSO No. R1-2022-0012. 
2. The compliance schedule dates for Tasks E and F reflect dates previously revised 

in the June 2, 2023 revision of TSO No. R1-2022-0012. 

3. Until the Permittee can achieve full compliance with the Permit, the Permittee 
shall operate and maintain, as efficiently as possible, all facilities and systems 
necessary to comply with all prohibitions, effluent limitations and requirements 
identified in the Proposed Permit or any future waste discharge requirements 
issued for the Facility.

4. If the Permittee is unable to perform any activity or submit any documentation in 
compliance with the deadlines set forth in this Order the Permittee may request, 
in writing, that the Regional Water Board Executive Officer grant an extension of 
the time. The extension request shall include justification for the delay and shall 
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be submitted at least 21 days prior to the respective deadline to be considered 
timely. A minor extension may be granted by the Regional Water Board 
Executive Officer for good cause.

5. If the Regional Water Board finds that the Permittee fails to comply with the 
provisions of this Order, the Regional Water Board may take all actions 
authorized by law, including referring the matter to the Attorney General for 
judicial enforcement or issuing a complaint for administrative civil liability 
pursuant to Water Code sections 13268, 13350, and/or 13385. The Regional 
Water Board reserves the right to take any enforcement actions authorized by 
law.

Any person aggrieved by this action of the North Coast Regional Water Board may 
petition the State Water Resources Control Board (State Water Board) to review the 
action in accordance with Water Code section 13320 and California Code of 
Regulations, title 23, sections 2050. The State Water Board must receive the petition by 
5:00 p.m., 30 days after the date of this Order, except that if the thirtieth day following 
the date of this Order falls on a Saturday, Sunday, or state holiday, the petition must be 
received by the State Water Board by 5:00 p.m. on the next business day. Copies of the 
law and regulations applicable to filing petitions may be found on the Internet at 
https://www.waterboards.ca.gov/public_notices/petitions/water_quality/ or will be 
provided upon request.

Ordered by: ___________________________ 
Valerie Quinto
Executive Officer
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