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1 Purpose	of	the	Workplan	

California Department of Transportation (Caltrans), the state of California State Water Resources 

Control Board (SWRCB), and the San Francisco Bay Regional Water Quality Control Board (RWQCB) share 

a common interest in achieving water quality benefits at a minimum life cycle cost to ensure responsible 

expenditure of public funds. Caltrans achieves this by optimizing its use of resources to ensure 

maximum environmental benefit while also achieving mobility and safety benefits to the traveling 

public. The Water Quality Objective addressed in this work plan is the prohibition of the discharge of 

trash in San Francisco Bay region as required by Caltrans NPDES Permit (SWRCB Order No. 2013‐0011‐

DWQ) Attachment V, Part 2. Attachment V, Part 2, Section 2 indicates the compliance shall be done 

through: 

 Installation, operation, and maintenance of full trash capture systems, treatment controls, and/or 

enhanced maintenance controls for storm drains or catchments that service the significant trash 

generating areas.  

 Coordination with neighboring municipal separate storm sewer system (MS4) permittees to 

construct, operate, and maintain full trash capture systems, treatment controls, and/or enhanced 

maintenance controls in high trash generating areas and/or priority land use areas (high density 

residential, industrial, commercial, and public transportation stations). 

This workplan demonstrates Caltrans compliance with the prohibition of the discharge of trash through 

implementation of source control and structural control measures in very‐high/high trash generating 

areas in the San Francisco Bay Region. Caltrans recognizes that the effectiveness of the control measures 

by demonstrating outcome as stated in the San Francisco Bay RWQCB Municipal Regional Stormwater 

NPDES Permit (RWQCB Order No. R2‐2015‐0049) Provision C.10.b. The specific objectives of this 

workplan are to: 

 Identify very‐high and high trash generation areas within Caltrans Right‐Of‐Way (ROW) 

 Identify tasks to address trash reduction in high trash generating areas  

 Identify trash reduction strategy within the Caltrans National Pollutant Discharge Elimination 

System (NPDES) Permit cycle (through 2018) 

 Identify a trash reduction strategy for the long‐term (post‐2018) 

This plan includes Caltrans trash reduction efforts within the San Francisco Bay Region through 

partnership with local MS4 agencies including the Bay Area Stormwater Management Agencies 

Association (BASMAA). Consideration will include Caltrans Statewide NPDES Permit Attachment V, 

Caltrans Compliance Unit (CU) requirements per Caltrans Statewide NPDES Permit Attachment IV, 

Caltrans Total Maximum Daily Load (TMDL) Reach Prioritization Inventory, stormwater treatment 

technologies, and full trash capture technologies. Attachment A contains a map and list of Caltrans 

roadway segments within the San Francisco Bay Region. 
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2 Work	Plan	Tasks	

2.1 Task	1:	Identify	High	Trash	Generation	Areas	

Caltrans will demonstrate compliance with Discharge Prohibition 7, Table 4‐1 of the San Francisco Bay 

Regional Water Quality Control Board (RWQCB or Regional Board) Basin Plan through implementation of 

control measures in all high trash generation areas in the San Francisco Bay Region identified as 

Caltrans’ responsibility.  

Figure 2‐1 illustrates the different steps in developing Caltrans on‐line visual assessment of Caltrans 

Right‐Of‐Way in San Francisco Bay Region. Caltrans responsibilities within San Francisco Bay includes 

approximately 1,030 centerline highway miles and 790 highway ramps. In the first step, Caltrans 

prioritizes the on‐land visual assessment on areas first identified as potential trash generation hot‐spots 

based on data from District Maintenance’s litter collection (including street sweeping) and Adopt‐A‐

Highway program. The list of highway sections identified as potential hot‐spots are included as 

Attachment B of this work plan.  

 

Figure 2‐1 Caltrans On‐Land Visual Assessment 

The second step was to conduct on‐land visual assessments within the watershed. Freeway stretches 

were visited to observe the level of trash present on the highway, shoulders, on‐ and off‐ramps, 

medians, and other areas that could potentially contribute trash to the MS4. Multiple photographs 

within each 0.5‐mile segment were taken to provide a representation of the trash generation. To be 

conservative the greatest level of trash accumulation was recorded for each 0.5‐mile segment. All 
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segments were evaluated by the same staff to ensure consistency with assessment.   Each assessed 

segment was categorized using criteria similar to the local MS4 categories as summarized below: 

 None/Low – No trash was observed in the assessment area or assessment area was mostly free 

of trash, except for a few pieces that are easily disposed. Clean up could be accomplished with 

one person with little effort (less than 10 minutes). 

 Medium – Trash was widely/evenly distributed and/or small accumulations were easily visible 

on the shoulders, on‐ and off‐ramps, and medians. Clean up could be accomplished with up to 

two people in a short period of time (less than an hour). 

 High – Trash was continuously seen throughout the assessment area, with large piles. Cleanup 

would require an organized effort. 

 Very High – Trash was continuously seen throughout the assessment area, with large piles 

accumulated over a period of time, and there was a strong impression of unconcern for 

litter/debris in the area. Cleanup would require an organized effort.  

Attachment B contains the mapped results of the on‐land visual assessments for the initial 935 

centerline miles, 36 park‐and‐rides and 684 on‐ramps and off ramps. Results of the assessment may be 

viewed at tinyurl.com/sfbaytrash.  

2.2 Task	2:	Evaluate	Opportunities	for	Cooperative	Agreements	

Through Bay Area Stormwater Management Agencies Association (BASMAA) meetings, Caltrans met and 

discuss with local MS4’s on partnership opportunities for Regional Stormwater Treatment systems that 

addresses pollutant removal as identified in the Caltrans TMDL Reach Prioritization inventory and 

includes full trash capture systems. In neighboring MS4 permittees, high trash generation areas are 

identified based on land‐use that includes high density residential, industrial, commercial, and public 

transportation systems. In follow‐up meetings, Caltrans presented its work plan with county specific 

stormwater management program including San Mateo Countywide Water Pollution Prevention 

Program, Contra Costa Clean Water Program, and Marin County Stormwater Pollution Prevention 

Program. Details are discussed in section 5 of this work plan. 

Caltrans is actively seeking partnership opportunities with neighboring MS4’s to address conventional 

highways within San Francisco Bay Region, specifically: San Pablo Avenue, Mission Boulevard, and El 

Camino Real to implement full trash capture systems for addressing trash impairments, as shown in 

Table 2‐1. Attachment C contains maps of San Pablo Avenue, Mission Boulevard, El Camino Real, and 

other locations where Caltrans may collaborate with local agencies to implement trash control 

measures. Attachment C also contains a list of maintenance agreements along those routes.  

 

 

 

 



Caltrans	Trash	Load	Reduction	Workplan		
for	the	San	Francisco	Bay	Region	

June 24, 2016  Page 4  Caltrans 

Table 2‐1: Conventional Highways within San Francisco Region  

Highway  Name  Length (miles)  Area (acres)* 

82  El Camino Real 40.5 314 

123  San Pablo Ave 5.1 54 

185  14th St/Mission Blvd 10.5 81 

238  Mission Blvd 14.1 128 

  TOTAL 70.2 577 

2.3 Task	3:	Stormwater	Pump	Stations		

Caltrans will comply with the monitoring requirements of the stormwater pump stations as required in 

Attachment V of the Caltrans NPDES Permit. Caltrans will inspect and collect dissolved oxygen data from 

20% of stormwater pump stations once a year and complete 100% monitoring within five years. The 

inspection and monitoring results from the stormwater pump stations will be provided as part of the 

Caltrans Stormwater Management Program Annual Report. Caltrans submitted the “Report of 

Department Pump Station Inventory” in December 2008, identifying locations of all pump stations 

owned and operated by Caltrans within San Francisco Bay RWQCB boundaries. Caltrans has begun 

investigating pump stations along San Pablo Avenue, Mission Boulevard, and El Camino Real to identify 

opportunities to retrofit these pump stations for trash removal. Attachment D shows the locations of 

the Caltrans‐operated stormwater pump stations. 
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3 On‐land	Visual	Assessment	of	High	Trash	Generation	Facilities	
Results	

Caltrans conducted on‐land visual assessments to determine high trash generation facilities. Table 3‐1 

summarizes the results of the on‐land visual assessments for the initial areas assessed. Table 3‐2 

summarizes the freeway stretches identified as having high to very high trash levels and the date(s) they 

were visited along, with any recent sweeping that occurred within the assessed areas. These areas are 

further broken down to identify the high and very high trash freeway segments (Table 3‐3) and ramps 

(Table 3‐4).  

Table 3‐1: On‐land Visual Assessment of High Trash Generation Facilities Results 

  Very High  High  Medium  Low 
Ramps  13 ramps (1.5%)  103 ramps (11.6%) 274 ramps (30.9%)  496 ramps (56.0%)

Highways  3.6 miles (0.1%)  44.5 miles (1.7%) 445 miles (17.1%)  2112 miles (81.1%)

     

 

Table 3‐2: Freeways with High and Very High Trash Levels and Dates Visited 

County  Freeway  Date(s) Visited  Sweeping/Litter Pick up 
Occurred within 7 days prior 

Alameda 

SR 13  7/21/15 and 7/22/15 No

SR 24  7/13/15, 7/23/15, 7/24/15 
7/21, 7/22, and 7/23 between 
Post Mile 1.85–6.24 

SR 77  7/29/15  No

I‐80  7/9/15, 7/13/15, 7/14/15, 7/15/15 and 7/22/15 
7/18 and 7/20 litter pickup 
between Post Mile 1.99–8.04 

SR 84  2/25/16 and 3/1/16 No

SR 185  2/29/16  No

I‐580  7/8/15 and 7/9/15 No

I‐680  6/29/15, 7/2/15 and 7/10/15 
7/6 litter pickup by ADH at Post 
Mile 21.87 

I‐880  7/23/15, 7/24/15 No

I‐980  6/29/15 and 7/14/15 No

Contra Costa 

SR 4  7/2/15, 7/10/15 and 7/21/15 No

SR 24  7/13/15, 7/23/15, 7/24/15 No

I‐80  7/9/15, 7/13/15, 7/14/15, 7/15/15 and 7/22/15 No

SR 242  7/10/15, 7/21/15 and 7/30/15 No

I‐580  7/8/15 and 7/9/15 No

I‐680  6/29/15, 7/2/15 and 7/10/15 No

Marin  US 101  7/15/15 and 7/29/15 No

Santa Clara 

SR 17  7/24/15  No

SR 85  7/17/15 and 7/22/15 No

SR 87  7/29/15  No

US 101  7/7/15 and 7/13/15 No

SR 237  7/17/15 and 7/22/15 No
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Table 3‐2: Freeways with High and Very High Trash Levels and Dates Visited 

County  Freeway  Date(s) Visited  Sweeping/Litter Pick up 
Occurred within 7 days prior 

I‐280  7/16/15, 7/27/15 and 7/28/15 No

I‐680  6/29/15, 7/2/15 and 7/16/15 No

I‐880  7/23/15 and 7/24/15 No

San 
Francisco 

 

SR 1  4/7/16  No

US 101  7/13/15, 7/15/15 and 7/29/15 No

I‐280  7/16/15, 7/27/15 and 7/28/15 No

San Mateo 

US 101  7/7/15 and 7/13/15 No

I‐280  7/16/15, 7/27/15 and 7/28/15 No

I‐380  7/28/15  No

Solano  I‐80  3/8/16  No

Sonoma 
SR 12  7/20/15  No

US 101  7/15/15 and 7/29/15 No

 

Table 3‐3: Freeway Stretches with High and Very High Trash Level 

County  Freeway  Segment(s)  # Miles 

Alameda 

SR 13  NB – North of Moraga Ave ramp 0.5 

SR 24  EB – Around Broadway ramp 0.5 

I‐80 
EB – West of I‐80/I‐880 interchange
WB – South of University Ave ramp to Ashby Ave ramp 

1.5 

SR 84 
NB – North of Paseo Padre Parkway
SB – Between Newark Blvd and Thornton Ave 

1.0 

SR 185 
NB – Around 93rd Avenue
SB – Around Rufus Ct 

1.0 

I‐580 

WB – Between San Pablo Ave ramp and I‐580/I‐980 
interchange 
WB – Around Lakeshore Ave ramp 
EB – Around Fruitvale Ave ramp 
WB – Approximately 1 mi west of San Ramon Rd ramp 

2.0 

SR 77 
NB – Entire SR 77
SB – Entire SR 77 

0.9 

I‐880  SB – Between 98th Ave ramp and Davis St ramp 0.5 

I‐880 

SB – Around I‐80/I‐880 interchange
SB – From Broadway ramp to south of 5th St ramp 
NB – Around 66th Ave ramp 
NB – From 98th Ave ramp to Davis St ramp 
SB – From 98th Ave ramp to north of Davis St ramp 
NB – Between A St ramp and Winton Ave ramp 
NB – Around I‐880/SR 92 interchange 
NB – From Alvarado Niles Rd ramp to Fremont Blvd ramp 
NB – From Fremont Blvd ramp to Decoto Rd ramp 
NB – Between Stevenson Blvd ramp and Auto Mall Pkwy ramp 
NB – Between Mission Blvd ramp and Dixon Landing Rd ramp 

7.5 
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Table 3‐3: Freeway Stretches with High and Very High Trash Level 

County  Freeway  Segment(s)  # Miles 

Contra Costa 

SR 4 

EB – Between Bailey Rd and Railroad Ave
EB – Around SR 4/I‐680 interchange 
EB – East of Sycamore Ave ramp 
EB – Around Willow Ave ramp 

2.5 

SR 24  EB – Between Gateway Blvd ramp and Camino Pablo ramp  0.5 

I‐80 
EB – North of Tennessee St ramp
WB – North of San Pablo Ave ramp 

1.0 

Marin  US 101 
SB – South of Petaluma Blvd ramp and
NB – Around US 101/SR 37 interchange 
NB – Between Lucas Valley Rd ramp and Manuel Freitas Pkwy 

1.0 

Santa Clara 
 

SR 17 
NB – Between Hamilton Ave ramp and Camden Ave ramp 
NB – Around Camden Ave ramp 

1.0 

SR 85 

NB – Between Moffett Blvd ramp and Central Expy ramp
NB – Between Fremont Ave ramp and SR 85/I‐280 interchange 
NB – Around SR 85/SR 17 interchange 
NB – Around Union Ave ramp 
NB – Around Camden Ave ramp 
NB – From south of Blossom Hill Rd ramp to Cottle Rd ramp 

4.0 

SR 87 
SB – From north of Taylor St ramp to south of Julian St ramp 
NB – Around and south of Capitol Expy ramp 

1.5 

US 101 

SB – Around Shoreline Blvd ramp
SB – Between Oakland Rd ramp and Julian St ramp 
NB – Around McKee Rd ramp 
NB – Around US 101/I‐680 interchange to Story Rd ramp 
SB – South of Story Rd ramp 
SB – South of US 101/SR 85 interchange 
SB – Between US 101/SR 85 interchange and Bailey Ave ramp 

3.5 

US 101  SB – Around US 101/I‐680 interchange to Story Rd ramp 0.6 

SR 237  WB – Around Middlefield Rd ramp 0.5 

I‐280 

SB – Between Sunnyvale Saratoga Blvd ramp and Wolfe Rd 
ramp 
SB – Between San Tomas Expwy ramp and Winchester Blvd 
ramp 
NB – Around I‐280/I‐880 interchange 
NB – Between 4th St ramp and 10th St ramp 

2.0 

I‐880 

NB – Between Dixon Landing ramp to Calaveras Blvd ramp 
NB – North of Calaveras Blvd ramp 
NB – Between Brokaw Rd ramp and Old Bayshore Hwy ramp 
SB – Between 1st St ramp and Coleman Ave ramp 
NB – From south of Bascom Ave ramp to I‐880/I‐280 
interchange 

3.5 

I‐680  NB‐ Around Alum Rock Ave  0.5 

San Francisco 
 

SR 1  NB – South of W. Pacific Ave 0.5 

US 101  SB – South of US 101/I‐80 interchange to Cesar Chavez ramp  1.0 

US 101 
NB – Between US 101/I‐80 interchange to Cesar Chavez ramp 
SB – South of Cesar Chavez ramp to US 101/I‐280 interchange 

1.0 
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Table 3‐3: Freeway Stretches with High and Very High Trash Level 

County  Freeway  Segment(s)  # Miles 

I‐280  SB – South of Mariposa St ramp to 23rd St ramp 0.6 

I‐280 
 

SB – From north of Mariposa St ramp to south of 19th St ramp 
SB – Around US 101 interchange 
SB – East of Alemany Blvd ramp to west of San Jose Ave ramp 
NB – West of US 101 interchange to west of San Jose Ave ramp 
SB – West of Sagamore St ramp 
SB – Between Hickey Blvd ramp and Westborough Blvd ramp 

4.5 

San Mateo  I‐280  SB – North of Westborough Blvd  0.5 

Solano  I‐80 

EB – North of Turner Pkwy
EB – North of Tennessee St 
WB – Around Round Top Rd 
WB – 0.8 miles north of Air Base Pkwy 

2.0 

Sonoma  US 101  SB – Around Kastania Rd  0.5 

*Red indicates high trash level and purple indicates very high trash level. 
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Table 3‐4: Freeway Ramps with High and Very High Trash Level 

County  Freeway  Ramp(s) 

Alameda 

SR 13 

SB – Moraga Ave 
SB – Redwood Rd 
NB – Carson St 
SB – SR 13/I‐580 interchange 

SR 24 
WB – Broadway 
WB – 27th St 
EB – Oakland Ave 

I‐80  EB – Gilman St 

I‐80 
WB – Gilman St 
EB – University Ave 

I‐580 

EB – Buchanan St 
WB – San Pablo Ave 
EB – Park Blvd WB – Keller Ave EB – Estudillo Ave WB – Benedict Dr 
EB – Livermore Ave 

I‐680 
NB – Washington Blvd
SB – Washington Blvd 

I‐880 

SB – Embarcadero 
NB – 29th Ave 
SB – Davis St 
SB – Marina Blvd 

I‐880 

SB – Embarcadero 
SB – 23rd Ave 
SB – Washington Ave 
NB – A St 
SB – A St 
SB – Auto Mall Pkwy 

Contra 
Costa 

SR 4 
EB – Loveridge Rd 
WB – Loveridge Rd EB – Railroad Ave EB – Morello Ave WB – McEwen Ave WB – Willow Ave 

I‐80 
WB – Cutting Blvd 
EB – Potrero Ave EB – Carlson Blvd EB – Central Ave 

I‐80 

EB – Appian Way 
WB – Richmond Pkwy EB – San Pablo Dam Rd EB – San Pablo Ave 
WB – San Pablo Ave EB – Mac Donald Ave WB – Carlson Blvd 
EB – Buchanan St 

I‐580 
EB – Regatta Blvd 
EB – Bayview Ave EB – Central Ave WB – Central Ave 

I‐680  NB – Willow Pass Rd 

Santa 
Clara 

 

SR 17  NB – Camden Ave 

US 101 

NB – Yerba Buena Rd
NB – Bailey Ave 
NB – McKee Road / Julian Street 
NB – Amphitheater Parkway 
SB – Story Road 
SB – 2I‐80 / 680 North / Sacramento / SF / Downtown San Jose 

I‐280 
NB – McKee Rd 
NB – 11th Street / 10th St 
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Table 3‐4: Freeway Ramps with High and Very High Trash Level 

County  Freeway  Ramp(s) 

NB – Bird Ave 
NB – Saratoga Ave 
NB – Wolfe Rd 
SB – Berryessa Rd 
NB – Landess Ave 
SB – Meridian Rd 
SB – Vine St / Almaden Ave 
SB – 7th Street to SR‐82 / Virginia St 

I‐680 

NB – McKee Rd 
NB – Landess Ave / Montague Expressway 
SB – Berryessa Rd 
SB – SR‐130 / Alum Rock Rd 
SB – Capitol Expressway 

I‐880 
SB – Brokaw Rd 
SB – The Alameda 

San 
Francisco 

 

US 101  SB – Paul Ave 

I‐280 

NB – Alemany Blvd 
SB – Alemany Blvd / Mission St 
SB – Monterey Blvd 
SB – SR‐82 / Mission Street / Daly City / SR‐1 North 

San 
Mateo 

 

US 101  NB – Grand Ave 

I‐280 

NB – Daly City / Westlake Dist
SB – Eastmoor Ave / Mission St 
SB – Hickey Blvd / South San Francisco 
SB – Westborough Blvd 

Solano  I‐80 

EB – Red Top Road 
WB – Auto Mall Columbus Pkwy 
EB – Redwood Pkwy (East) 
EB – West Texas St / Fairfield 
WB – SR‐12 East / Rio Vista / Suisun City / Albernathy Rd 

*Red indicates high trash level and purple indicates very high trash level.
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4 Trash	Load	Reduction	Control	Measures	for	San	Francisco	Region	

Existing baseline institutional controls that are currently implemented in the San Francisco Bay Region 

include storm drain inlet cleaning, street sweeping, and trash pickup activities. Additionally, Caltrans has 

implemented treatment control BMPs within the region. The BMPs that are most effective at capturing 

trash are detention basins, infiltration basins, gross solids removal devices (GSRDs), and media filters. 

Other BMPs, such as biofiltration swales and strips, infiltration trenches, and wet basins, may function as 

full capture devices. 

A comprehensive approach is needed to address the high trash generation areas. This includes proactive 

(public education and awareness campaigns), reactive (litter control and trash pickup), and corrective 

(enforcement) measures to reduce trash. 

Attachment V, Part 2, Section 2 states the compliance shall be done through enhanced maintenance 

controls and implementation of both source control and structural BMPs. Table 4‐1 lists additional 

control measures that Caltrans plans to implement. 

Table 4‐1: Trash Control Measures Planned for Implementation to Meet 40% Reduction 

Control Measures 

Source Control 
Public education and outreach programs

Street sweeping

Litter removal

Improved trash bin/container management

Structural Control 
Storm drain cleaning

Full‐capture treatment devices (e.g., GSRDs)

Infiltration basins

Media filters

Detention basins

4.1 Source	Control	

4.1.1 Public	Education	and	Outreach	Programs	

After implementing a pilot program in 2001‐2002 (Caltrans, 2002) to understand the impact of public 

education as an effective BMP, Caltrans implemented (and continues to implement) a successful public 

education campaign to reduce the rates of littering within the State of California. Caltrans has since 

expanded the program using the core message “Don’t Trash California” and initiated a statewide, 

multimedia, bilingual (English/Spanish) campaign to educate the public on the importance of keeping 

pollutants out of the storm drain system. Recently, Caltrans began a new public education campaign 

aimed at reducing stormwater pollution, with a targeted emphasis on trash. The statewide “Protect 

Every Drop” campaign educates Californians about the sources and pathways of stormwater pollution to 

enlist their help in reducing stormwater pollution along the state highway system.  
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In San Francisco Bay Area, Caltrans partners with CBS EcoMedia and the East Bay Regional Park District 

(EBRPD) for a comprehensive environmental education and shoreline cleanup program starting in June 

2016 and extending to Spring 2017. The first shoreline cleanup will be on June 25, 2016 at the Crab Cove 

and Encinal Beach.  

In order to measure the effectiveness of the “Protect Every Drop” public campaign, Caltrans conducted a 

quantitative public survey. The survey respondents indicated that “nearly half of all motorists surveyed 

admit to sometimes littering along the state highways” and “nearly one in five California motorists 

intentionally dumping something on the side of the highway.” Prior to this survey, Caltrans conducted 

similar surveys in 2008 to understand the impact of its public education program on reducing litter. 

These were primarily focused on Southern California to address several TMDL projects in the Los 

Angeles Region. In addition, Caltrans found that following the 2003 campaign, there was found to be a 

significant and lasting (5 years) decrease in three key littering behaviors; allowing paper/trash to blow 

into the street, throwing something in the gutter or down the drain and emptying a car ashtray into the 

street.  Caltrans will use the results of these studies and surveys to estimate load reduction credits for its 

efforts in the San Francisco Bay Area. The estimates of the benefit of public education (trash reduced) 

will be based on the change in public behavior that reduces littering.   

Having considered numerous approaches to reach all public venues, Caltrans has included the following: 

 Participation in community programs 

 Newspaper advertisements 

 Television and radio public service announcements 

 Signage 

 Nontraditional media, including bus signs, theater slides, pump toppers, and bus wraps 

 Movie theater/cinema slides 

 Bus signage 

 Mall and airport graphic signage 

 Target marketing 

 Trade publications 

 Additional printed materials 

 Audiovisual marketing 

Public education may be solely provided by Caltrans through a campaign or may be part of a regional 

cost‐shared program with local MS4 Permittees.  

4.1.2 Roadway	Sweeping	

Caltrans conducts roadway sweeping and roadside cleanup operations to provide safe freeway 

conditions appropriate for the type and use of the road. . Caltrans currently do regular roadway 

sweeping on quarterly basis throughout the San Francisco Bay region. Collected litter is collected at 

Caltrans Field Maintenance stations before disposed of appropriately. 

Caltrans will augment, to the extent feasible, its street sweeping efforts to increase the capture of trash 

by focusing on sections of roadways identified as very high and high trash generation areas for litter 

accumulation. To the extent possible, sweeping will be timed to occur just before a forecasted rain 



Caltrans	Trash	Load	Reduction	Workplan		
for	the	San	Francisco	Bay	Region	

Caltrans  Page 13  June 24, 2016 

event. Timing sweeping efforts may have a greater impact in keeping trash out of the storm drain 

system and will help with the removal of other pollutants, such as sediment, metals, and mercury.  

4.1.3 Litter	Removal	

Ongoing baseline source control actions by Caltrans include litter removal performed by Caltrans 

Maintenance Crews, Adopt‐A‐Highway (AAH), and contracted litter removal by California Conservation 

Corps and by parolees. 

Between July 215 and April 2016, Caltrans spent $11.8 million in litter collection efforts, including labor, 

equipment and materials, and efforts in street sweeping, storm drain cleaning, litter pick‐up for the 

highway and removal of homeless encampments. This cost was for Caltrans staff maintenance only and 

did not include contract work or work performed by participants in programs (e.g., Adopt‐A‐Highway). 

The projected annual expenditures for FY 15/16 is $14.5 million.  

Adopt‐A‐Highway provides an opportunity for individuals, organizations, and businesses to help 

maintain sections of roadside within California's State Highway System. Under the program, volunteers 

collect a substantial amount of roadside trash every year. Program participants bag trash and leave the 

filled bags at the edge of the shoulder for pickup by maintenance personnel. Bags are intentionally left 

for a few (up to five) days to allow the public to see how much is collected as a means of public 

awareness effort. Caltrans District 4 has 750 miles of highway within the Adopt‐A‐Highway program 

(2013‐2014 reporting year). This accounts for about 83% of the roadway facilities in District 4. The 

amount and frequency of highway litter maintenance under the Adopt‐A‐Highway program varies from 

quarter to quarter as the program is subject to other entities’ participation.  

Caltrans continues to explore opportunities to expand the program and increase the facilities that are 

covered in the Adopt‐A‐Highway program. The frequency of trash pickup also could be expanded from 

once per month to twice per month.  

Caltrans District 4 spends approximately $2 million annually cleaning homeless encampments and illegal 

dumpsites. Caltrans will continue to work with law enforcement to evict homeless residents and cleanup 

encampments. Caltrans will work with local MS4 to develop deterrents to reduce illegal dumpsites and 

homeless encampments through use of physical barriers such as fencing at popular locations. Caltrans 

will also continue to notify local MS4 Permittees of illegal dumpsites and homeless encampments 

outside of right‐of‐way but within view of highway. 

To address roadside construction site litter, Caltrans Resident Engineer (RE) will continue to work with 

contractors on implementing Caltrans standard specification and project specific special provisions on 

maintaining construction zones free of construction‐related litter and debris. Additionally, contract 

specification will be evaluated for options to have contractors remove public‐generated litter in 

construction zones. 

4.1.4 Improved	Trash	Bin/Container	Management	

Caltrans provides waste and recycling receptacles as needed at public areas, and maintenance crews 

service those receptacles on a regular basis. Caltrans will review every public area (e.g., safety roadside 
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rest areas, vista points, and park‐and‐ride lots) in the San Francisco region to ensure there are adequate 

waste and recycling facilities. For facilities maintained under contract, Caltrans will ensure the adequacy 

and maintenance of the infrastructure. A list of facilities is contained in Attachment E. 

4.2 Structural	Control	

4.2.1 Storm	Drain	Cleaning		

Caltrans maintains its storm drain inlets along its highways annually. Caltrans inspects culverts and drain 

inlets to determine whether cleaning is required. Drains are cleaned when sediment and other materials 

may impair drainage function or have sediment accumulation greater than 50%; these activities are 

typically conducted before the rainy season in order to maintain hydraulic capacity. 

Caltrans’ focus for the Storm Drain Inlet Inspection and Cleaning Program efforts will be on very high 

and high trash generation areas of litter generation and cleaning those storm drain inlets at the start of 

the rainy season and as necessary prior to predicted storm events.  

4.2.2 Structural	Best	Management	Practices	(Stormwater	Treatment	Systems)	

Caltrans is determined to implement structural BMPs to supplement source control and studies to 

comply with the San Francisco region’s trash reduction goal and Caltrans Statewide NPDES permit 

pollutant reduction goals. The types of devices implemented at specific locations will be determined by 

feasibility, cost, and other impairments in the watershed. If other priorities, including 303(d) listed water 

bodies and TMDLs, exist in the watershed, Caltrans will prioritize infiltration devices where feasible. If 

infiltration is not feasible, Caltrans’ next priority is to implement full capture devices that are most 

effective for other pollutants of concern. Caltrans will also evaluate the ability to safely retrofit its storm 

drain systems and existing treatment controls with trash capture devices to qualify for full or partial 

trash capture credits.  

The structural treatment BMPs that may be qualified as full trash capture systems include  detention 

basins, infiltration basins, GSRDs, and media filters. Having received approval for GSRDs as a full trash 

capture device within the Los Angeles Region, Caltrans is pursuing certification for several other devices, 

including infiltration devices, media filters, and detention basins.  

Caltrans currently has approximately 450 constructed treatment control measures within the San 

Francisco Bay watershed, including sand filters, biofiltration swales, biofiltration strips, infiltration 

trenches, detention devices, and bioretention basins/swales, which may qualify as full or partial trash 

capture systems.   Seventeen of the 450 treatment control BMPs receives stormwater run‐off from 

highway and ramps that have very‐high or high trash generations rates thus these highways and ramps 

have been re‐categorized as having medium trash generation rates. Table 4‐2 and Table 4‐3 lists the 

locations of these 17 treatment control BMP’s. 
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Table 4‐2 BMP Locations Currently Treating High and Very High Trash Assessment Highways  

County  Route  Direction  PM 
On‐land Visual 
Assessment 

Treatment 
Assessment 

BMP Type 

ALA  880  SB  24.3  High  Medium 
Biofiltration 
Strip / Swale 

ALA  880  SB  30.8  High  Medium  Sand Filter 

MRN  101  NB  18.5  High  Medium 
Biofiltration 
Strip / Swale 

SCL  101  SB  33.9  High  Medium 
Biofiltration 
Swale 

SCL  101  SB  48.4  High  Medium 
Biofiltration 
Strip 

SCL  880  NB  8.5  High  Medium 
Biofiltration 
Swale 

ALA  80  EB  1.5  High  Medium 
Biofiltration 
Swale 

ALA  880  SB  23.8  Very High  Medium 
Biofiltration 
Strip 

Table 4‐3 BMP Locations Currently Treating High and Very High Trash Assessment Ramps 

Route  Direction 
Exit 
Number 

Intersection 
On‐land 
Visual 
Assessment

Treatment 
Assessment 

BMP Type 

101  NB  400A  Amphitheater Parkway  High  Medium 
Biofiltration 
Swale 

4  EB  11 
Morello Avenue / 
Glacier Drive 

High  Medium 
Biofiltration 
Strip 

4  EB  24  Loveridge Road  High  Medium 
Detention 
Basin 

4  WB  24  Loveridge Road  High  Medium 
Detention 
Basin 

880  NB  35 
98th Avenue / Oakland 
Airport 

High  Medium 
Biofiltration 
Strip / Swale 

880  SB  34  SR‐112 / Davis Street  Very High  Medium 
Biofiltration 
Swale 

880  SB  33B  Marina Blvd West  Very High  Medium 
Biofiltration 
Swale 

880  SB  5  Brokaw Road  High  Medium 
Biofiltration 
Swale 

101  NB  400A  Amphitheater Parkway  High  Medium 
Biofiltration 
Swale 
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4.3 Increased	Level	of	Implementation	in	High	Trash	Generation	Areas	

Roadway segments identified as high or very high trash generating areas will be addressed through a 

combination of the following approaches: 

 Institutional controls, such as additional litter pickup, beyond current practices. 

 Retrofit existing structures with full capture trash devices.1  

 Ongoing inspection reports and maintenance activities reporting trash volumes removed. 

On‐ramp and off‐ramp segments identified as high or very high trash generating areas will be addressed 

through a combination of the following approaches: 

 Institutional controls, such as additional litter pickup, beyond current practices. 

 Incorporation of litter pickup through maintenance agreements with local jurisdictions (e.g., city 

or county).  

 Retrofit with full capture trash devices1 (on‐ and off‐ramps, outfalls, etc.). Devices for drain 

inlets and curb inlets may be feasible at some ramp locations (e.g., safety, flooding, and other 

physical constraints).  

 Cooperative Agreements to implement regional trash capture devices. 

 Ongoing inspection reports and maintenance activities reporting trash volumes removed. 

Retrofit may not be feasible in all high density residential, commercial, and industrial areas due to safety 

concerns. In such areas, institutional controls will be considered as an alternative control.  

Caltrans District 4 has 226 projects currently programed in various phases of Environmental Study and 

Design.  Over 50 of these projects are location in high or very high trash generating areas with the 

potential to treat 125 on/off‐ramps and over 40 miles of highway.  These projects have been targeted 

for installation of trash capture devices as part of the proposed treatment BMP needs as the projects 

move through the environmental study and design phase.  Table 4‐4 presents the list of projects located 

in high and very high trash assessment areas.   

                                                            
1 A full capture system or device is any single device or series of devices that traps all particles retained by a 5 mm 
mesh screen and has a design treatment capacity of not less than the peak flow rate Q resulting from a one‐year, 
one‐hour storm in the subdrainage area. See Caltrans NPDES Permit. 
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Table 4‐4 Programed Projects within High and Very High Trash Assessment Areas 

County  Highway  Project ID  Legal Description  Work Description 

Within 100 ft buffer of 
Upcoming Project 

Number of 
High/Very 
High Ramps 

Miles of 
High/Very High 

Highway  

SCL  82  413000203 
In Santa Clara County On Route 82  From 
PM 8.6 In San Jose To PM 25.8 In Palo Alto 

Integrate Bus Rapid Transit (BRT) 
Support Elements On State Route 
82 

1  0 

SM  101  413000206 
US 101 From Wipple Ave In Redwood City 
To SM/SF County Line 

HOV Express Lanes On Us 101 From 
Wipple Ave To the SM/SF County 
Line 

2  0 

SCL  101  414000162 
In Santa Clara County In City of San Jose At 
US 101/ Mabury Road 

Construct Interchange  1  1 

SM  101  414000256 
On  Route 101, PM 20.3/26.0 In San Mateo 
County From San Bruno Ave To San 
Mateo/San Francisco County Line. 

Add Auxiliary Lanes In Both  1  0 

ALA  680  414000304 
In And Near Fremont, Pleasanton,   And 
Dublin, From South of Scott Creek Road To 
North of Alcosta   04 Boulevard 

Ramp Metering  1  0 

CC  80  415000077 
In Contra Costa County, Route 80 PM 10.1 / 
13.5 

R/W Work $ 33 K, Road $11000 K  2  0 

SCL  82  415000315 
In San Jose, From Mckendrie Street To 
Lawrence Expressway. 

Pavement Rehabilitation.  1  0 

SCL  87  416000010 
On Scl‐87 PM 0.0/5.1 Between Rte 85  And 
Rte 280 In the City of San Jose 

Roadway Rehab   0  0.5 

SCL  101  416000017 
In Santa Clara County, On Route 101 At 
Various Locations. 

Roadside Rehabilitation/ Water 
Conservation . 

8  4 
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Table 4‐4 Programed Projects within High and Very High Trash Assessment Areas 

County  Highway  Project ID  Legal Description  Work Description 

Within 100 ft buffer of 
Upcoming Project 

Number of 
High/Very 
High Ramps 

Miles of 
High/Very High 

Highway  

SCL  280  416000024 
On Scl‐280 PM R0.0/6.0 Rte 101 And   
Saratoga Ave In the City of San Jose 

Roadside Paving Including Extended 
Areas 

7  4.5 

SM  280  416000028 
In Sm County On I‐280 At PM R23.16 (King 
Dr. Uc#35 0202l/R) And PM R24.63 
(Serramonte Blvd UC #35‐0209r/L) 

Seismic Restoration  2  0 

CC  80  416000044 
In Cc County On I‐80 From County Line To 
Carquinez Bridge. 

Install Freeway Mainline Safety 
Lighting On Median With 
Improvement. 

13  1 

ALA  185  416000094 
In Ala County On Rte 185 From A St To 
Route 112 

Pavement Preservation   0  0.5 

CC  680  416000148 
In And Near Walnut Creek, Pleasant Hill, 
And Concord, From Olympic Boulevard To 
Arthur Road.  Install Safety Lighting. 

Install Safety Lighting.  1  0.5 

SCL  880  416000149 
In San Jose, At Route 101 Separation; Also 
On Route 101 (PM 37.9/38.5). 

Drought Conservation 
Improvements. 

1  0.5 

ALA  880  400000421 

In Alameda Cty On Rte 880 Fr Rte 112/Davis 
St To Santa Clara Cty , Line ; On Rte 238 Fr 
Rte 880 To Rte 580; On Rte 92 Fr Rte 880 To 
San Mateo Br Toll Plaza; On Rte 84 Fr 

Install Ramp Meters & Traffic 
Operations Systems (TOS) Elements 

1  0.5 

ALA  185  400000765 
In Alameda County On Route 185 Near the 
City of Hayward From 162nd Street To Rufus 
Court 

Highway Beautification (Local)  0  0.5 

SF  280  400000827 
In San Francisco County On Route 280, 
Bridge #34‐46 

Bridge Rehabilitation Repair For 
Drainage & Ponding 

0  1.5 
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Table 4‐4 Programed Projects within High and Very High Trash Assessment Areas 

County  Highway  Project ID  Legal Description  Work Description 

Within 100 ft buffer of 
Upcoming Project 

Number of 
High/Very 
High Ramps 

Miles of 
High/Very High 

Highway  

SF  1  400001180 
In San Francisco, From Route 280 To 
Ruckman Avenue Undercrossing.  (G13 
Contingency Project) 

Rehabilitate Roadway.  0  0.5 

SOL  80  400020584  Improve Road Feasibility Study 

Improve the Frontage Roads. 
Improve I‐80/Redwood Parkway & 
Rte 37/Fairgrounds Drive 
Interchanges 

1  0 

ALA  580  412000131 
In San Leandro And Oakland, From Routes 
580/238 Separation To Fruitvale Avenue 
Undercrossing.  Rehabilitate Pavement. 

Rehabilitate Pavement.  8  0.5 

ALA  680  412000139 
In Ala County, In And Near Fremont, From 
the Scl/Ala County Line To 0.5 Miles North 
of Route 84 East. 

Rehabilitate Roadway  1  0 

SM  101  412000151 
In San Mateo County On Route 101 At 
Various Locations 

Construct Roadside Pavement  2  0 

SOL  80  412000332 
In Sol County, On Route 80, Pm11.2/ 29.3, 
From Redtop Road In the City of Fairfield To 
Route 505 In the City of Vacaville 

Convert Existing HOV Lane To 
Express Lane Pm11.2/20.1 & Const 
New Express Lane PM 20.1/29.3 

3  0.5 

ALA  880  412000335 
In Oakland, From 23rd To 29th Street.  
Rehabilitate Roadway. 

Rehabilitate Roadway.  2  0 

ALA  80  412000357 

In Berkeley, From Potter Street/Ashby 
Avenue On‐Ramp To University Avenue Off‐
Ramp. Replace Metal Beam Guard Rail With 
Concrete Barrier. 

Replace Metal Beam Guard Rail 
With Concrete Barrier. 

0  1.0 
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Table 4‐4 Programed Projects within High and Very High Trash Assessment Areas 

County  Highway  Project ID  Legal Description  Work Description 

Within 100 ft buffer of 
Upcoming Project 

Number of 
High/Very 
High Ramps 

Miles of 
High/Very High 

Highway  

ALA  880  413000034  In the Cities of Oakland And San Leandro.  Integrated Corridor Management  6  4.0 

CC  580  413000059 

In Contra Cost County In Richmond Fr 0.5 
Mile East To 0.5 Mile West.  In Richmond, At 
Scofield Avenue Undercrossing No. 28‐
140l/R. 

Bridge Replacement Seismic 
Retrofit. 

5  0 

CC  4  413000122 

Near Concord, On Route 4 From Route 80 
To Route 160; Also On Route 24 East of 
Caldecott Tunnel To Route 680.  Place 
Vegetation Control, Maintenance Vehicle 
Pullout (MVP) And Pave Beyond Gore. 

Place Vegetation Control, 
Maintenance Vehicle Pullout (MVP) 
And Pave Beyond Gore. 

6  2.5 

ALA  580  413000123 

In Oakland, Between Fruitvale 
Avenue/Champion Street And Harold Street 
/Montana Street.  Upgrade Sidewalk And 
Curb Ramps. 

Upgrade Sidewalk And Curb Ramps.  2  0.5 

SOL  80  413000147 

In And Near Vallejo, Fairfield And Vacaville, 
From Route 29 To Alamo Drive; Also In 
Vallejo On Route 37 At Route 80 (PM 
R11.45). Install Roadside Safety 
Improvements. 

Install Roadside Safety 
Improvements. 

7  2 

ALA  880  413000162 

Near Union City, From 0.4 Mile North of 
Fremont Blvd Overcrossing To A Street 
Undercrossing; Also From 0.1 Mile South of 
Washington Ave Overcrossing To South of 
High Street Undercrossing. 

Rehabilitate Pavement.  6  5 
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Table 4‐4 Programed Projects within High and Very High Trash Assessment Areas 

County  Highway  Project ID  Legal Description  Work Description 

Within 100 ft buffer of 
Upcoming Project 

Number of 
High/Very 
High Ramps 

Miles of 
High/Very High 

Highway  

SCL  237  413000202 
In Santa Clara County, Route 237     From 
North of First Street In San Jose To 
Mathinda Avenue In the City of Sunnyvale 

Convert High Occupancy Lanes To 
Express Lanes 

0  0.5 

SCL  85  413000234  In SCL County At Var Locations.  Pave From Shoulder To Soundwall.  0  1 

SCL  101  413000236 
Near San Jose, From Blossom Hill Road To 
Trimble Road At Various Locations.  Pave 
Beyond Gore Areas. 

Pave Areas Beyond the Gore And 
Collector Strips 

5  2.5 

ALA  580  414000054 

In Oakland On Route 580 From Fruitvale 
Avenue Undercrossing To Hollis Street 
Undercrossing And On Route 24 At 
Westbound Off‐Ramp To Market Street 

Rehabilitate Pavement/Curb 
Ramps. 

6  1.5 

SF  101  414000333 

In the City And County of San Francisco On 
Route 101 From 22nd St Poc To 18th Street 
Poc And On  Route 280 At 0.1 Mile North of 
20th St Poc 

Upgrade Fences And Gates  0  1.5 

SCL  880  414000398 
At SR‐17/I‐280/I‐880 Interchange And I‐
880/Stevens Creek Boulevard Interchange 
Area In San Jose, Santa Clara County 

Construct Replacement Highway 
Planting Including A Three Year 
Plant Establishment Period 

0  1.5 

ALA  680  414000483 
In And Near Fremont, From Auto Mall 
Parkway To Koopman Road.  Rehabilitate 
Roadway. 

Rehabilitate Roadway.  1  0 

CC  4  415000047 
In Contra Costa Co In Pittsburg And Antioch 
From 0.4 Mile West of Loveridge Rd OC To 
0.1 Mile East of Contra Loma Blvd UC 

Replacement Planting  2  0 
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Table 4‐4 Programed Projects within High and Very High Trash Assessment Areas 

County  Highway  Project ID  Legal Description  Work Description 

Within 100 ft buffer of 
Upcoming Project 

Number of 
High/Very 
High Ramps 

Miles of 
High/Very High 

Highway  

CC  4  415000048 

In Contra Costa County In Antioch   On SR 4 
From 0.1 Miles W of G St OC To 0.6 Miles 
East of Rt 160 Viaduct    And On Sr4 From 
0.4 Miles South of Oakley Rd OC To Main St 
OC 

Replacement Landscaping  3  0 

ALA  80  415000163 

In Alameda County, In Emeryville And 
Berkeley On Route 80 From 0.5 Mile East of 
Powell Street To 0.2 Mile East of University 
Avenue. 

Replacement/Profile Grinding of  1  1 

ALA  680  415000190 

In Alameda County In Fremont From 0.2 
Mile South of Mission Blvd/ Route 262 
Separation To 0.3 Mile North of Mission 
Blvd/Route 238 Separation 

Replacement Planting  1  0 

SOL  80  415000327 
In Solano County In Dixon At Various 
Locations From Atkinson Rd T0 Route 80 

Replace Ac Pavement  0  0.5 

CC  80  415000331 

In Contra Costa County, In And Near 
Richmond, Pinole And Hurcules, From 
Alameda/Contra Costa County Line To 
Interstate 80/State Route 4 Separation 

Pavement Preservation   11  1 

ALA  680  416000221 
From South of Auto Mall Parkway To North 
of SR‐84 (Vallecitos Road) In Alameda 
County. 

Rehabilitate Roadway And 
Construct HOV/Express Lane On 
Northbound I‐680. 

1  0 

SF  101  412000141 
Near San Francisco, At Alemany Circle 
Undercrossing No. 34‐0033.   (G13 
Contingency Project) 

Rehabilitate Bridge.  0  0.5 
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Table 4‐4 Programed Projects within High and Very High Trash Assessment Areas 

County  Highway  Project ID  Legal Description  Work Description 

Within 100 ft buffer of 
Upcoming Project 

Number of 
High/Very 
High Ramps 

Miles of 
High/Very High 

Highway  

ALA  880  413000058 
In Fremont, At Crandall Creek Bridge No. 33‐
0273.  Seismic Retrofit. 

Seismic Retrofit  0  0.5 

CC  580  415000016 
In Richmond, At Stege Drain Bridge No. 28‐
0091. Bridge Rehabilitation. 

Bridge Rehabilitation.  1  0 

CC  80  400020638 

In Contra Costa County On Routes80 And 
580 From Intersection of Central Avenue 
and Rydin Road To San Joaquin and San Luis 
Streets 

Install Traffic Signals And 
Changeable Message Signs(CMS) 

1  0 

ALA  580  413000064 
In Oakland, At Oakland Avenue 
Undercrossing No. 33‐0288. Rehabilitate 
Bridge Deck. 

Rehabilitate Bridge Deck.  1  0 
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5 Cooperative	Implementation	Agreement	Opportunities	

Caltrans began looking for co‐operative implementation agreement (CIA) opportunities by attending 

BASMAA Meeting in August 2014. In this meeting, Caltrans presented its mandate for trash reduction in 

San Francisco Region per Caltrans Statewide NPDES Permit – Attachment V Part 2. In follow‐up meetings 

in April and August 2015, Caltrans presented its San Francisco Bay Trash Reduction Work Plan including 

the CIA grant funding mechanism and its selection criteria. The selection criteria include: 

 The project’s TMDL watershed ranking within Caltrans Final TMDL Reach Prioritization Inventory List 

 Number of pollutant categories addressed 

 Total area treated (in acres) and total run‐off area from Caltrans ROW (in acres) 

 Type of structural BMP  

 Lead agency and number of stakeholders 

 Project stage (i.e. conceptual design, environmental clearance)  

 Project costs and schedule 

The CIA grant funding is based on available funds at the end of each State’s Fiscal Year (ending in June). 

In meeting with the San Francisco RWQCB and follow‐up communication in February 2016, Caltrans will 

benefit by obtaining 2 different type of credits: 

a. Credit for Compliance Unit (CU) for each $88,000 that Caltrans contributes to a partnership project. 

This is based on the Caltrans Statewide NPDES Permit – Attachment IV. 

b. Credit for Trash Reduction for Caltrans Right‐Of‐Way (ROW) tributary to the stormwater treatment 

within the partnership project. 

Through these meetings, Caltrans is actively seeking partnership opportunities with neighboring MS4’s 

to address conventional highways (State Routes 82, 123, 185, and 238) within San Francisco Bay Region, 

specifically: San Pablo Avenue, Mission Boulevard, and El Camino Real to implement full trash capture 

systems for addressing trash impairments. Attachment C contains maps of San Pablo Avenue, Mission 

Boulevard, El Camino Real, and other locations where Caltrans may collaborate with local agencies to 

implement trash control measures. Attachment C also contains a list of maintenance agreements along 

those routes.  

Caltrans also presented its trash reduction work plan with county specific stormwater management 

program including San Mateo Countywide Water Pollution Prevention Program, Contra Costa Clean 

Water Program, and Marin County Stormwater Pollution Prevention Program. Through these meetings, 

Caltrans and local MS4’s identified three candidate partnership projects: City of Oakland (Ettie Street 

Pump Station), City of San Pablo (Rumrill Avenue), and County of San Mateo. Out of these three 

candidate projects, Caltans is moving forward with funding the feasibility study for the Ettie Street Pump 

Station with the intent of entering into a CIA grant agreement in FY 2017/18 and working with County of 

San Mateo to enter into the CIA grant in FY 2017/18. Since the City of San Pablo (Rumrill Avenue) will 

not treat any run‐off from Caltrans ROW thus not resulting in any trash reduction from Caltrans ROW, 

Caltrans chose not to enter into an agreement with City of San Pablo. 
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In the meetings, Caltrans and the local MS4 also have the following discussions: 

 Integrating the trash generation maps generated by MS4s into Caltrans’ prioritization process 

for identifying cooperative implementation opportunities.  

 Developing trash removal crediting mechanisms for non‐structural, structural measures and for 

measures implemented through cooperative implementation. 

 The Cities of San Pablo and El Camino have several upcoming green infrastructure projects that 

may present opportunities for coordination. 

 Local municipalities will identify on‐ramps and off‐ramps that are problematic for trash/litter 

and provide a list to Caltrans to help them prioritize these areas for trash removal.  

 The City of Oakland has submitted a proposal to the Bay Area Rapid Transit system to install 

screens along all inlets of the route, including International Boulevard (State Route 185). The 

City needs to discuss maintenance with Caltrans. 

 Caltrans emailed the cities to request information on 1) GIS layers from trash plans, 2) sites 

where devices have been installed or upcoming installations to which Caltrans can contribute, 

and 3) maintenance agreements for routes Caltrans could not locate. 

5.1 City	of	Oakland	–	Ettie	Street	Pump	Station	(ESPS)	

Caltrans is entering into a partnership agreement with the City of Oakland and Alameda County Clean 

Water Program (ACCWP) into a feasibility study to develop a conceptual plan for a regional stormwater 

treatment system for the Ettie Street Pump Station (ESPS) watershed in city of Oakland in Alameda 

County. The feasibility is required due to the significant size of the tributary drainage area (1,183 acres) 

and the significant capital investment required (current estimate $9 million). The drainage area includes 

residential, commercial and industrial areas. Approximately 33 acres of Caltrans area consists of 

elevated structures (I‐580, I‐880, I‐980) is part of the tributary drainage area. The ESPS watershed has 

been documented to have elevated levels of Polychlorinated Biphenlys (PCBs), Mercury (Hg), and 

trash/litter. Figure 5‐1 shows the ESPS watershed and the location of the pump station. The area in red 

shows the high pollutant (i.e. PCB, Trash) areas.  
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Figure 5‐1 Ettie Street Pump Station 

5.2 County	of	San	Mateo		

Caltrans is in discussion with the County of San Mateo (City of San Francisco) for a regional stormwater 

treatment system. When completed, this project will capture pollutants including PCB and trash from 

11.29 highway miles (total Caltrans ROW area of 409 acres) including SR‐1, SR‐35, SR‐82, and I‐280. 

Caltrans is currently planning to enter into a CIA agreement in the FY 2016/17. 
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6 Stormwater	Pump	Station	Inventory	

Caltrans performed an inventory of the pump stations it owns and operates within the jurisdictional 

boundaries of the San Francisco Bay RWQCB. A list of pump stations assessed as part of the San 

Francisco Bay RWQCB order is provided in Report of Department Pump Station Inventory within the 

Jurisdictional Boundaries of the San Francisco Bay (Region 2) Regional Water Quality Control Board, 

CTSW‐RT‐08‐234.03.1, December 2008. Caltrans’ drain inlets that collect stormwater at the roadway 

level are equipped with 2‐inch grating to control the entrance of trash and debris. Additionally, during 

the inventory, it was determined that 19 of the 62 pump stations assessed were equipped with a pump 

screen (2 inch or 4 inch coarse trash screen). Furthermore, Caltrans performs routine trash control 

measures in and around the pump station, consisting of street sweeping, general litter pick‐up, drainage 

cleaning, and trash screen inspections with subsequent cleaning operations when warranted. 

There may be opportunities to expand the wet wells in certain pump stations within high trash 

generating areas to capture trash with a finer screen. Each pump station will need to be individually 

evaluated for locations with adequate space to expand the wet well to capture accumulated trash and 

provide proper head requirements for the pump station. Attachment D presents a table of the pump 

stations identified in high trash accumulation areas.  
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7 Trash	Capture	Pilot	Project	

Caltrans District 4 is pursuing a pilot project to evaluate different full‐trash capture devices at multiple 

discharge points. These discharge points receives run‐off from sections of Interstate 880 (I‐880) near the 

Oakland Coliseum (I‐880 Post‐Mile 26.55) in City of Oakland in Alameda County. The proposal is to install 

an end treatment system at the outfall of Caltrans Drainage Systems.  Figure 7‐1 to 3 shows the 

proposed discharge points for the pilot projects. The target installation date for the pilot project is in FY 

2016/17.  Figure 7‐ shows the layout with tributary shed area draining to each discharge points. 

The evaluation of these full‐trash capture devices will follow a systematic approach that Caltrans created 

to identify, evaluate, approve, and integrate BMPs into Caltrans operations. This approach is to ensure 

that sound scientific and technological criteria are used to develop new BMPs for implementation on 

transportation projects and activities. Evaluation criteria includes cost effectiveness, efficiency, and 

appropriateness for transportation infrastructure. 

 

 

 

Figure 7‐1 Potential Pilot Location 
at  

66th Street near I‐880 

Figure 7‐2 Potential Pilot 
Location at  

I‐880 and East Creek Slough 

Figure 7‐3 Potential Pilot Location 
at  

I‐880 and Damon Slough 
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Figure 7‐4 Outfall Locations near I‐880 and 66th Avenue 
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8 Schedule	

As shown in Table 8‐1, Caltrans began implementation to reduce trash loads from the high trash 

generation areas in 2015 through non‐structural BMPs, such as the public education campaign, 

increasing maintenance activities, and litter pickup. Caltrans has begun the cooperative implementation 

agreement process with the City of Oakland to address trash generating areas through retrofit of a 

pump station. Caltrans will begin addressing the high trash assessment areas as early as 2017 through 

implementation of capital solutions. Caltrans aims to address the ultimate goal of achieving 100% 

compliance within 10 years (by July 1, 2025) for trash reduction in all assessment areas, as required by 

the proposed Statewide Trash Amendments. 

Table 8‐1: Implementation Schedule 

Action  Task  Schedule 

1. Identify high trash 
generation areas 

 Perform on‐land visual assessment 

Round one –
Completed Summer 
2015 
Round two – 
Completed Spring 
2016 

2. Implement focused litter 
removal in high trash 
generation areas 

 Increase frequency of litter removal in 
very high and high trash generation areas 
by reducing trash pickup frequency in low 
trash generation areas and increasing in 
high trash generation areas. 

 Maximize number of adoptable AAH 
program shoulder miles adopted. 

 Increase frequency of clean‐ups in AAH 
program in high trash generation areas. 

Ongoing 
implementation  

3. Roadside construction site 
litter abatements 

 Ensure contract specification related to 
maintaining construction zones free of 
construction‐related litter and debris.  

 Evaluate options for contractors to 
remove public‐generated litter in 
construction zones.  

Ongoing 
implementation 

4. Expand Department of 
Corrections involvement in 
litter removal efforts 

 Work with Department of Corrections to 
determine feasibility of increased litter 
removal. 

FY 2016/2017 

5. Clean up homeless 
encampments and illegal 
dumpsites  

 Clean up illegal dumpsites and homeless 
encampments. 

 Develop deterrents to reduce illegal 
dumpsites and homeless encampments 
(e.g., fencing). 

 Notify local MS4 Permittees of illegal 
dumpsites and homeless encampments 
outside of right‐of‐way but within view of 
highway. 

Ongoing 
Implementation  
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Table 8‐1: Implementation Schedule 

Action  Task  Schedule 

6. Reduce trash loads from 
high trash generation areas 
through the use of 
structural BMPs 

 Retrofit storm drain system in high trash 
generation routes. 

 Retrofit existing BMPs in high trash 
generation routes with trash capture 
devices. 

 Retrofit pump stations in high trash 
generation routes with trash capture 
devices. 

 Retrofit high trash generating ramps with 
trash screens at locations that do not pose 
safety issues. 

Pilot trash devices – 
FY 2016/2017  
 
Begin 
implementation 
through SHOPP 335 
Program ‐ July 1, 
2017. 
 
 

7. Reduce trash loads from 
trash generation areas 
through the use of 
cooperative implementation 

 Work with local MS4 Permittees to retrofit 
regional storm drain systems in trash 
generation routes. 

 Work with local MS4 Permittees to 
increase sweeping and litter collection 
near intersections of trash generating 
ramps. 

Implementation 
Started 
 
Address high trash 
generating areas by 
July 1, 2017. 

 

Presented in Table 8‐2 is the planning level strategy for the highway ramps that have been assessed as 

high or very high trash generation.  Table 8‐3  presents the planning level strategy of the mainline 

highway segments in high or very high trash generation areas.  The propose strategies are a combination 

of piloting new full capture technologies, retrofitting existing BMPs to provide full capture, use of 

cooperative implementation agreements with local MS4, retrofit of outfalls through the SHOPP 335 

program and installation of full capture trash devices as part of existing capital improvement projects 

within the tributary area.   
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Table 8‐2 Planning Level Strategy for High / Very High Trash ‐ Ramps 

County  Route 
Post 
Mile 

Waterbody 
<100' within 

Ramp 
(Yes/No) 

Drains to 
MS4 

(Yes/No)* 

Existing BMP 
(Yes/No/Type) 

Upcoming 
Planned 
Project 
(Yes/No) 

Drains to 
Pump 
Station 
(Yes/No) 

Technology  Program** 

ALA  80  5.820  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

ALA  80  6.615  No  Yes  No  No  No  CIA  CIA 

ALA  80  7.388  No  Yes  No  No  No  CIA  CIA 

CC  80  0.222  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

CC  80  1.002  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

CC  80  1.661  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

CC  80  2.645  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

CC  80  2.974  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

CC  80  4.349  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

CC  80  7.573  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

SOL  80  4.429  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

SOL  80  11.385  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

SOL  80  16.738  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

SOL  80  15.833  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 
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Table 8‐2 Planning Level Strategy for High / Very High Trash ‐ Ramps 

County  Route 
Post 
Mile 

Waterbody 
<100' within 

Ramp 
(Yes/No) 

Drains to 
MS4 

(Yes/No)* 

Existing BMP 
(Yes/No/Type) 

Upcoming 
Planned 
Project 
(Yes/No) 

Drains to 
Pump 
Station 
(Yes/No) 

Technology  Program** 

SOL  80  5.738  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

CC  80  6.599  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

CC  80  2.952  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

CC  80  2.049  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

CC  80  0.996  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

ALA  80  6.615  No  Yes  No  No  No  CIA  CIA 

SCL  101  23.401  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

SCL  101  30.967  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

SCL  101  34.552  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

SCL  101  36.142  No  Yes  No  Yes  Yes 
Include full capture trash in 

upcoming project 
Capital 

SM  101  22.134  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

SF  101  2.927  No  Yes  No  No  No  CIA  CIA 

SF  101  1.115  No  Yes  No  No  No  CIA  CIA 

SCL  101  34.852  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

SCL  101  34.554  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 
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Table 8‐2 Planning Level Strategy for High / Very High Trash ‐ Ramps 

County  Route 
Post 
Mile 

Waterbody 
<100' within 

Ramp 
(Yes/No) 

Drains to 
MS4 

(Yes/No)* 

Existing BMP 
(Yes/No/Type) 

Upcoming 
Planned 
Project 
(Yes/No) 

Drains to 
Pump 
Station 
(Yes/No) 

Technology  Program** 

SM  1  45.437  No  Yes  No  No  No  CIA  CIA 

SM  1  47.271  No  Yes  No  No  No  CIA  CIA 

SM  1  46.836  No  Yes  No  No  No  CIA  CIA 

SM  1  44.817  No  Yes  No  No  No  CIA  CIA 

CC  4  10.330  No  Yes 
Yes. 

Biofiltration 
Strip 

Yes  No 
Retrofit existing BMP to full 

capture trash 
SHOPP 335 

CC  4  20.104  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

CC  4  23.055  No  Yes  No  Yes  Yes 
Include full capture trash in 

upcoming project 
Capital 

CC  4  24.334  No  Yes 
Yes. Detention 

Basin 
Yes  Yes 

Retrofit existing BMP to full 
capture trash 

SHOPP 335 

CC  4  24.327  No  Yes 
Yes. Detention 

Basin 
Yes  Yes 

Retrofit existing BMP to full 
capture trash 

SHOPP 335 

CC  4  5.170  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

ALA  13  5.010  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

ALA  13  8.333  No  Yes  No  No  No  CIA  CIA 

ALA  13  5.379  No  Yes  No  No  No  CIA  CIA 

SCL  17  10.510  Yes  No  No  No  No 
Potential Pilot of Netting 

device 
SHOPP 335 

ALA  24  4.142  No  Yes  No  No  No  CIA  CIA 

ALA  24  45.192  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 
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Table 8‐2 Planning Level Strategy for High / Very High Trash ‐ Ramps 

County  Route 
Post 
Mile 

Waterbody 
<100' within 

Ramp 
(Yes/No) 

Drains to 
MS4 

(Yes/No)* 

Existing BMP 
(Yes/No/Type) 

Upcoming 
Planned 
Project 
(Yes/No) 

Drains to 
Pump 
Station 
(Yes/No) 

Technology  Program** 

SOL  37  8.079  Yes  No  No  No  No 
Potential Pilot of Netting 

device 
SHOPP 335 

SOL  37  10.966  No  Yes  No  No  No  CIA  CIA 

SOL  37  11.013  No  Yes  No  No  No  CIA  CIA 

SCL  87  5.573  No  Yes  No  No  No  CIA  CIA 

ALA  92  5.759  No  Yes  No  No  No  CIA  CIA 

SCL  280  1.272  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

SCL  280  2.888  No  Yes  No  Yes  Yes 
Include full capture trash in 

upcoming project 
Capital 

SCL  280  5.950  No  Yes  No  Yes  Yes 
Include full capture trash in 

upcoming project 
Capital 

SCL  280  8.378  No  Yes  No  No  No  CIA  CIA 

SM  280  26.499  No  Yes  No  No  No  CIA  CIA 

SF  280  3.502  No  Yes  No  No  No  CIA  CIA 

SF  280  3.296  No  Yes  No  No  No  CIA  CIA 

SF  280  2.717  No  Yes  No  No  No  CIA  CIA 

SF  280  0.770  No  Yes  No  No  No  CIA  CIA 

SM  280  26.046  No  Yes  No  No  No  CIA  CIA 

SM  280  24.216  No  Yes  No  No  No  CIA  CIA 

SM  280  22.629  No  Yes  No  No  No  CIA  CIA 

SCL  280  3.984  No  Yes  No  Yes  Yes 
Include full capture trash in 

upcoming project 
Capital 

SCL  280  2.197  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

SCL  280  1.551  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 
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Table 8‐2 Planning Level Strategy for High / Very High Trash ‐ Ramps 

County  Route 
Post 
Mile 

Waterbody 
<100' within 

Ramp 
(Yes/No) 

Drains to 
MS4 

(Yes/No)* 

Existing BMP 
(Yes/No/Type) 

Upcoming 
Planned 
Project 
(Yes/No) 

Drains to 
Pump 
Station 
(Yes/No) 

Technology  Program** 

CC  580  1.995  No  Yes  No  Yes  Yes 
Include full capture trash in 

upcoming project 
Capital 

CC  580  1.208  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

CC  580  0.233  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

ALA  580  47.353  No  Yes  No  No  No  CIA  CIA 

ALA  580  44.280  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

ALA  580  41.429  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

ALA  580  39.223  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

ALA  580  34.505  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

ALA  580  31.677  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

ALA  580  12.514  No  Yes  No  No  No  CIA  CIA 

ALA  580  33.467  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

ALA  580  37.802  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

ALA  580  39.241  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

ALA  580  42.670  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 
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Table 8‐2 Planning Level Strategy for High / Very High Trash ‐ Ramps 

County  Route 
Post 
Mile 

Waterbody 
<100' within 

Ramp 
(Yes/No) 

Drains to 
MS4 

(Yes/No)* 

Existing BMP 
(Yes/No/Type) 

Upcoming 
Planned 
Project 
(Yes/No) 

Drains to 
Pump 
Station 
(Yes/No) 

Technology  Program** 

ALA  580  45.995  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

CC  580  0.237  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

CC  580  3.592  No  Yes  No  Yes  Yes 
Include full capture trash in 

upcoming project 
Capital 

SCL  680  2.347  No  Yes  No  No  Yes  Evaluate pump station  SHOPP 335 

SCL  680  6.171  No  Yes  No  No  No  CIA  CIA 

CC  680  19.216  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

ALA  680  5.323  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

SCL  680  3.836  No  Yes  No  No  No  CIA  CIA 

SCL  680  1.723  No  Yes  No  No  Yes  Evaluate pump station  SHOPP 335 

SCL  680  1.405  No  Yes  No  No  No  CIA  CIA 

SOL  780  4.728  Yes  No  No  No  No 
Potential Pilot of Netting 

device 
SHOPP 335 

ALA  880  18.342  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

ALA  880  24.769  No  Yes 

Yes. 
Biofiltration 
Strips and 
Swales 

Yes  No 
Retrofit existing BMP to full 

capture trash 
SHOPP 335 

ALA  880  28.940  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 
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Table 8‐2 Planning Level Strategy for High / Very High Trash ‐ Ramps 

County  Route 
Post 
Mile 

Waterbody 
<100' within 

Ramp 
(Yes/No) 

Drains to 
MS4 

(Yes/No)* 

Existing BMP 
(Yes/No/Type) 

Upcoming 
Planned 
Project 
(Yes/No) 

Drains to 
Pump 
Station 
(Yes/No) 

Technology  Program** 

ALA  880  0.596  No  Yes 
Yes. 

Biofiltration 
Swale 

Yes  Yes 
Retrofit existing BMP to full 

capture trash 
SHOPP 335 

ALA  880  22.838  No  Yes 
Yes. 

Biofiltration 
Swale 

Yes  Yes 
Retrofit existing BMP to full 

capture trash 
SHOPP 335 

ALA  880  20.685  No  Yes  No  Yes  Yes 
Include full capture trash in 

upcoming project 
Capital 

ALA  880  18.332  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

ALA  880  4.707  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

SCL  880  5.172  No  Yes 
Yes. 

Biofiltration 
Swale 

Yes  No 
Retrofit existing BMP to full 

capture trash 
SHOPP 335 

SCL  880  2.081  No  Yes  No  Yes  Yes 
Include full capture trash in 

upcoming project 
Capital 

CC  4  0.772  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

SOL  37  11.730  No  Yes  No  No  No  CIA  CIA 

ALA  880  29.808  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

ALA  880  28.691  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

ALA  880  29.789  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 
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Table 8‐2 Planning Level Strategy for High / Very High Trash ‐ Ramps 

County  Route 
Post 
Mile 

Waterbody 
<100' within 

Ramp 
(Yes/No) 

Drains to 
MS4 

(Yes/No)* 

Existing BMP 
(Yes/No/Type) 

Upcoming 
Planned 
Project 
(Yes/No) 

Drains to 
Pump 
Station 
(Yes/No) 

Technology  Program** 

SCL  101  49.608  No  Yes 
Yes. 

Biofiltration 
Swale 

Yes  No 
Retrofit existing BMP to full 

capture trash 
SHOPP 335 

CC  80  10.700  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

CC  80  10.700  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

ALA  580  41.404  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

SOL  80  1.802  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

SON  121  6.700  No  Yes  No  No  No  CIA  CIA 

SM  101  13.500  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

SM  101  12.155  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

SM  280  6.699  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

SM  280  3.297  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

SOL  80  2.601  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 
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Table 8‐3 Planning Level Strategy for High / Very High Trash ‐ Highway Segments 

County  Route 
Begin 
Post 
Mile 

End 
Post 
Mile 

Waterbody 
<100' 
within 
Highway 
(Yes/No) 

Drains to 
MS4 

(Yes/No)* 

Existing BMP 
(Yes/No/Type)

Upcoming 
Planned 
Project 
<100' 
Buffer 

(Yes/No) 

Drains to 
Pump 
Station 
(Yes/No) 

Technology 
Program*

* 

ALA  185  1.005  1.499  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

ALA  580  41.346  41.858  Yes  No  No  Yes  No 
Potential Pilot of Netting 

device 
SHOPP 
335 

ALA  77  27.749  0.452  No  Yes  No  Yes  Yes 
Include full capture trash in 

upcoming project 
Capital 

ALA  80  5.017  5.528  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

ALA  80  4.508  5.017  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

ALA  84  4.033  4.530  No  Yes  No  No  Yes  Evaluate pump station 
SHOPP 
335 

ALA  880  24.268  24.768  No  Yes 
Yes. 

Biofiltration 
Strips 

Yes  No 
Retrofit existing BMP to full 

capture trash 
SHOPP 
335 

ALA  880  23.763  24.268  Yes  No 
Yes. 

Biofiltration 
Strip 

Yes  Yes 
Potential Pilot of Netting 

device 
SHOPP 
335 

ALA  880  30.790  31.273  Yes  No 
Yes. Sand 

Filter ‐ AVSF 
Yes  No 

Potential Pilot of Netting 
device 

SHOPP 
335 

ALA  880  0.000  0.427  No  Yes  No  No  No  CIA  CIA 

ALA  13  8.281  8.781  No  Yes  No  No  No  CIA  CIA 

ALA  185  7.527  8.059  No  Yes  No  No  No  CIA  CIA 

ALA  24  3.853  4.353  No  Yes  No  No  No  CIA  CIA 
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Table 8‐3 Planning Level Strategy for High / Very High Trash ‐ Highway Segments 

County  Route 
Begin 
Post 
Mile 

End 
Post 
Mile 

Waterbody 
<100' 
within 
Highway 
(Yes/No) 

Drains to 
MS4 

(Yes/No)* 

Existing BMP 
(Yes/No/Type)

Upcoming 
Planned 
Project 
<100' 
Buffer 

(Yes/No) 

Drains to 
Pump 
Station 
(Yes/No) 

Technology 
Program*

* 

ALA  580  22.393  22.891  Yes  No  No  No  No 
Potential Pilot of Netting 

device 
SHOPP 
335 

ALA  580  43.040  43.575  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

ALA  77  27.704  0.452  No  Yes  No  Yes  Yes 
Include full capture trash in 

upcoming project 
Capital 

ALA  84  4.028  4.523  No  Yes  No  No  Yes  Evaluate pump station 
SHOPP 
335 

ALA  880  0.974  1.454  No  Yes  No  No  No  CIA  CIA 

ALA  880  5.257  5.750  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

ALA  880  12.756  13.266  Yes  No  No  Yes  No 
Potential Pilot of Netting 

device 
SHOPP 
335 

ALA  880  12.225  12.756  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

ALA  880  11.697  12.225  Yes  No  No  Yes  No 
Potential Pilot of Netting 

device 
SHOPP 
335 

ALA  880  10.769  11.221  No  Yes  No  No  No  CIA  CIA 

ALA  880  10.262  10.769  Yes  No  No  Yes  No 
Potential Pilot of Netting 

device 
SHOPP 
335 

ALA  880  17.763  18.260  Yes  No  No  Yes  No 
Potential Pilot of Netting 

device 
SHOPP 
335 

ALA  880  26.262  26.766  Yes  No  No  Yes  No 
Potential Pilot of Netting 

device 
SHOPP 
335 
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Table 8‐3 Planning Level Strategy for High / Very High Trash ‐ Highway Segments 

County  Route 
Begin 
Post 
Mile 

End 
Post 
Mile 

Waterbody 
<100' 
within 
Highway 
(Yes/No) 

Drains to 
MS4 

(Yes/No)* 

Existing BMP 
(Yes/No/Type)

Upcoming 
Planned 
Project 
<100' 
Buffer 

(Yes/No) 

Drains to 
Pump 
Station 
(Yes/No) 

Technology 
Program*

* 

ALA  880  24.268  24.764  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

ALA  880  23.767  24.268  Yes  No  No  Yes  Yes 
Potential Pilot of Netting 

device 
SHOPP 
335 

CC  80  3.000  3.508  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

CC  24  1.516  2.015  No  Yes  No  No  No  CIA  CIA 

CC  4  2.311  2.807  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

CC  4  1.824  2.311  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

CC  4  0.316  0.820  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

CC  4  21.275  21.780  Yes  No  No  Yes  No 
Potential Pilot of Netting 

device 
SHOPP 
335 

CC  80  8.008  8.517  Yes  No  No  Yes  No 
Potential Pilot of Netting 

device 
SHOPP 
335 

MRN  101  14.014  14.513  No  Yes  No  No  No  CIA  CIA 

MRN  101  18.502  19.007  No  Yes 

Yes. 
Biofiltration 
Strips and 
Swales 

No  No 
Retrofit existing BMP to full 

capture trash 
SHOPP 
335 

SF  101  2.991  3.493  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 
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Table 8‐3 Planning Level Strategy for High / Very High Trash ‐ Highway Segments 

County  Route 
Begin 
Post 
Mile 

End 
Post 
Mile 

Waterbody 
<100' 
within 
Highway 
(Yes/No) 

Drains to 
MS4 

(Yes/No)* 

Existing BMP 
(Yes/No/Type)

Upcoming 
Planned 
Project 
<100' 
Buffer 

(Yes/No) 

Drains to 
Pump 
Station 
(Yes/No) 

Technology 
Program*

* 

SF  101  1.996  2.482  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

SF  101  3.493  4.072  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

SF  280  2.992  3.496  No  Yes  No  No  No  CIA  CIA 

SF  280  2.497  2.992  No  Yes  No  No  No  CIA  CIA 

SF  280  0.501  1.033  No  Yes  No  No  No  CIA  CIA 

SF  280  5.977  6.499  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

SF  280  6.499  7.007  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

SF  101  3.489  4.091  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

SF  1  6.029  6.521  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

SF  280  3.511  4.014  No  Yes  No  No  No  CIA  CIA 

SF  280  3.019  3.511  No  Yes  No  No  No  CIA  CIA 

SF  280  2.513  3.019  No  Yes  No  No  No  CIA  CIA 

SM  280  22.969  23.475  No  Yes  No  No  No  CIA  CIA 

SCL  101  24.285  24.790  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

SCL  101  25.811  26.319  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 
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Table 8‐3 Planning Level Strategy for High / Very High Trash ‐ Highway Segments 

County  Route 
Begin 
Post 
Mile 

End 
Post 
Mile 

Waterbody 
<100' 
within 
Highway 
(Yes/No) 

Drains to 
MS4 

(Yes/No)* 

Existing BMP 
(Yes/No/Type)

Upcoming 
Planned 
Project 
<100' 
Buffer 

(Yes/No) 

Drains to 
Pump 
Station 
(Yes/No) 

Technology 
Program*

* 

SCL  101  33.946  34.448  No  Yes 
Yes. 

Biofiltration 
Swale 

Yes  No 
Retrofit existing BMP to full 

capture trash 
SHOPP 
335 

SCL  101  36.948  37.449  No  Yes  No  Yes  Yes 
Include full capture trash in 

upcoming project 
Capital 

SCL  101  48.441  48.937  No  Yes 
Yes. 

Biofiltration 
Strip 

Yes  No 
Retrofit existing BMP to full 

capture trash 
SHOPP 
335 

SCL  237  1.481  1.990  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

SCL  280  4.608  5.110  No  Yes  No  Yes  Yes 
Include full capture trash in 

upcoming project 
Capital 

SCL  280  8.609  9.110  No  Yes  No  No  No  CIA  CIA 

SCL  101  35.948  36.438  Yes  No  No  Yes  Yes 
Potential Pilot of Netting 

device 
SHOPP 
335 

SCL  17  10.993  11.514  Yes  No  No  No  No 
Potential Pilot of Netting 

device 
SHOPP 
335 

SCL  17  10.025  10.514  No  Yes  No  No  No  CIA  CIA 

SCL  85  10.009  10.336  No  Yes  No  No  Yes  Evaluate pump station 
SHOPP 
335 

SCL  85  9.002  9.504  No  Yes  No  No  No  CIA  CIA 

SCL  85  7.999  8.500  Yes  No  No  No  No 
Potential Pilot of Netting 

device 
SHOPP 
335 

SCL  85  2.504  3.012  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 
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Table 8‐3 Planning Level Strategy for High / Very High Trash ‐ Highway Segments 

County  Route 
Begin 
Post 
Mile 

End 
Post 
Mile 

Waterbody 
<100' 
within 
Highway 
(Yes/No) 

Drains to 
MS4 

(Yes/No)* 

Existing BMP 
(Yes/No/Type)

Upcoming 
Planned 
Project 
<100' 
Buffer 

(Yes/No) 

Drains to 
Pump 
Station 
(Yes/No) 

Technology 
Program*

* 

SCL  85  2.005  2.504  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

SCL  85  18.860  19.346  No  Yes  No  No  No  CIA  CIA 

SCL  85  22.831  23.344  Yes  No  No  No  No 
Potential Pilot of Netting 

device 
SHOPP 
335 

SCL  880  0.000  0.498  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

SCL  880  0.498  0.996  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

SCL  880  4.505  5.011  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

SCL  880  8.508  9.017  No  Yes 
Yes. 

Biofiltration 
Swale 

No  No 
Retrofit existing BMP to full 

capture trash 
SHOPP 
335 

SCL  880  9.522  10.026  No  Yes  No  No  No  CIA  CIA 

SOL  37  11.668  6.192  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

SOL  80  19.974  20.478  Yes  No  No  Yes  No 
Potential Pilot of Netting 

device 
SHOPP 
335 

SOL  80  5.015  5.513  Yes  No  No  Yes  No 
Potential Pilot of Netting 

device 
SHOPP 
335 

SOL  80  3.518  4.020  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

SON  101  2.019  2.509  No  Yes  No  No  No  CIA  CIA 
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Table 8‐3 Planning Level Strategy for High / Very High Trash ‐ Highway Segments 

County  Route 
Begin 
Post 
Mile 

End 
Post 
Mile 

Waterbody 
<100' 
within 
Highway 
(Yes/No) 

Drains to 
MS4 

(Yes/No)* 

Existing BMP 
(Yes/No/Type)

Upcoming 
Planned 
Project 
<100' 
Buffer 

(Yes/No) 

Drains to 
Pump 
Station 
(Yes/No) 

Technology 
Program*

* 

SF  280  3.990  4.506  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

SCL  101  34.450  34.938  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

SCL  87  6.489  6.988  Yes  No  No  No  Yes 
Potential Pilot of Netting 

device 
SHOPP 
335 

SCL  87  6.004  6.487  No  Yes  No  No  Yes  Evaluate pump station 
SHOPP 
335 

SOL  80  11.487  11.980  Yes  No  No  Yes  No 
Potential Pilot of Netting 

device 
SHOPP 
335 

ALA  580  45.536  46.036  No  Yes  No  Yes  Yes 
Include full capture trash in 

upcoming project 
Capital 

ALA  80  1.497  1.991  No  Yes 
Yes. 

Biofiltration 
Swale 

No  No 
Retrofit existing BMP to full 

capture trash 
SHOPP 
335 

ALA  880  16.261  16.756  No  Yes  No  Yes  Yes 
Include full capture trash in 

upcoming project 
Capital 

CC  4  11.688  12.759  Yes  No  No  Yes  No 
Potential Pilot of Netting 

device 
SHOPP 
335 

SCL  101  34.449  34.938  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

SCL  280  4.998  5.500  No  Yes  No  Yes  Yes 
Include full capture trash in 

upcoming project 
Capital 

SCL  280  1.498  1.998  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 
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Table 8‐3 Planning Level Strategy for High / Very High Trash ‐ Highway Segments 

County  Route 
Begin 
Post 
Mile 

End 
Post 
Mile 

Waterbody 
<100' 
within 
Highway 
(Yes/No) 

Drains to 
MS4 

(Yes/No)* 

Existing BMP 
(Yes/No/Type)

Upcoming 
Planned 
Project 
<100' 
Buffer 

(Yes/No) 

Drains to 
Pump 
Station 
(Yes/No) 

Technology 
Program*

* 

SCL  680  1.479  1.970  No  Yes  No  No  Yes  Evaluate pump station 
SHOPP 
335 

SCL  85  10.336  10.838  Yes  No  No  No  Yes 
Potential Pilot of Netting 

device 
SHOPP 
335 

SCL  87  0.999  1.496  No  Yes  No  Yes  No 
Include full capture trash in 

upcoming project 
Capital 

SCL  880  2.989  3.503  Yes  No  No  No  Yes 
Potential Pilot of Netting 

device 
SHOPP 
335 
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Table A‐1. List of Caltrans Roadway Segments within San Francisco Bay Region 

County  Route  From Post Mile  To Post Mile  Mileage 

Alameda  13  4.31  13.86  9.55 

Alameda  24  1.87  6.24  4.37 

Alameda  61  15.01  21.95  6.94 

Alameda  77  0  0.45  0.45 

Alameda  80  0  8.03  8.03 

Alameda  84  0  6.01  6.01 

Alameda  84  6.94  27.75  20.81 

Alameda  92  0  8.21  8.21 

Alameda  112  0  1.78  1.78 

Alameda  123  0  5.18  5.18 

Alameda  185  0  10.47  10.47 

Alameda  238  0  16.56  16.56 

Alameda  260  0.64  1.92  1.28 

Alameda  262  0  1.05  1.05 

Alameda  580  9.89  46.6  36.71 

Alameda  580  47.17  48.02  0.85 

Alameda  680  0  21.86  21.86 

Alameda  880  0  35.24  35.24 

Alameda  980  0  2  2 

Contra Costa  4  0  25.29  25.29 

Contra Costa  24  0  9.68  9.68 

Contra Costa  80  0  14.13  14.13 

Contra Costa  123  0  2.08  2.08 

Contra Costa  242  0  3.38  3.38 

Contra Costa  580  0  7.78  7.78 

Contra Costa  680  0  25.46  25.46 

Marin  1  0  46.51  46.51 

Marin  37  11.2  14.6  3.4 

Marin  101  0  27.63  27.63 

Marin  131  0  4.39  4.39 

Marin  580  0  4.71  4.71 

Napa  12  0  3.3  3.3 

Napa  29  0  45.52  45.52 

Napa  121  0  4.5  4.5 

Napa  121  4.5  20.75  16.25 

Napa  128  0  4.55  4.55 

Napa  128  4.55  17.49  12.94 

Napa  221  0  2.68  2.68 

San Francisco  1  0  7.05  7.05 

San Francisco  35  0  3.162  3.162 

San Francisco  80  3.85  8.84  4.99 
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Table A‐1. List of Caltrans Roadway Segments within San Francisco Bay Region 

County  Route  From Post Mile  To Post Mile  Mileage 

San Francisco  82  0  0.19  0.19 

San Francisco  101  0  11.18  11.18 

San Francisco  280  0  7.54  7.54 

San Mateo  1  13.13  48.56  35.43 

San Mateo  9  23.87  24.23  0.36 

San Mateo  9  24.48  24.72  0.24 

San Mateo  35  0  31.52  31.52 

San Mateo  82  0  25.12  25.12 

San Mateo  84  0  25.65  25.65 

San Mateo  84  25.82  30.13  4.31 

San Mateo  92  0  18.79  18.79 

San Mateo  101  0  26.11  26.11 

San Mateo  109  1.1  1.86  0.76 

San Mateo  114  5.03  5.91  0.88 

San Mateo  280  0  27.42  27.42 

San Mateo  380  4.79  6.35  1.56 

Santa Clara  9  0.06  11.43  11.37 

Santa Clara  17  0  13.95  13.95 

Santa Clara  35  7.66  7.7  0.04 

Santa Clara  35  8.04  9.34  1.3 

Santa Clara  35  10.09  10.15  0.06 

Santa Clara  35  10.93  11.84  0.91 

Santa Clara  35  12.74  12.91  0.17 

Santa Clara  35  13.76  14  0.24 

Santa Clara  35  14.23  17.09  2.86 

Santa Clara  82  0  26.35  26.35 

Santa Clara  85  0  23.83  23.83 

Santa Clara  87  0  9.15  9.15 

Santa Clara  101  17.8  52.55  34.75 

Santa Clara  130  0  22.5  22.5 

Santa Clara  237  0  11.04  11.04 

Santa Clara  280  0  20.61  20.61 

Santa Clara  680  0  9.93  9.93 

Santa Clara  880  0  10.49  10.49 

Santa Cruz  9  23.74  23.87  0.13 

Santa Cruz  9  24.23  24.48  0.25 

Santa Cruz  9  24.72  26  1.28 

Santa Cruz  9  26.2  26.55  0.35 

Santa Cruz  35  0  0.34  0.34 

Santa Cruz  35  4.76  5.12  0.36 

Santa Cruz  35  5.24  6.12  0.88 
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Table A‐1. List of Caltrans Roadway Segments within San Francisco Bay Region 

County  Route  From Post Mile  To Post Mile  Mileage 

Santa Cruz  35  6.15  6.26  0.11 

Santa Cruz  35  6.4  6.61  0.21 

Santa Cruz  35  6.8  6.85  0.05 

Santa Cruz  236  13.6  13.69  0.09 

Santa Cruz  236  16.44  16.7  0.26 

Santa Cruz  236  17.2  17.27  0.07 

Solano  12  0  2.76  2.76 

Solano  12  1.82  16.61  14.79 

Solano  29  0  5.95  5.95 

Solano  37  0  11.81  11.81 

Solano  80  0  22.51  22.51 

Solano  680  0  13.12  13.12 

Solano  780  0.7  7.44  6.74 

Sonoma  12  24.49  41.34  16.85 

Sonoma  37  0  6.24  6.24 

Sonoma  101  0  11  11 

Sonoma  116  36.05  46.76  10.71 

Sonoma  121  0  11.61  11.61 

      Total:  1031.81 
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Attachment	B. Litter	Collection	Map	and	Results	of	On‐land	Visual	
Assessment	

 

   



Caltrans	Trash	Load	Reduction	Workplan		
for	the	San	Francisco	Bay	Region	

June 24, 2016  Attachments, Page B‐2  Caltrans 

THIS PAGE INTENTIONALLY LEFT BLANK 

 

   



MENDOCINO COUNTY

LAKE
COUNTY

SUTTER
COUNTY PLACER

COUNTY

YOLO
COUNTY

SONOMA
COUNTY

NAPA
COUNTY

SACRAMENTO
COUNTYSOLANO

COUNTY

MARIN
COUNTY

SAN
JOAQUIN
COUNTY

MARIN
COUNTY

CONTRA
COSTA

COUNTY

STANISLAUS
COUNTY

ALAMEDA
COUNTY

SAN MATEO
COUNTY

SAN
MATEO

COUNTY

SANTA CLARA
COUNTY

SANTA
CRUZ

COUNTY

SAN
BENITO
COUNTY

MONTEREY
COUNTY

San
Francisco

Bay

District 10

District 3

DISTRICT 1

DISTRICT 4

DISTRICT 5

£¤101

£¤101

£¤101

£¤101

£¤101

£¤101

£¤101

£¤101

%&'(80

%&'(80

%&'(80

%&'(80

%&'(580 %&'(580

%&'(680

%&'(280

%&'(238
%&'(680

%&'(505

%&'(680

%&'(580

%&'(280

%&'(680
%&'(280

%&'(238

%&'(880

·|}þ84
·|}þ84

·|}þ35

·|}þ1

·|}þ35

·|}þ1

·|}þ1

·|}þ17

·|}þ24

·|}þ9 ·|}þ9

·|}þ25

·|}þ84

·|}þ85

·|}þ35

·|}þ84

·|}þ4

·|}þ12

·|}þ29

·|}þ37

·|}þ12

·|}þ29

·|}þ12

·|}þ29

·|}þ92
·|}þ84

·|}þ82

·|}þ92

·|}þ85·|}þ9

·|}þ1

·|}þ12
·|}þ12

·|}þ13

·|}þ12

·|}þ24

·|}þ4

·|}þ4

·|}þ17

·|}þ84

·|}þ1

·|}þ82

·|}þ82

·|}þ61

·|}þ82

·|}þ123

·|}þ152

·|}þ152

·|}þ152

·|}þ131

·|}þ121

·|}þ121·|}þ116

·|}þ185

·|}þ113

·|}þ237

·|}þ116

·|}þ130

·|}þ128

·|}þ128

·|}þ116

·|}þ160

·|}þ128

·|}þ128

San Francisco Bay Region
Litter Collection Efforts 2010 to 2015*

° 0 10 205
Miles

M:
\M

da
ta\

14
74

09
\G

IS
\C

op
y_

of_
SF

tra
sh

_L
itte

rH
otS

po
ts_

Ex
hib

it1
.m

xd

Source: Caltrans; ESRI; RBF Consulting; RWQCB; SWRCB
Source: Esri, DigitalGlobe, GeoEye, Earthstar Geographics, CNES/Airbus DS, USDA, USGS, AEX, Getmapping, Aerogrid, IGN, IGP, swisstopo, and the GIS User Community

Legend
Highway

County Boundary

Regional Board

Caltrans District
Litter Collection Efforts

Low

Medium

High

*Initial Assessment of litter
collection efforts was based on
available data. This data was
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On-Land Visual Assessment to
further narrow the High,
Medium, and Low Trash
Generation Areas.
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Table D‐1. Caltrans‐operated Stormwater Pump Stations within San Francisco Region

Pump Station  Address  Location 
Catchment 
Area (acres) 

Dominant 
Land Use 

Receiving 
Water Body or 

MS4 

Wet Weather 
Storage 
Capacity1 
(cubic feet) 

Trash Control 
Measures 

Trash 
Generation 
Assessment 

REGION: ALAMEDA 

Folger Avenue 
UP 

Highway 13 at Folger 
Avenue, Oakland 

04‐ALA‐
0013.13.68 

2 
Caltrans right‐

of‐way 
City of Oakland  6,180 

2‐inch grating 
on drain inlet 
at roadway 
level 

Medium 

Sather UP 
Highway 77 at 
Interstate 880, 
Oakland 

04‐ALA‐
0077‐0.15 

5 
Caltrans right‐

of‐way 
City of Oakland  3,000 

2‐inch grating 
on drain inlet 
at roadway 
level; pump 
screen 

Very High 

SFOBB PS 4B 

Interstate 
80/Interstate 
880/Interstate 580 
Separation, Oakland 

04‐ALA‐
0080‐2.77 

26 
Caltrans right‐

of‐way 
San Francisco 

Bay 
55,090 

2‐inch grating 
on drain inlet 
at roadway 
level 

Medium 

Niles Junction 
UP 

Highway 84 West of 
Highway 238, 
Fremont 

04‐ALA‐
0084‐10.65 

7 
Caltrans right‐

of‐way 
Alameda Creek  600 

2‐inch grating 
on drain inlet 
at roadway 
level; pump 
screen 

Low 

Silver Spring 
Highway 84 at Silver 
Spring Road UP, 
Sunol 

04‐ALA‐
0084‐16.94 

Not Surveyed 
Caltrans right‐

of‐way 
Alameda Creek  740 

2‐inch grating 
on drain inlet 
at roadway 
level; pump 
screen 

Low 

Lake Blvd OC 
Highway 84 at Lake 
Boulevard, Newark 

04‐ALA‐
0084‐R5.42 

6 
Caltrans right‐

of‐way 
Flood Control 

Channel 
6,966 

2‐inch grating 
on drain inlet 
at roadway 
level 

Medium 
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Table D‐1. Caltrans‐operated Stormwater Pump Stations within San Francisco Region

Pump Station  Address  Location 
Catchment 
Area (acres) 

Dominant 
Land Use 

Receiving 
Water Body or 

MS4 

Wet Weather 
Storage 
Capacity1 
(cubic feet) 

Trash Control 
Measures 

Trash 
Generation 
Assessment 

Orchard 
Avenue UP 

Highway 92 at 
Railroad Underpass, 
Hayward 

04‐ALA‐
0092‐7.27 

5 
Caltrans right‐

of‐way 
San Mateo 

Creek 
812 

2‐inch grating 
on drain inlet 
at roadway 
level; pump 
screen 

Low 

Jackson Street 
Highway 92 at 
Railroad Underpass, 
Hayward 

04‐ALA‐
0092‐8.01 

4 
Caltrans right‐

of‐way 
City of Hayward  476 

2‐inch grating 
on drain inlet 
at roadway 
level; pump 
screen 

Low 

San Pablo 
Avenue 

Highway 123 at West 
MacArthur Blvd, 
Oakland 

04‐ALA‐
0123‐0.13 

3 
Caltrans right‐

of‐way 
City of Oakland  64 

2‐inch grating 
on drain inlet 
at roadway 
level 

High 

South Niles 
UP 

Highway 238 at 
Railroad Underpass, 
Fremont 

04‐ALA‐
0238‐3.41 

4 
Caltrans right‐

of‐way 
Alameda Creek  7,022 

2‐inch grating 
on drain inlet 
at roadway 
level 

Low 

45th Street 
UC 

Highway 24 at 45th 
Street, Oakland 

04‐ALA‐
024‐R2.47 

2 
Caltrans right‐

of‐way 
City of Oakland  1,300 

2‐inch grating 
on drain inlet 
at roadway 
level; pump 
screen 

Medium 

Fairmont 
Drive OC 

Interstate 580 at 
Fairmont Drive, San 
Leandro 

04‐ALA‐
0580‐
R32.68 

9 
Caltrans right‐

of‐way 
City of San 
Leandro 

10,390 

2‐inch grating 
on drain inlet 
at roadway 
level; pump 
screen 

Medium 

38th Avenue 
OC 

Interstate 580 at 
38th Avenue, 
Oakland 

04‐ALA‐
0580‐
R40.48 

12 
Caltrans right‐

of‐way 
City of Oakland  10,580 

2‐inch grating 
on drain inlet 
at roadway 
level 

Medium 
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Table D‐1. Caltrans‐operated Stormwater Pump Stations within San Francisco Region

Pump Station  Address  Location 
Catchment 
Area (acres) 

Dominant 
Land Use 

Receiving 
Water Body or 

MS4 

Wet Weather 
Storage 
Capacity1 
(cubic feet) 

Trash Control 
Measures 

Trash 
Generation 
Assessment 

92/880 
Separation 

Interstate 880 at 
Highway 92, 
Hayward 

04‐ALA‐
0880‐16.66 

20 
Caltrans right‐

of‐way 
City of Hayward  19,780 

2‐inch grating 
on drain inlet 
at roadway 
level; pump 
screen 

High 

Hacienda 
Avenue 

Interstate 880 at 
Hacienda Avenue, 
San Lorenzo 

04‐ALA‐
0880‐19.25 

11 
Caltrans right‐

of‐way 
City of San 
Lorenzo 

44,626 

2‐inch grating 
on drain inlet 
at roadway 
level 

Medium 

Washington 
Avenue 

Interstate 880 at 
Washington Avenue, 
San Leandro 

04‐ALA‐
0880‐20.80 

10 
Caltrans right‐

of‐way 
City of San 
Leandro 

2,445 

2‐inch grating 
on drain inlet 
at roadway 
level 

Medium 

Williams 
Street 

Interstate 880 at 
Williams Street, San 
Leandro 

04‐ALA‐
0880‐23.15 

12 
Caltrans right‐

of‐way 
City of San 
Leandro 

7,500 

2‐inch grating 
on drain inlet 
at roadway 
level 

Medium 

7th Street 
Seal Slab 

Interstate 880 at 7th 
Street, Oakland 

04‐ALA‐
0880‐33.5 

9 
Caltrans right‐

of‐way 
City of Oakland  11,250 

2‐inch grating 
on drain inlet 
at roadway 
level 

Low 

East Newark 
UP 

Interstate 880 at 
Saint Isabel 
Avenue,Newark 

04‐ALA‐
0880‐8.62 

48 
Caltrans right‐

of‐way 
City of Newark  58,190 

2‐inch grating 
ondrain inlet 
at roadway 
level 

Medium  

16th Street 
Interstate 980 at 
16th Street, Oakland 

04‐ALA‐
0980‐0.79 

24 
Caltrans right‐

of‐way 
City of Oakland  12,000 

2‐inch grating 
on drain inlet 
at roadway 
level; pump 
screen 

Low 
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Table D‐1. Caltrans‐operated Stormwater Pump Stations within San Francisco Region

Pump Station  Address  Location 
Catchment 
Area (acres) 

Dominant 
Land Use 

Receiving 
Water Body or 

MS4 

Wet Weather 
Storage 
Capacity1 
(cubic feet) 

Trash Control 
Measures 

Trash 
Generation 
Assessment 

REGION: CONTRA COSTA 

Railroad 
Avenue 

Highway 4 at 
Railroad Avenue, 
Pittsburg 

04‐CC‐
0004‐23.25 

32 
Caltrans right‐

of‐way 
City of Pittsburg  56,044 

2‐inch grating 
on drain inlet 
at roadway 
level 

Low 

Loveridge UP 
Highway 4 at 
Loveridge Road, 
Pittsburg 

04‐CC‐
0004‐24.31 

20 
Caltrans right‐

of‐way 
City of Pittsburg  32,250 

2‐inch grating 
on drain inlet 
at roadway 
level 

Medium  

Erlandson 
OC/Meeker 

Interstate 580 at 
Regatta Boulevard, 
Richmond 

04‐CC‐
0580‐R2.10 

15 
Caltrans right‐

of‐way 
City of 

Richmond 
17,000 

2‐inch grating 
on drain inlet 
at roadway 
level 

Low 

S 23rd Street 
OC 

Interstate 580 at 
South 23rd Street, 
Richmond 

04‐CC‐
0580‐R2.91 

28 
Caltrans right‐

of‐way 
City of 

Richmond 
33,000 

2‐inch grating 
on drain inlet 
at roadway 
level 

Low 

Harbour Way 
Interstate 580 at 
Harbour Way, 
Richmond 

04‐CC‐
0580‐R3.68 

33 
Caltrans right‐

of‐way 
City of 

Richmond 
28,700 

2‐inch grating 
on drain inlet 
at roadway 
level 

Low 

REGION: NAPA 

Trancas Street 
OC 

Highway 29 at 
Trancas Street, Napa 

04‐NAP‐
0029‐13.06 

27 
Caltrans right‐

of‐way 
Napa River  38,140 

2‐inch grating 
on drain inlet 
at roadway 
level 

Low 

REGION: SAN MATEO 

Hillsdale 
Boulevard 

Highway 82 at 
Hillsdale Boulevard, 
Redwood City 

04‐SM‐
0082‐9.37 

8 
Caltrans right‐

of‐way 
Laurel Creek  3,780 

2‐inch grating 
on drain inlet 
at roadway 
level 

Low 
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Table D‐1. Caltrans‐operated Stormwater Pump Stations within San Francisco Region

Pump Station  Address  Location 
Catchment 
Area (acres) 

Dominant 
Land Use 

Receiving 
Water Body or 

MS4 

Wet Weather 
Storage 
Capacity1 
(cubic feet) 

Trash Control 
Measures 

Trash 
Generation 
Assessment 

Ravenswood 
Slough 

Highway 84 at 
Ravenswood Slough, 
Menlo Park 

04‐SM‐
0084‐
R27.98 

Caltrans ~ 1 
acre City of 
Menlo Park 
~1800 acres 

Caltrans right‐
of‐way and 
City of Menlo 
Park mixed 

use 

Ravenswood 
Slough 

Unknown 

2‐inch grating 
on drain inlet 
at roadway 
level; pump 
screen 

Low 

280/92 SEP 
Interstate 280 at 
Highway 92, 
Belmont 

04‐SM‐
0092‐R7.41 

5 
Caltrans right‐

of‐way 
Laurel Creek  4,200 

2‐inch grating 
on drain inlet 
at roadway 
level 

Low 

Henderson UP 
US 101 at the 
Henderson UP, 
Menlo Park 

04‐SM‐
0101‐3.05 

9 
Caltrans right‐

of‐way 

1. Menlo Park 
System 2. Canal 
by salt ponds 

6,400 

2‐inch grating 
on drain inlet 
at roadway 
level 

Low 

Canada Road 
Interstate 280 at 
Canada Road, 
Belmont 

04‐SM‐
0280‐10.25 

43 
Caltrans right‐

of‐way 
San Mateo 

Creek 
Unknown 

2‐inch grating 
on drain inlet 
at roadway 
level; pump 
screen 

Medium 

Rancho Pulgas 
Interstate 280 at the 
Rancho Pulgas UC, 
Belmont 

04‐SM‐
0280‐9.42 

12 
Caltrans right‐

of‐way 
Canada Road 
Reservoir 

19,870 

2‐inch grating 
on drain inlet 
at roadway 
level 

Low 

South 
Larkspur Drive 

Interstate 280 just 
south of the 
Larkspur Drive UC, 
Millbrae 

04‐SM‐
0280‐
R18.38 

2 
Caltrans right‐

of‐way 
San Mateo 

Creek 
1,600 

2‐inch grating 
on drain inlet 
at roadway 
level; pump 
screen 

Low 

Larkspur Drive 
Interstate 280 at 
Larkspur Drive, 
Millbrae 

04‐SM‐
0280‐
R18.64 

1 
Caltrans right‐

of‐way 
San Mateo 

Creek 
1,300 

2‐inch grating 
on drain inlet 
at roadway 
level; pump 
screen 

Low 
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Table D‐1. Caltrans‐operated Stormwater Pump Stations within San Francisco Region

Pump Station  Address  Location 
Catchment 
Area (acres) 

Dominant 
Land Use 

Receiving 
Water Body or 

MS4 

Wet Weather 
Storage 
Capacity1 
(cubic feet) 

Trash Control 
Measures 

Trash 
Generation 
Assessment 

REGION: SANTA CLARA 

University 
Avenue 

US 101 at University 
Avenue, Palo Alto 

04‐SCL‐
0082‐25.89 

2 
Caltrans right‐

of‐way 
City of Palo Alto  Unknown 

2‐inch grating 
on drain inlet 
at roadway 
level 

High 

San Jose UP 
Highway 82 at West 
San Fernando 
Street,San Jose 

04‐SCL‐
0082‐8.40 

2 
Caltrans right‐

of‐way 
City of San Jose  1,000 

2‐inch grating 
ondrain inlet 
at roadway 
level 

SR‐82 
relinquished 

Highway 
85/17 

Highway 85 at 
Highway 17, Los 
Gatos 

04‐SCL‐
0085‐10.4 

56 
Caltrans right‐

of‐way 
Los Gatos Creek  53,400 

2‐inch grating 
on drain inlet 
at roadway 
level 

High 

Pollard Road 
Highway 85 at 
Pollard Road, 
Saratoga 

04‐SCL‐
0085‐11.94 

5 
Caltrans right‐

of‐way 
Open Channel  7,400 

2‐inch grating 
on drain inlet 
at roadway 
level 

Low 

Prospect Road 
Highway 85 at 
Prospect Road, 
Saratoga 

04‐SCL‐
0085‐15.1 

15 
Caltrans right‐

of‐way 
City of Saratoga  14,632 

2‐inch grating 
on drain inlet 
at roadway 
level 

Low 

Saratoga‐
Sunnyvale 
Road 

Highway 85 at De 
Anza Boulevard, 
Cupertino 

04‐SCL‐
0085‐15.7 

19 
Caltrans right‐

of‐way 
City of Saratoga  22,337 

2‐inch grating 
on drain inlet 
at roadway 
level 

Low 

Winchester 
(85) 

Highway 85 at 
Winchester 
Boulevard, Los Gatos 

04‐SCL‐
0085‐
R11.05 

19 
Caltrans right‐

of‐way 
Los Gatos Creek  25,280 

2‐inch grating 
on drain inlet 
at roadway 
level 

Medium 
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Table D‐1. Caltrans‐operated Stormwater Pump Stations within San Francisco Region

Pump Station  Address  Location 
Catchment 
Area (acres) 

Dominant 
Land Use 

Receiving 
Water Body or 

MS4 

Wet Weather 
Storage 
Capacity1 
(cubic feet) 

Trash Control 
Measures 

Trash 
Generation 
Assessment 

Saratoga 
Avenue (85) 

Highway 85 at 
Saratoga Avenue, 
Santa Clara 

04‐SCL‐
0085‐
R13.70 

16 
Caltrans right‐

of‐way 
Saratoga Creek  17,500 

2‐inch grating 
on drain inlet 
at roadway 
level 

Low 

Taylor Street 
Overcrossing 

Highway 87 at West 
Taylor Street, San 
Jose 

04‐SCL‐
0087‐6.89 

18 
Caltrans right‐

of‐way 
Guadalupe 

River 
19,776 

2‐inch grating 
on drain inlet 
at roadway 
level 

High 

Auzerais 
Avenue 

Highway 87 at 
Auzerais Avenue, 
San Jose 

04‐SCL‐
0087‐5.21 

42 
Caltrans right‐

of‐way 
Guadalupe 

River 
31,300 

2‐inch grating 
on drain inlet 
at roadway 
level; pump 
screen 

Medium 

Airport 
Parkway 

Highway 87 Near 
Airport Parkway, San 
Jose 

04‐SCL‐
0087‐8.86 

31 
Caltrans right‐

of‐way 
Guadalupe 

River 
95,210 

2‐inch grating 
on drain inlet 
at roadway 
level 

Medium 

Santa Clara 
Street 

US 101 at Highway 
130, San Jose 

04‐SCL‐
0101‐35.76 

8 
Caltrans right‐

of‐way 
City of San Jose  10,000 

2‐inch grating 
on drain inlet 
at roadway 
level 

Medium 

Silver Creek 
US 101 at Silver 
Creek Bridge, San 
Jose 

04‐SCL‐
0101‐36.34 

137 
Caltrans right‐

of‐way 
Miguelita Creek  3,500 

2‐inch grating 
on drain inlet 
at roadway 
level; pump 
screen 

High 

East San Jose 
US 101 at East San 
Jose UP, San Jose 

04‐SCL‐
0101‐36.57 

5 
Caltrans right‐

of‐way 
Miguelita Creek  1,850 

2‐inch grating 
on drain inlet 
at roadway 
level 

Medium 
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Table D‐1. Caltrans‐operated Stormwater Pump Stations within San Francisco Region

Pump Station  Address  Location 
Catchment 
Area (acres) 

Dominant 
Land Use 

Receiving 
Water Body or 

MS4 

Wet Weather 
Storage 
Capacity1 
(cubic feet) 

Trash Control 
Measures 

Trash 
Generation 
Assessment 

Tenth Street 
OC 

US 101 at 10th 
Street, San Jose 

04‐SCL‐
0101‐38.05 

26 
Caltrans right‐

of‐way 
City of San Jose  62,500 

2‐inch grating 
on drain inlet 
at roadway 
level 

Medium 

Agnew U.P. 
US 101 at Lafayette 
Street OC, Santa 
Clara 

04‐SCL‐
0101‐41.06 

7 
Caltrans right‐

of‐way 

City of Santa 
Clara or San 
Jose MS4 

5,185 

2‐inch grating 
on drain inlet 
at roadway 
level 

Medium 

Cochrane 
Road OC 

US 101 at Cochrane 
Road, Morgan Hill 

04‐SCL‐
0101‐
R17.89 

40 
Caltrans right‐

of‐way 
Coyote Creek  29,540 

2‐inch grating 
on drain inlet 
at roadway 
level 

Medium 

Burnett 
Avenue OC 

US 101 at Burnett 
Avenue, Morgan Hill 

04‐SCL‐
0101‐
R18.68 

20 
Caltrans right‐

of‐way 
Coyote Creek  14,950 

2‐inch grating 
on drain inlet 
at roadway 
level 

Low 

North First 
Street OC 

Highway 237 at 
North First Street, 
San Jose 

04‐SCL‐
0237‐6.87 

56 
Caltrans right‐

of‐way 
Alviso Slough  88,992 

2‐inch grating 
ondrain inlet 
at roadway 
level 

Medium 

Dana Street 
OC 

Highway 237 at Dana 
Street, Mountain 
View 

04‐SCL‐
0237‐RO.60 

13 
Caltrans right‐

of‐way 
City of 

Mountain View 
7,865 

2‐inch grating 
on drain inlet 
at roadway 
level 

Low 

Winchester 
(280) 

Interstate 280 at 
Winchester 
Boulevard, San Jose 

04‐SCL‐
0280‐4.59 

11 
Caltrans right‐

of‐way 
City of San Jose  6,370 

2‐inch grating 
on drain inlet 
at roadway 
level 

High 

Saratoga 
Avenue (280) 

Interstate 280 at 
Saratoga Avenue, 
Santa Clara 

04‐SCL‐
0280‐5.98 

19 
Caltrans right‐

of‐way 
City of San Jose  None 

2‐inch grating 
on drain inlet 
at roadway 
level 

Medium 
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Table D‐1. Caltrans‐operated Stormwater Pump Stations within San Francisco Region

Pump Station  Address  Location 
Catchment 
Area (acres) 

Dominant 
Land Use 

Receiving 
Water Body or 

MS4 

Wet Weather 
Storage 
Capacity1 
(cubic feet) 

Trash Control 
Measures 

Trash 
Generation 
Assessment 

Bird Avenue 
OC 

Interstate 280 at Bird 
Avenue, San Jose 

04‐SCL‐
0280‐R2.90 

22 
Caltrans right‐

of‐way 
Los Gatos Creek  21,300 

2‐inch grating 
on drain inlet 
at roadway 
level 

Medium 

Southwest 
Expressway 
OC 

Interstate 280 at 
Southwest 
Expressway, San Jose 

04‐SCL‐
0280‐R3.83 

35 
Caltrans right‐

of‐way 
City of San Jose  43,800 

2‐inch grating 
on drain inlet 
at roadway 
level; pump 
screen 

Medium 

Alum Rock 
Avenue 

Interstate 680 at 
Alum Rock Avenue, 
San Jose 

04‐SCL‐
0680‐M1.74 

Unknown 
Caltrans right‐

of‐way 
City of San Jose  Unknown 

2‐inch grating 
on drain inlet 
at roadway 
level 

Medium 

82/880 SEP 

Interstate 880 at 
Highway 82 
Overcrossing, San 
Jose 

04‐SCL‐
0880‐2.11 

20 
Caltrans right‐

of‐way 
Guadalupe 

River 
290 

2‐inch grating 
on drain inlet 
at roadway 
level; pump 
screen 

Medium 

Coleman 
Avenue 

Interstate 880 at 
Coleman Avenue, 
San Jose 

04‐SCL‐
0880‐2.70 

7 
Caltrans right‐

of‐way 
Guadalupe 

River 
14,270 

2‐inch grating 
on drain inlet 
at roadway 
level; pump 
screen 

Medium 

Menker 
Avenue 

Interstate 280 south 
of Leigh Ave OC, San 
Jose 

04‐SCL‐280‐
4.41 

49 
Caltrans right‐

of‐way 
City of San Jose  44,270 

2‐inch grating 
on drain inlet 
at roadway 
level; pump 
screen 

Medium 

1.  Wet weather storage capacity is equal to the sum of the storage box capacity and collection pipe capacity. 
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Safety 	Roadside	Rest	Areas	

Table E‐1 shows Caltrans safety roadside rest areas within the San Francisco Bay Region. 

Table E‐1. Caltrans Safety Roadside Rest Areas in the San Francisco Bay Region 

District  County  Route 
Post 
Mile 

Location  Notes 

4  Solano  80  6.6  7 miles east of Vallejo   

4  Marin  101  0.1 
North end of Golden Gate 
Bridge 

Drive up cigarette 
ash tray dump 
station 

4  San Mateo  280  13.1  Near San Francisco Reservoir   

Park‐and‐Ride	Facilities	

Table E‐2 shows Caltrans park‐and‐ride facilities within the San Francisco Bay Region. 

Table E‐2. Caltrans Park‐and‐Ride Facilities in the San Francisco Bay Region 

District  County  Route 
Post 
Mile  Name 

Parking 
Spaces  Description 

4  ALA  84  4.1  ARDENWOOD*  351 
Ardenwood Blvd, Fremont, 
Operated by AC Transit 

4  ALA  238  0.70 
MISSION SAN JOSE 
PARK 

23  Jct 238/Mission Blvd, Fremont 

4  ALA  580  13.20  PORTOLA  97  Portola Ave, Livermore 

4  ALA  580  29.20  CENTER  138  Center St, Castro Valley 

4  ALA  580  30.70  JOHN  8  John Dr, Castro Valley 

4  ALA  580  41.40  FRUITVALE  178  Fruitvale Ave, Oakland 

4  ALA  680  6.40  JCT 238/680  127  Jct 238/680, Fremont 

4  ALA  880  32.2  7th and Linden  180  Under I‐880 at 7th/Linden 

4  CC  4  11.10  PACHECO  51  Pacheco Blvd, Martinez 

4  CC  24  1.20  GATEWAY LOT 1  30  Gateway Blvd, Orinda West 

4  CC  80  6.00  HILLTOP  135  Hilltop Blvd, Richmond 

4  CC  80  6.60 
RICHMOND 
PARKWAY* 

182 
Richmond Parkway, Richmond, 
Operated by AC Transit 

4  CC  80  10.70  WILLOW LOT   85 
Willow Ave, Hercules Northeast 
and Southwest Quads 

4  CC  242  0.90  CONCORD  45  Concord Ave, Concord+E38 

4  CC  680  3.00  BOLLINGER*  108 
Bollinger Canyon Rd, San Ramon, 
Operated by City of San Ramon 

4  CC  680  12.60  RUDGEAR  64  Rudgear Rd, Walnut Creek 

4  MRN  37  13.80  BLACK POINT  29  Atherton Ave, Unincorporated 

4  MRN  101  1.50  SPENCER LOT 2  45 
Spencer Ave, Sausalito East and
West 

4  MRN  101  4.10  MANZANITA  303  Jct Route 1, Marin City 

4  MRN  101  5.40  SEMINARY LOT  62 
Seminary Dr, Mill Valley West 
and East 
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Table E‐2. Caltrans Park‐and‐Ride Facilities in the San Francisco Bay Region 

District  County  Route 
Post 
Mile  Name 

Parking 
Spaces  Description 

4  MRN  101  10.80  HETHERTON  188  Hetherton St, San Rafael, 4 lots 

4  MRN  101  12.20  LINCOLN  42  Lincoln Ave, San Rafael 

4  MRN  101  14.70  SMITH RANCH  186  Smith Ranch Rd, San Rafael 

4  MRN  101  16.60  ALAMEDA DEL PRADO  106  Alameda Del Prado, Novato 

4  MRN  101  20.20  ROWLAND  240 
Rowland Blvd, Novato NE and SE 
quads 

4  MRN  101  22.00  ATHERTON  58  Atherton Ave, Novato 

4  NAP  29  10.30  IMOLA  76  Imola Ave, Napa 

4  SCL  280  18.40  PAGE MILL  40  Page Mill Rd, Los Altos Hills 

4  SM  1  41.00  LINDA MAR*  70 
Linda Mar Blvd, Pacifica, 
Operated by SAMTRANS 

4  SM  1  41.20  CRESPI*  87 
Crespi Dr, Pacifica, Operated by 
City of Pacifica 

4  SM  92  7.90  RALSTON  25  Ralston Ave, Belmont 

4  SM  101  11.90  RTE 92  174 
Rtes 92/101 Interchange, San 
Mateo 

4  SM  101  13.50  THIRD  13  Third Ave, San Mateo 

4  SM  280  3.30  WOODSIDE  28  Woodside Rd, Woodside 

4  SM  280  6.70  EDGEWOOD  44  Edgewood Rd, Unincorporated 

4  SM  280  14.20  HAYNE  24  Hayne Rd, Hillsborough 

4  SOL  12  4.7  MAIN St*  265 
Main Street at Route 12, 
Operated by City of Suisun 

4  SOL  80  1.80  MAGAZINE  19  Magazine St, Vallejo 

4  SOL  80  2.20  LEMON  419 
Lemon St, Vallejo, NW lot 
operated by City of Vallejo 

4  SOL  80  2.60  BENICIA  14  Benicia Rd, Vallejo 

4  SOL  80  12.80  GREEN VALLEY  59  Green Valley Rd, Cordelia 

4  SOL  780  2.00  EAST SECOND  15  East Second St, Benicia 

4  SON  101  2.90  SOUTH PETALUMA  40  South Petaluma Blvd, Santa Rosa 

4  SON  101  3.6  LAKEVILLE  135  Route 101 at Route 116 

4  SON  121  6.70  SCHELLVILLE  47  Jct Rte 116, Schellville 

 




